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AMENDMENT OF SOLICITATION/MODIFICATION OF 1. CONTRACT ID CODE PAGE 1 OF 1
CONTRACT PAGE(S)
2.AMENDMENT/MODIFICATION NO. 3.EFFECTIVE 4 REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if
1D04140134 / P O 001 DATE A21273784 applicable)
12/31/2014
6. ISSUED BY 7. ADMINISTERED BY (If other than Item 6)
GSA Region 04 Eric Heaton (256) 541-9835
Eric Heaton
4890 University Center
Huntsville, AL 35816-0000
United States
(256) 541-9835
8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.
Kenneth T Lyles
ENGINEERING RESEARCH AND CONSULTING, INC. 9B. DATED (SEE ITEM 11)
308 VOYAGER WAY, SUITE 200 10A. MODIFICATION OF CONTRACT/ORDER
HUNTSVILLE, AL 35806-3200 NO.
United States GS00Q140ADS741 / GSQ0415DB0020
256-430-3080 TYPE OF MODIFICATION:

B. Administrative Change (No Funding or POP
Date Changes)

CODE FACILITY CODE 10B. DATED (SEE ITEM 11)
12/20/2014 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers
is extended is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the
following methods:

(a) By completing items 8 and 15, and returning _ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of
the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE|OF
YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR

AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment your desire to change an offer

already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and

this amendment, and is received prior to the opening hour and date specified.

12, ACCOUNTING AND APPROPRIATION DATA (If required)
(b) (4)

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

CONTRACT ORDER NO. IN ITEM 10A.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes
paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

V| OTHER (Specify type of modification and authority)

Bilateral Modification IAW the basic contract clause FAR 52.243-1, Changes- Fixed Price, Alternate Il (April 1984) and mutual agreement.

E. IMPORTANT: Contractor IS required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where
feasible.)

ORDER MOD DATED:12/31/2014 Proposal Dated:12/31/2014 Order ID: ID04140134
PERFORMANCE PERIOD FROM: PERFORMANCE PERIOD TO: Desired Delivery Date:
01/01/2015 12/31/2015

ITEM TASK ITEM DESCRIPTION PREVIOUS MOD MOD CHANGE NEW MOD

NO AMOUNT AMOUNT AMOUNT
0001 Engineering & Test Services, Base Services _ - _
0002 (Cg;:;tr)act Access Fee (CAF)- for CLIN 0001 | ] [ ] I
0003 Engineering and Test Services, Surge Support- $0.00 $0.00 $0.00
plus CAF (T&M)

0004 Material- plus G&A or MH and CAF (T&M) $100,000.00 $0.00 $100,000.00
0005 Overtime- plus CAF (T&M) $42,000.00 $0.00 $42,000.00
0006 Travel and Training- plus G&A and CAF (Cost) $114,000.00 $0.00 $114,000.00
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Bilateral Modification IAW the basic contract clause FAR 52.243-1, Changes- Fixed Price, Alternate Il (April 1984) and mutual agreement.
Task Order ID Number: ID04140134

Contract Number: GS00Q140ADS741

Task Order Number: GSQ0415DB0020

Modification Number: 01

Project Name: Engineering & Test Support Services

the Contract Access Fee (CAF) for the Base Year, and revise paragraph 2.2.6 of the PWS to expressly allow contractor employees to provide the
Government feedback with the purpose of further enhancing mission collaboration and communication between the Government and contractor
personnel. This is a no cost modification.

a) The signed DD254, Revision 2 dated 12/19/2014, is hereby incorporated as Attachment 3 of this task order.

b) The Invoice Procedures in Section 12 of the PWS have been changed to reflect the new Central Invoice System (CIS) procedures.

c) Paragraph 2.2.6 of the PWS has been revised to expressly authorize contractor employees to provide feedback to the Government through
leadership surveys and other means.

d) To reflect the above changes and to provide further administrative information, the attached PWS (Attachment 1) dated 30 Dec 2014 hereby
replaces the PWS dated 29 Oct 2014.

e) This task order was incrementally funded in accordance with DFARS clause 252.232-7007, Limitation of Government;s Obligation. The award
and funded amounts for the base period plus all four one year options remain the same as described below. However, the CAF rate for CLIN 000

Base Year: 01/01/2015 ¢, 12/31/2015

CLIN 0003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 0003, Surge Support, Funded Amount: $00.00

ii i i!!! HaLna \ !el ing !moun': !!,!!!,000.00

CLIN 0004, Material, Funded Amount: $100,000.00
Material Handling Rate: |l

CLIN 0005, Overtime, Ceiling Amount: $704,000.00
CLIN 0005, Overtime, Funded Amount: $42,000.00

CLIN 0006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 0006, Travel & Training, Funded Amount: $114,000.00

G&A Rate: -

ola Ease !un!e! !mounl:! ,!!!,!!! !

Option 1: 01/01/2016 ¢, 12/31/2016

CLIN 1003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 1003, Surge Support, Funded Amount: $0

(b) (4)

CLIN 1004, Material, Ceiling Amount: $2,000,000.00
CLIN 1004, Material, Funded Amount: $0

Material Handling Rate: |l

CLIN 1005, Overtime, Ceiling Amount: $746,000.00
CLIN 1005, Overtime, Funded Amount: $0

CLIN 1006, Travel & Training, Ceiling Amount: $1,100,000.00

the base year is hereby changed from [JJjjto ] The CAF rate applied to the base year costs for CLINs 0003 through 0006 will aiso be i

of 4

The purpose of this modification is to incorporate the updated and signed DD254, update the invoicing language in Section 12.0 of the PWS, change

2 of

5/26/2016
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CLIN 1006, Travel & Training, Funded Amount: $0

G8A Rate: Il

ola gpllon !un!e! !mounl: !!

Option 2: 01/01/2017 ¢, 12/31/2017

(b) (4)

Option 3: 01/01/2018 ¢, 12/31/2018

(b) (4)

(b) (4)
Option 4: 01/01/2019 ¢, 12/31/2019

(b) (4)
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f) This is a no cost modification. All other terms and conditions remain unchanged.

conditions for invoice submission: Invoice Submission Instructions

Upon deployment of the Central Invoice Service, the contractor shall submit invoices electronically by logging into the ASSIST portal

For additional assistance contact the ASSIST Helpdesk at 877-472-4877. ***

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

***Attention Contractors: The invoice submission functionality within the system is changing to converge and normalize invoice submission across
ASSIST. The invoice submission process detailed at the following link supersedes any instructions for interfacing with the system(s) currently in the
contract. These revised instructions do not change the frequency, content, supporting documentation requirements, or any other terms and

(https://portal.fas.gsa.gov), navigating to the appropriate order, and creating the invoice for that order. Upon deployment of the Central Invoice
Service, the contractor shall NOT submit any invoices directly to the GSA Finance Center (neither by mail nor via electronic submission).

Page 4 of 4

PRIOR AMOUNT NEW AMOUNT| INCREASE/DECREASE

Cost To GSA: |$1,465,262.14 $1,465,262.14

$0.00

unchanged and in full force and effect.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains

15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or
Kenneth T Lyles print)

Eric Heaton

(256) 541-9835
15B. CONTRACTOR/OFFEROR 15C. DATE 16B. UNITED STATES OF AMERICA 16C. DATE

Kenneth T Lyles SIGNED Eric Heaton SIGNED
12/31/2014 12/31/2014
(Signature of person authorized to sign) (Signature of person authorized to sign)

NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA FAR (48 CFR) 53/243

https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500959...
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AMENDMENT OF SOLICITATION/MODIFICATION OF 1. CONTRACT ID CODE PAGE 1 OF 1
CONTRACT PAGE(S)
2. AMENDMENT/MODIFICATION NO. 3.EFFECTIVE 4.REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if
1D04140134 / P O 002 DATE A21273784 applicable)
01/29/2015
6. ISSUED BY 7. ADMINISTERED BY (If other than Item 6)
GSA Region 04 Eric Heaton (256) 541-9835

Eric Heaton

4890 University Center
Huntsville, AL 35816-0000
United States

(256) 541-9835

Kenneth T Lyles

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.

12/31/2014 12:00 AM

ENGINEERING RESEARCH AND CONSULTING, INC. 9B. DATED (SEE ITEM 11)
308 VOYAGER WAY, SUITE 200 10A. MODIFICATION OF CONTRACT/ORDER
HUNTSVILLE, AL 35806-3200 NO.
United States GS00Q140ADS741 / GSQ0415DB0020
256-430-3080 TYPE OF MODIFICATION:

A. Amount Change
CODE FACILITY CODE 10B. DATED (SEE ITEM 11)

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers
is extended is not extended.

following methods:

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the

(a) By completing items 8 and 15, and returning _ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of
the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE| OF

YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR
AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment your desire to change an offer
already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and

this amendment, and is received prior to the opening hour and date specified.

12.ACCOUNTING AND APPROPRIATION DATA (If required)

(b) (4)

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CONTRACT ORDER NO. IN ITEM 10A.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes
paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

>

THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

V| OTHER (Specify type of modification and authority)

Bilateral Modification IAW the basic contract clause FAR 52.243-1, Changes- Fixed Price, Alternate Il (April 1984) and mutual agreement.

E. IMPORTANT: Contractor IS required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where

feasible.)
ORDER MOD DATED:01/28/2015 Quote Dated:01/28/2015 Order ID: ID04140134
PERFORMANCE PERIOD FROM: PERFORMANCE PERIOD TO: Desired Delivery Date:
01/01/2015 12/31/2015

ITEM TASK ITEM DESCRIPTION PREVIOUS MOD MOD CHANGE NEW MOD

NO AMOUNT AMOUNT AMOUNT
0001 Engineering & Test Services, Base Services [ ] [ ] _
0002 %gg)act Access Fee (CAF)- for CLIN 0001 I | e
0003 Engineering and Test Services, Surge Support- $0.00 $0.00 $0.00
plus CAF (T&M)

0004 Material- plus G&A or MH and CAF (T&M) $100,000.00 $0.00 $100,000.00
0005 Overtime- plus CAF (T&M) $42,000.00 $0.00 $42,000.00
0006 Travel and Training- plus G&A and CAF (Cost) $114,000.00 $0.00 $114,000.00
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Bilateral Modification IAW the basic contract clause FAR 52.243-1, Changes- Fixed Price, Alternate Il (April 1984) and mutual agreement.
Task Order ID Number: ID04140134

Contract Number: GS00Q140ADS741

Task Order Number: GSQ0415DB0020

Modification Number: 02

Project Name: Engineering & Test Support Services

The purpose of this modification is to 1) change the billing requirement for the Contract Access Fees (CAF) for the ODCs from all Surge Support,
Material, Overtime and Travel & Training CLINs to CLINs X002, so all CAF costs will be billed to CLINs X002; 2) to add one Junior Engineer Gro
Order.

a) The CAF costs for all CLINs will no longer be billed under CLINs X003, X004, X005 and X006; all CAF costs will be billed under CLIN X002 of
applicable base or option year incurred.

b) One Junior Engineer Group 4 (Mechanical) labor position has been added to Attachment 2 of the task order due to an increase in workload. T
position, reflect the change in CAF billing identified in (a) above, includes the changes in the base year CAF fron{(§) K€} as stated in Mod

and removes the ¢ Pricing Evaluation Worksheet Tab in Attachment 2, as it should have been prior to award.

dated 30 Dec 2014.

d) Change the amounts in the task order as follows:

u(b) (4)

- N 30071 from $11,194,779.60 to $11,296,055.20, a net increase of $101,275.60.
- CLIN 3002 from $83,960.85 to $84,720.41, a net increase of $759.56.

- CLIN 4001 from $11,503,738.80 to $11,607,815.60, a net increase of $104,076.80.
- CLIN 4002 from $86,278.04 to $87,058.62, a net increase of $780.58.
- Total Base Awarded Amount (NTE) from $14,463,303.89 to $14,486,520.85, a net increase of $23,216.96.

u(b) (4)

e) This task order was incrementally funded in accordance with DFARS clause 252.232-7007, Limitation of Government; s Obligation. No additiof
funds were added at this time. The contractor is not authorized to perform without sufficient funding. The award and funded amounts for the base
period plus all four one year options are changed as described below.

Base Year: 01/01/2015 ¢, 12/31/2015

(b) (4)

N 000 unded Amount:
(b) (4)

N 0002, CAF, Funded Amount:
(b) (4)

CLIN 0003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 0003, Surge Support, Funded Amount: $00.00

Rates are the same rates as identified in CLIN 0001
of the contractor¢,s incorporated price quote.

CLIN 0004, Material, Ceiling Amount: $2,000,000.00
CLIN 0004, Material, Funded Amount: $100,000.00

Material Handling Rate: |l

CLIN 0005, Overtime, Ceiling Amount: $704,000.00
CLIN 0005, Overtime, Funded Amount: $42,000.00

CLIN 0006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 0006, Travel & Training, Funded Amount: $114,000.00

G8A Rate: I

Total Base Awarded Amount (NTE): $14,486,520.85
Total Base Funded Amount: $1,465,262.14

Option 1: 01/01/2016 ¢, 12/31/2016

unae mount:

new labor position will start effective 2 Feb 2015. Attachment 2 dated 27 Jan 2015 hereby replaces the previous Attachment 2 to reflect this added

of 4

up 4

(Mechanical) labor position for CLINs X001 support to Attachment 2 of the Task Order; 3) reflect the CAF decrease from Modification 01 and remove
the ¢ Pricing Evaluation Worksheet,, tab in Attachment 2 of the Task Order. All changes are reflected in a revised PWS and Attachment 2 of the Task

the

Nis

01

c) To reflect the changes in how the CAF will be billed in (a) above, the attached PWS (Attachment 1) dated 27 Jan 2015 hereby replaces the PWS

nal

5/26/2016
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CLIN 1003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 1003, Surge Support, Funded Amount: $0

(b) (4)

CLIN 1004, Material, Ceiling Amount: $2,000,000.00
CLIN 1004, Material, Funded Amount: $0

Material Handling Rate: |l

CLIN 1005, Overtime, Ceiling Amount: $746,000.00
CLIN 1005, Overtime, Funded Amount: $0

CLIN 1006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 1006, Travel & Training, Funded Amount: $0

G&A Rate:-

ola gpllon !un!e! !moun!; !!

Option 2: 01/01/2017 ¢, 12/31/2017
(b) (4)

Option 3: 01/01/2018 ¢, 12/31/2018

(b) (4)
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(b) (4)

Option 4: 01/01/2019 ¢, 12/31/2019

(b) (4)

(b) (4)
OTAL O

RDER FUNDED AMOUNT: $1,465,262.14

f) All other terms and conditions remain unchanged.

conditions for invoice submission: Invoice Submission Instructions

Upon deployment of the Central Invoice Service, the contractor shall submit invoices electronically by logging into the ASSIST portal

For additional assistance contact the ASSIST Helpdesk at 877-472-4877. ***

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

***Attention Contractors: The invoice submission functionality within the system is changing to converge and normalize invoice submission across
ASSIST. The invoice submission process detailed at the following link supersedes any instructions for interfacing with the system(s) currently in the
contract. These revised instructions do not change the frequency, content, supporting documentation requirements, or any other terms and

(https://portal.fas.gsa.gov), navigating to the appropriate order, and creating the invoice for that order. Upon deployment of the Central Invoice
Service, the contractor shall NOT submit any invoices directly to the GSA Finance Center (neither by mail nor via electronic submission).

Page 4 of 4

PRIOR AMOUNT NEW AMOUNT| INCREASE/DECREASE

Cost To GSA: 1$1,465,262.14 $1,465,262.14

$0.00

unchanged and in full force and effect.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains

15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or
Kenneth T Lyles print)

Eric Heaton

(256) 541-9835
15B. CONTRACTOR/OFFEROR 15C. DATE 16B. UNITED STATES OF AMERICA 16C. DATE

Kenneth T Lyles SIGNED Eric Heaton SIGNED
01/29/2015 01/29/2015
(Signature of person authorized to sign) (Signature of person authorized to sign)

NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA FAR (48 CFR) 53/243

https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500960...
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AMENDMENT OF SOLICITATION/MODIFICATION OF 1. CONTRACT ID CODE PAGE 1 OF 1
CONTRACT PAGE(S)
2. AMENDMENT/MODIFICATION NO. 3.EFFECTIVE 4.REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if
1D04140134 /P O 003 DATE A21273784 applicable)
02/09/2015
6. ISSUED BY 7. ADMINISTERED BY (If other than Item 6)
GSA Region 04 Eric Heaton (256) 541-9835

Eric Heaton

4890 University Center
Huntsville, AL 35816-0000
United States

(256) 541-9835

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.

01/29/2015 12:00 AM

Kenneth T Lyles
ENGINEERING RESEARCH AND CONSULTING, INC. 9B. DATED (SEE ITEM 11)
308 VOYAGER WAY, SUITE 200 10A. MODIFICATION OF CONTRACT/ORDER
HUNTSVILLE, AL 35806-3200 NO.
United States GS00Q140ADS741 / GSQ0415DB0020
256-430-3080 TYPE OF MODIFICATION:
E. Amount + Admin Change
CODE FACILITY CODE 10B. DATED (SEE ITEM 11)

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers
is extended is not extended.

following methods:

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the

(a) By completing items 8 and 15, and returning _ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of
the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE| OF

YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR
AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment your desire to change an offer
already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and

this amendment, and is received prior to the opening hour and date specified.

12.ACCOUNTING AND APPROPRIATION DATA (If required)

(b) (4)

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CONTRACT ORDER NO. IN ITEM 10A.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes |n

THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

V| OTHER (Specify type of modification and authority)
Bilateral Modification IAW DFARS clause 252.232-7007, Limitation of Government's Obligation

E. IMPORTANT: Contractor IS required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where

feasible.)
ORDER MOD DATED:02/06/2015 Proposal Dated:02/06/2015 Order ID: ID04140134
PERFORMANCE PERIOD FROM: PERFORMANCE PERIOD TO: Desired Delivery Date:
01/01/2015 12/31/2015
ITEM TASK ITEM DESCRIPTION PREVIOUS MOD MOD CHANGE NEW MOD
NO AMOUNT AMOUNT AMOUNT
0001 Engineering & Test Services, Base Services E £ ] J
0002 Contract Access Fee (CAF)- for CLIN 0001 & & | &
(Cost)
0003 Engineering and Test Services, Surge Support- $0.00 $0.00 $0.00
plus CAF (T&M)
0004 Material- plus G&A or MH and CAF (T&M) $100,000.00 $0.00 $100,000.00
0005 Overtime- plus CAF (T&M) $42,000.00 $75,728.16 $117,728.16
0006 Travel and Training- plus G&A and CAF (Cost) $114,000.00 $67,961.17 $181,961.17
https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500960... 5/26/2016
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Task Order ID Number: ID04140134

Contract Number: GS00Q140ADS741

Task Order Number: GSQ0415DB0020
Modification Number: 03

Project Name: Engineering & Test Support Services

The purpose of this modification is to add incremental funding in the amount of $435,520.26 to the Base Period.
a) The funded and ceiling amounts are as follows:

Base Year: 01/01/2015 - 12/31/2015

CLIN 0003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 0003, Surge Support, Funded Amount: $00.00

(b) (4)

CLIN 0004, Material, Ceiling Amount: $2,000,000.00
CLIN 0004, Material, Funded Amount: $100,000.00

Material Handling Rate: |l

CLIN 0005, Overtime, Ceiling Amount: $704,000.00
CLIN 0005, Overtime, Funded Amount: $42,000.00, changed to $117,728.16 an increase of $75,728.16

CLIN 0006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 0006, Travel & Training, Funded Amount: $114,000.00, changed to 181,961.17an increase of $67,961.17

G&A Rate:-

o!a gase !un!e! !mounl: !! !!!!!!!! c!anged to $1,888,097.34 an increase of $422,835.20

Option 1: 01/01/2016 - 12/31/2016

CLIN 1003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 1003, Surge Support, Funded Amount: $0

(b) (4)

CLIN 1004, Material, Ceiling Amount: $2,000,000.00
CLIN 1004, Material, Funded Amount: $0

Material Handling Rate:-

CLIN 1005, Overtime, Ceiling Amount: $746,000.00
CLIN 1005, Overtime, Funded Amount: $0

CLIN 1006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 1006, Travel & Training, Funded Amount: $0

G&A Rate: -

Total Option 1 Awarded Amount (NTE): $15,636,005.82
Total Option 1 Funded Amount: $0

Option 2: 01/01/2017 - 12/31/2017

https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500960...
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(b) (4)

Option 3: 01/01/2018 - 12/31/2018

(b) (4)

Option 4: 01/01/2019 - 12/31/2019

(b) (4)

(b) (4)
(b) (4)
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TOTAL ORDER FUNDED AMOUNT: $1,465,262.14, changed to $1,888,097.34 an increase of $422,835.20
PWS (Attachment 1) dated 9 Feb 2015 replaces the PWS dated 27 Jan 2015 to reflect the increase in funds.

is not authorized to perform without sufficient funding.

d) All other terms and conditions remain unchanged.

conditions for invoice submission: Invoice Submission Instructions

Upon deployment of the Central Invoice Service, the contractor shall submit invoices electronically by logging into the ASSIST portal

For additional assistance contact the ASSIST Helpdesk at 877-472-4877. ***

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

b) DFARS clause 252.232-7007, Limitation of Government's Obligation (Apr 2014), has been updated to reflect the increase in funds. The attached

c) This task order was incrementally funded in accordance with DFARS clause 252.232-7007, Limitation of Government's Obligation.

***Attention Contractors: The invoice submission functionality within the system is changing to converge and normalize invoice submission across
ASSIST. The invoice submission process detailed at the following link supersedes any instructions for interfacing with the system(s) currently in the
contract. These revised instructions do not change the frequency, content, supporting documentation requirements, or any other terms and

(https://portal.fas.gsa.gov), navigating to the appropriate order, and creating the invoice for that order. Upon deployment of the Central Invoice
Service, the contractor shall NOT submit any invoices directly to the GSA Finance Center (neither by mail nor via electronic submission).

Page 4 of 4

The contragtor

PRIOR AMOUNT NEW AMOUNT| INCREASE/DECREASE

Cost To GSA: $1,465,262.14 $1,888,097.34 $422,835/20

unchanged and in full force and effect.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains

15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or
Kenneth T Lyles print)

Eric Heaton

(256) 541-9835
15B. CONTRACTOR/OFFEROR 15C. DATE 16B. UNITED STATES OF AMERICA 16C. DATE

Kenneth T Lyles SIGNED Eric Heaton SIGNED
02/11/2015 02/11/2015
(Signature of person authorized to sign) (Signature of person authorized to sign)

NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA FAR (48 CFR) 53/243
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AMENDMENT OF SOLICITATION/MODIFICATION OF 1. CONTRACT ID CODE PAGE 1 OF 1
CONTRACT PAGE(S)
2. AMENDMENT/MODIFICATION NO. 3.EFFECTIVE 4 REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if
1D04140134 / P O 004 DATE A21273784 applicable)
02/25/2015
6. ISSUED BY 7. ADMINISTERED BY (If other than Item 6)
GSA Region 04 Eric Heaton 256-541-9835
Eric Heaton

4890 University Center
Huntsville, AL 35816-0000
United States
256-541-9835

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.

Kenneth T Lyles
ENGINEERING RESEARCH AND CONSULTING, INC. 9B. DATED (SEE ITEM 11)
308 VOYAGER WAY, SUITE 200 10A. MODIFICATION OF CONTRACT/ORDER
HUNTSVILLE, AL 35806-3200 NO.
United States GS00Q140ADS741 / GSQ0415DB0020
256-430-3080 TYPE OF MODIFICATION:
E. Amount + Admin Change
CODE FACILITY CODE 10B. DATED (SEE ITEM 11)

02/11/2015 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers
is extended is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the
following methods:

(a) By completing items 8 and 15, and returning _ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of
the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE| OF
YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR

AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment your desire to change an offer
already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and

this amendment, and is received prior to the opening hour and date specified.

12.ACCOUNTING AND APPROPRIATION DATA (If required)

(b) (4)

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CONTRACT ORDER NO. IN ITEM 10A.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes

>

THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

V| OTHER (Specify type of modification and authority)

7007, Limitation of Government's Obligation and mutual agreement.

Bilateral Modification IAW with FAR 52.243-1, Changes- Fixed Price, Alternate Il (April 1984) of the basic contract, DFARS clause 252.232-

E. IMPORTANT: Contractor IS required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where

feasible.)
ORDER MOD DATED:02/24/2015 Quote Dated:02/24/2015 Order ID: ID04140134
PERFORMANCE PERIOD FROM: PERFORMANCE PERIOD TO: Desired Delivery Date:
01/01/2015 12/31/2015
ITEM TASK ITEM DESCRIPTION PREVIOUS MOD MOD CHANGE NEW MOD
NO AMOUNT AMOUNT AMOUNT
0001 Engineering & Test Services, Base Services __ _ _—
0002 Contract Access Fee (CAF)- for CLIN 0001 | ] [ I
(Cost)
0003 Engineering and Test Services, Surge Support- $0.00 $100,000.00 $100,000.00
plus CAF (T&M)
0004 Material- plus G&A or MH and CAF (T&M) $100,000.00 $100,000.00 $200,000.00
0005 Overtime- plus CAF (T&M) $117,728.16 $0.00 $117,728.16
0006 Travel and Training- plus G&A and CAF (Cost) $181,961.17 $0.00 $181,961.17
https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500960... 5/26/2016
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Task Order ID Number: ID04140134

Contract Number: GS00Q140ADS741

Task Order Number: GSQ0415DB0020
Modification Number: 04

Project Name: Engineering & Test Support Services

The purpose of this modification is to add incremental funding to the Base Period, correct an administrative error in modification PO003, authorize
scope services under CLIN 0003 (Surge Support) IAW PWS 11.2, revise Appendix 2 of the PWS (Travel Expense Summary), revises the PWS

Attachment 2) to reflect Modification 02's requirement to have all CAF billing applied to CLIN 0002.
a) The funded and ceiling amounts are as follows:

Base Year: 01/01/2015 - 12/31/2015

CLIN 0003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 0003, Surge Support, Funded Amount: $00.00, changed to $100,000.00; an increase of $100,000.00.

(b) (4)

CLIN 0004, Material, Ceiling Amount: $2,000,000.00
CLIN 0004, Material, Funded Amount: $100,000.00, changed to $200,000.00; an increase of $100,000.00.

Material Handling Rate: |l

CLIN 0005, Overtime, Ceiling Amount: $704,000.00
CLIN 0005, Overtime, Funded Amount: $117,728.16

CLIN 0006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 0006, Travel & Training, Funded Amount: $181,961.17

G&A Rate:-

; an increase O

CLIN 1003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 1003, Surge Support, Funded Amount: $0

(b) (4)

CLIN 1004, Material, Ceiling Amount: $2,000,000.00
CLIN 1004, Material, Funded Amount: $0

Material Handling Rate: |l

CLIN 1005, Overtime, Ceiling Amount: $746,000.00
CLIN 1005, Overtime, Funded Amount: $0

CLIN 1006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 1006, Travel & Training, Funded Amount: $0

G&A Rate: -

ola gpllon !un!e! !mounl: !!

Option 2: 01/01/2017 - 12/31/2017

verbiage to clarify and align customer internal processes with task order requirements, and revises the CAF ceiling/awarded amount (also shown| i

Page 2 of 4
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Option 3: 01/01/2018 - 12/31/2018
(b) (4)

Option 4: 01/01/2019 - 12/31/2019

(b) (4)

https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500960... 5/26/2016
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$1,666,097.34, changed 10 $2,835,800.14; an increase of $94/,

b) DFARS clause 252.232-7007, Limitation of Government's Obligation (Apr 2014), has been updated to reflect the increase in funds. This task order
was incrementally funded in accordance with DFARS clause 252.232-7007, Limitation of Government's Obligation. The contractor is not authorized
to perform without sufficient funding.

c) Mod 03's purpose statement had an administrative error in the amount of increase stated as follows: "The purpose of this modification is to ad
incremental funding in the amount of $435,520.26 to the Base Period." The amount of $422,835.20 is the correct amount; this correct amount is in
the total base and total order funded amount and in the contract system, so there is no substantive change. This simply acknowledges the
administrative error in modification 03 and corrects the amount from $435,520.26 to $422,835.20.

d) Surge Support Services in the total amount of $91,871.35 for specialized test and analysis services for a unique test to support order tasks ha
been authorized under CLIN 0003. The contractor's quote dated 23 Feb 2015 has been approved and incorporated to show the required tasks ar
deliverables needed for support. Attachment 2 of the task order (contractor's price quote) has also been revised to reflect this additional support.

Q o

e) Appendix 2 of the PWS (Travel Expense Summary) has been revised for clarity and shall be submitted when invoicing as required in paragraphs
11.4.3 and 11.5.2 of the PWS.

f) The PWS verbiage in paragraphs 2.2.6.2, 2.2.8.3, 3.7 Table 2, 4.0 and Table 3, 11.0, 11.1, 11.2.2,11.2.3,11.2.5, 11.3.3, 11.4.1, 11.4.2, 11.4.3,
11.5.2, and 12.0 have been revised to clarify and align customer internal processes with task order requirements. (These changes within the PWS
are highlighted in yellow in the updated PWS.)

g) The attached PWS (Attachment 1) dated 24 Feb 2015 hereby updates and replaces the PWS dated 9 Feb 2015 to reflect the above changes and
increase in funds.

h) Revise the CAF ceiling amount shown in Attachment 2 of the task order to reflect the billing requirements to have all CAF costs applied to CLIN
0002 as required in Modification 02.
(Modification 02 was accomplished to change all CAF billing to CLIN 0002 to align with the OASIS SB contract requirements. Attachment 2 did not
originally reflect this aspect, and this created a disparity in the amount reflected in the contractor's amount shown in Attachment 2. To remedy this,
this modification's Attachment 2 changes the CAF amount of CLIN 0002 to reflect the CAF applied to not only CLIN 0001s fixed price amount, but
also the not-to exceed ceiling amounts for CLINs 0003, 0004, 0005, and 0006. This change does NOT change actual costs as the contractor onl
bills for CAF on the approved and obligated costs for CLINs 0003, 0004, 0005, and 0006.)

i) All other terms and conditions remain unchanged.

***Attention Contractors: The invoice submission functionality within the system is changing to converge and normalize invoice submission across
ASSIST. The invoice submission process detailed at the following link supersedes any instructions for interfacing with the system(s) currently in the
contract. These revised instructions do not change the frequency, content, supporting documentation requirements, or any other terms and
conditions for invoice submission: Invoice Submission Instructions

Upon deployment of the Central Invoice Service, the contractor shall submit invoices electronically by logging into the ASSIST portal
(https://portal.fas.gsa.gov), navigating to the appropriate order, and creating the invoice for that order. Upon deployment of the Central Invoice
Service, the contractor shall NOT submit any invoices directly to the GSA Finance Center (neither by mail nor via electronic submission).

For additional assistance contact the ASSIST Helpdesk at 877-472-4877. ***

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

Page 4 of 4

PRIOR AMOUNT NEW AMOUNT| INCREASE/DECREASE
Cost To GSA: |$1 ,888,097.34 $2,835,860.14 $947,762.80
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains
unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or
Van F Chatraw print)
Eric Heaton
256-541-9835
15B. CONTRACTOR/OFFEROR 15C. DATE 16B. UNITED STATES OF AMERICA 16C. DATE
Van F Chatraw SIGNED Eric Heaton SIGNED
02/26/2015 02/26/2015
(Signature of person authorized to sign) (Signature of person authorized to sign)
NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA FAR (48 CFR) 53|243
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AMENDMENT OF SOLICITATION/MODIFICATION OF 1. CONTRACT ID CODE PAGE 1 OF 1
CONTRACT PAGE(S)
2. AMENDMENT/MODIFICATION NO. 3.EFFECTIVE 4 REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if
1D04140134 / P O 005 DATE A21273784 applicable)
03/16/2015
6. ISSUED BY 7. ADMINISTERED BY (If other than Item 6)
GSA Region 04 Eric Heaton 256-541-9835
Eric Heaton

4890 University Center
Huntsville, AL 35816-0000
United States
256-541-9835

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.

Kenneth T Lyles
ENGINEERING RESEARCH AND CONSULTING, INC. 9B. DATED (SEE ITEM 11)
308 VOYAGER WAY, SUITE 200 10A. MODIFICATION OF CONTRACT/ORDER
HUNTSVILLE, AL 35806-3200 NO.
United States GS00Q140ADS741 / GSQ0415DB0020
256-430-3080 TYPE OF MODIFICATION:
E. Amount + Admin Change
CODE FACILITY CODE 10B. DATED (SEE ITEM 11)

02/26/2015 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers
is extended is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the
following methods:

(a) By completing items 8 and 15, and returning _ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of

the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE

YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR

AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment your desire to change an offer

already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and

this amendment, and is received prior to the opening hour and date specified.

12.ACCOUNTING AND APPROPRIATION DATA (If required)

(b) (4)

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

CONTRACT ORDER NO. IN ITEM 10A.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes
paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

>

THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

V| OTHER (Specify type of modification and authority)

Bilateral Modification IAW with FAR 52.243-1, Changes- Fixed Price, Alternate Il (April 1984) of the basic contract, DFARS clause 252.23

7007, Limitation of Government's Obligation and mutual agreement.

E. IMPORTANT: Contractor IS required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where
feasible.)

ORDER MOD DATED:03/16/2015 Quote Dated:03/16/2015 Order ID: ID04140134
PERFORMANCE PERIOD FROM: PERFORMANCE PERIOD TO: Desired Delivery Date:
01/01/2015 12/31/2015

ITEM TASK ITEM DESCRIPTION PREVIOUS MOD MOD CHANGE NEW MOD

NO AMOUNT AMOUNT AMOUNT
0001 Engineering & Test Services, Base Services _ _ _—
0002 (Cz:onttr)act Access Fee (CAF)- for CLIN 0001 | ] [ I
os
0003 Engineering and Test Services, Surge Support- $100,000.00 $155,000.00 $255,000.00
plus CAF (T&M)

0004 Material- plus G&A or MH and CAF (T&M) $200,000.00 $0.00 $200,000.00
0005 Overtime- plus CAF (T&M) $117,728.16 $0.00 $117,728.16
0006 Travel and Training- plus G&A and CAF (Cost) $181,961.17 $0.00 $181,961.17

https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500960... 5/26/2
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Task Order ID Number: ID04140134

Contract Number: GS00Q140ADS741

Task Order Number: GSQ0415DB0020

Modification Number: 05

Project Name: Engineering & Test Support Services

in CLIN 0001 of the contractor's incorporated quote," and revise the verbiage under CLIN 0001 to read, "Rates are the same rates as identified i
pre-priced rates established in the agreed to contractor's price quote."; 2) provide incremental funding; 3) add paragraph 2.2.8.3.1, Special Proje:
Funds, and revises paragraph 12.1, Invoicing, to separately track special project work efforts and funds; 4) reduce one Junior Administrative
Professional labor position from the base and all option periods, the Junior Administrative Professional (Travel) labor position from the base and
option periods, and one Senior Engineer Group 4 (Mechanical) labor position from the base period; 5) revise the labor position minimum needs o
Government from a Journeyman Business Operations Analyst and a Journeyman Engineering Analyst to a Senior Business Operations Analyst
a Senior Engineering Analyst; 6) add a Senior Business Operations Analyst and a Senior Engineering Analyst to Table 2, Minimum Qualifications
the PWS; 7) add one labor position for a SME Engineer Group 3 to Surge Support through December for the remainder of the base year of the
contract; 8) correct CAF ceiling award amount calculations for the Options years (as a result of Modification 02 and all changes to this point) to
accurately reflect the percentage of totals of CLIN X001 and total ceiling amounts for CLINs X003, X004, X005 and X006; 9) correct the overtime|
ceiling amounts to read the correct amounts as stated from the solicitation for CLINs 3005 and 4005 (the amounts in ITSS are correct); and 10)
remove verbiage under CLINs X002 "of CLIN 0001" in regards to the CAF Rate to clarify that CLIN X002 covers all CAF costs under all CLINs fo
this task order. (Changes to the PWS are highlighted in yellow. Revisions are also identified in Attachment 2.)

a) The funded and ceiling amounts are as follows:

Base Year: 01/01/2015 - 12/31/2015

(b) (4)

N 000 unded Amount:

*The following incremental funds within CLIN 0001 funding have been designated as identified below and will be tracked and invoiced against the
specified project as required in 2.2.8.3.1 and 12.1 of the revised PWS:

1) Project: F4257, Next Generation on Flight Test Data Analysis, MIPR5F047AT038
2) roject: F8768, Aviation Instrumentation Risk Mitigation Capability, MIPR5F047AT039
3) , Project: F8767 Low-Speed Flight Atmospheric Data Collecting and Display, MIPR5F047AT040

CLIN 0003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 0003, Surge Support, Funded Amount: $100,000.00, changed to $255,000.00; an increase of $155,000.00.

Rates are the same rates as identified in the pre-priced rates established in the agreed to contractor's price quote. (changed verbiage for
clarification)

CLIN 0004, Material, Ceiling Amount: $2,000,000.00
CLIN 0004, Material, Funded Amount: $200,000.00

Material Handling Rate: i

CLIN 0005, Overtime, Ceiling Amount: $704,000.00
CLIN 0005, Overtime, Funded Amount: $117,728.16

CLIN 0006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 0006, Travel & Training, Funded Amount: $181,961.17

G&A Rate:-

Total Base Awarded Amount (NTE): $14,491,324.85, changed to $14,336,059.79; a decrease of $155,265.06
Total Base Funded Amount: $2,835,860.14, changed to $3,193,217.20; an increase of $357,357.06

Option 1: 01/01/2016 - 12/31/2016
G 1001 Avart e
CLIN 1001 Funded Amount:
CLIN 1002, CAF, Ceiling Amount:
, , Funded Amount:

car rae: I

CLIN 1003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 1003, Surge Support, Funded Amount: $0

Rates are the same rates as identified in the pre-priced rates established in the agreed to contractor's price quote. (changed verbiage for
clarification)

CLIN 1004, Material, Ceiling Amount: $2,000,000.00

CLIN 1004, Material, Funded Amount: $0

Material Handling Rate: |l

CLIN 1005, Overtime, Ceiling Amount: $746,000.00

The purpose of this modification is to 1) for clarification, correct the error under each CLIN X003 that states, "Rates are the same rates as identified
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CLIN 1005, Overtime, Funded Amount: $0

CLIN 1006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 1006, Travel & Training, Funded Amount: $0

ceaRate [l

Option 2: 01/01/2017 - 12/31/2017
(b) (4)

Option 3: 01/01/2018 - 12/31/2018

(b) (4)

Option 4: 01/01/2019 - 12/31/2019

(b) (4)

https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500960...
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(b) (4)

(b) (4)
OTAL O ;

RDER FUNDED AMOUNT: $2,835,860.14, changed to $3,193,217.20; an Increase of $35/,357.06.

b) DFARS clause 252.232-7007, Limitation of Government's Obligation (Apr 2014), has been updated to reflect the increase in funds. This task order
was incrementally funded in accordance with DFARS clause 252.232-7007, Limitation of Government's Obligation. The contractor is not authorized
to perform without sufficient funding.

¢) Add PWS paragraph 2.2.8.3.1, Special Project Funds, and revise PWS paragraph 12.1, Invoice Information, to allow for special project tracking
and billing.

d) Remove one Junior Administrative Professional labor position from the base and all option periods, the one Junior Administrative Professional
(Travel) labor position from the base and all option periods, and one Senior Engineer Group 4 (Mechanical) labor position from the base period. Al
positions are removed effective 17 March 2015. Attachment 2 (contractor's quote) and the award amount of the task order have been revised to
reflect this change.

e) Replace one Journeyman Business Operations Analyst position with a Senior Engineering Analyst and one Journeyman Engineering Analyst to a
Senior Business Operations Analyst. This change is effective 17 March 2015. Attachment 2 and the award amount of the task order have been
revised to reflect this change.

f) Revise Table 2, Minimum Qualifications, of the PWS to include the position of a Senior Business Operations Analyst and a Senior Engineering
Analyst.

g) Surge Support Services in the total amount of for a SME Engineer Group 3
effective March 17, 2015 through December 31, as been authorized under . Attachment 2 (contractor's quote) has been revised to
reflect this support.

h) The attached PWS (Attachment 1) dated 11 Mar 2015 hereby updates and replaces the PWS dated 24 Feb 2015 to reflect the above changes
and increase in funds.

i) All other terms and conditions remain unchanged.

***Attention Contractors: The invoice submission functionality within the system is changing to converge and normalize invoice submission across
ASSIST. The invoice submission process detailed at the following link supersedes any instructions for interfacing with the system(s) currently in the
contract. These revised instructions do not change the frequency, content, supporting documentation requirements, or any other terms and
conditions for invoice submission: Invoice Submission Instructions

Upon deployment of the Central Invoice Service, the contractor shall submit invoices electronically by logging into the ASSIST portal
(https://portal.fas.gsa.gov), navigating to the appropriate order, and creating the invoice for that order. Upon deployment of the Central Invoice
Service, the contractor shall NOT submit any invoices directly to the GSA Finance Center (neither by mail nor via electronic submission).

For additional assistance contact the ASSIST Helpdesk at 877-472-4877. ***

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

Page 4 of 5

PRIOR AMOUNT NEW AMOUNT| INCREASE/DECREASE

Cost To GSA: |$2,835,860.14 $3,193,217.20 $357,357,06

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains
unchanged and in full force and effect.
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15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or
Kenneth T Lyles print)
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Eric Heaton

256-541-9835
15B. CONTRACTOR/OFFEROR 15C. DATE 16B. UNITED STATES OF AMERICA 16C. DATE

Kenneth T Lyles SIGNED Eric Heaton SIGNED
03/16/2015 03/16/2015
(Signature of person authorized to sign) (Signature of person authorized to sign)

NSN_7540—()_1—152—8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA FAR (48 CFR) 53|243
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IT-Solutions Shop Page 1 of 4
AMENDMENT OF SOLICITATION/MODIFICATION OF 1. CONTRACT ID CODE PAGE 1 OF 1
CONTRACT PAGE(S)
2. AMENDMENT/MODIFICATION NO. 3.EFFECTIVE 4 REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if
1D04140134 / P O 006 DATE A21273784 applicable)
03/24/2015
6. ISSUED BY 7. ADMINISTERED BY (If other than Item 6)
GSA Region 04 Eric Heaton 256-541-9835
Eric Heaton

4890 University Center
Huntsville, AL 35816-0000
United States
256-541-9835

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.

Kenneth T Lyles
ENGINEERING RESEARCH AND CONSULTING, INC. 9B. DATED (SEE ITEM 11)
308 VOYAGER WAY, SUITE 200 10A. MODIFICATION OF CONTRACT/ORDER
HUNTSVILLE, AL 35806-3200 NO.
United States GS00Q140ADS741 / GSQ0415DB0020
256-430-3080 TYPE OF MODIFICATION:
A. Amount Change
CODE FACILITY CODE 10B. DATED (SEE ITEM 11)

03/16/2015 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers
is extended is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the
following methods:

(a) By completing items 8 and 15, and returning _ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of
the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE| OF
YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR

AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment your desire to change an offer
already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and

this amendment, and is received prior to the opening hour and date specified.

12.ACCOUNTING AND APPROPRIATION DATA (If required)

(b) (4)

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CONTRACT ORDER NO. IN ITEM 10A.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes |n

THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

V| OTHER (Specify type of modification and authority)
Bilateral Modification IAW with DFARS clause 252.232-7007, Limitation of Government's Obligation

E. IMPORTANT: Contractor IS required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where

feasible.)
ORDER MOD DATED:03/24/2015 Proposal Dated:03/24/2015 Order ID: ID04140134
PERFORMANCE PERIOD FROM: PERFORMANCE PERIOD TO: Desired Delivery Date:
01/01/2015 12/31/2015
ITEM TASK ITEM DESCRIPTION PREVIOUS MOD MOD CHANGE NEW MOD
NO AMOUNT AMOUNT AMOUNT
0001 Engineering & Test Services, Base Services [ ] [ ] —_
0002 Contract Access Fee (CAF)- for CLIN 0001 I | e
(Cost)
0003 Engineering and Test Services, Surge Support- $255,000.00 $0.00 $255,000.00
plus CAF (T&M)
0004 Material- plus G&A or MH and CAF (T&M) $200,000.00 $0.00 $200,000.00
0005 Overtime- plus CAF (T&M) $117,728.16 $0.00 $117,728.16
0006 Travel and Training- plus G&A and CAF (Cost) $181,961.17 $0.00 $181,961.17
https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500960... 5/26/2016
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Bilateral Modification IAW with DFARS clause 252.232-7007, Limitation of Government's Obligation.
Task Order ID Number: ID04140134

Contract Number: GS00Q140ADS741

Task Order Number: GSQ0415DB0020

Modification Number: 06

Project Name: Engineering & Test Support Services

The purpose of this modification is to add incremental funding to the Base Period.
a) The funded and ceiling amounts are as follows:

Base Year: 01/01/2015 - 12/31/2015

unde: mount:

prolect as required in 2.2.8.3.1 and 12.1 of the revised PWS:

, Project: F4257, Next Generation on Flight Test Data Analysis, MIPR5F047AT038

rOJect F8768, Aviation Instrumentation Risk Mitigation Capability, MIPR5F047AT039

, Project: F8767 Low-Speed Flight Atmospheric Data Collecting and Display, MIPR5F047AT040

CLIN 0003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 0003, Surge Support, Funded Amount: $255,000.00

Rates are the same rates as identified in the pre-priced rates established in the agreed to contractor's price quote.

CLIN 0004, Material, Ceiling Amount: $2,000,000.00
CLIN 0004, Material, Funded Amount: $200,000.00

Material Handling Rate-

CLIN 0005, Overtime, Ceiling Amount: $704,000.00
CLIN 0005, Overtime, Funded Amount: $117,728.16

CLIN 0006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 0006, Travel & Training, Funded Amount: $181,961.17

G&A Rate: -

o!a Ease !un!e! !mounl: !!!g!!! !!u c!anged to $3,923,182.23; an increase of $729,965.03

Option 1: 01/01/2016 - 12/31/2016

CLIN 1003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 1003, Surge Support, Funded Amount: $0

Rates are the same rates as identified in the pre-priced rates established in the agreed to contractor's price quote.

CLIN 1004, Material, Ceiling Amount: $2,000,000.00
CLIN 1004, Material, Funded Amount: $0

Material Handling Rate JJJJJli

CLIN 1005, Overtime, Ceiling Amount: $746,000.00
CLIN 1005, Overtime, Funded Amount: $0

CLIN 1006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 1006, Travel & Training, Funded Amount: $0

G&A Rate: [(OX@)

ola gpllon !un!e! !moun!; !!

Option 2: 01/01/2017 - 12/31/2017

https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500960...

*The following incremental funds within CLIN 0001 funding are designated as identified below and will be tracked and invoiced against the specified

Page 2 of 4
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Option 3: 01/01/2018 - 12/31/2018

(b) (4)

Option 4: 01/01/2019 - 12/31/2019

(b) (4)
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to perform without sufficient funding.

and increase in funds.

d) All other terms and conditions remain unchanged.

***Attention Contractors: The invoice submission functionality within the system is changing to converge and normalize invoice submission across

contract. These revised instructions do not change the frequency, content, supporting documentation requirements, or any other terms and
conditions for invoice submission: Invoice Submission Instructions

Upon deployment of the Central Invoice Service, the contractor shall submit invoices electronically by logging into the ASSIST portal
(https://portal.fas.gsa.gov), navigating to the appropriate order, and creating the invoice for that order. Upon deployment of the Central Invoice
Service, the contractor shall NOT submit any invoices directly to the GSA Finance Center (neither by mail nor via electronic submission).

For additional assistance contact the ASSIST Helpdesk at 877-472-4877. ***

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

Page 4 of 4

b) DFARS clause 252.232-7007, Limitation of Government's Obligation (Apr 2014), has been updated to reflect the increase in funds. This task order
was incrementally funded in accordance with DFARS clause 252.232-7007, Limitation of Government's Obligation. The contractor is not authorized

c) The attached PWS (Attachment 1) dated 24 Mar 2015 hereby updates and replaces the PWS dated 11 March 2015 to reflect the above changes

ASSIST. The invoice submission process detailed at the following link supersedes any instructions for interfacing with the system(s) currently in the

PRIOR AMOUNT NEW AMOUNT| INCREASE/DECREASE
Cost To GSA: |$3,193,217.20 $3,923,182.23 $729,965,03
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains
unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or
Van F Chatraw print)
Eric Heaton
256-541-9835
15B. CONTRACTOR/OFFEROR 15C. DATE 16B. UNITED STATES OF AMERICA 16C. DATE
Van F Chatraw SIGNED Eric Heaton SIGNED
03/24/2015 03/25/2015
(Signature of person authorized to sign) (Signature of person authorized to sign)
NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA FAR (48 CFR) 53243
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IT-Solutions Shop Page 1 of 4
AMENDMENT OF SOLICITATION/MODIFICATION OF 1. CONTRACT ID CODE PAGE 1 OF 1
CONTRACT PAGE(S)
2. AMENDMENT/MODIFICATION NO. 3.EFFECTIVE 4 REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if
1D04140134 / P O 007 DATE A21273784 applicable)
04/20/2015
6. ISSUED BY 7. ADMINISTERED BY (If other than Item 6)
GSA Region 04 Eric Heaton 256-541-9835
Eric Heaton

4890 University Center
Huntsville, AL 35816-0000
United States
256-541-9835

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.

Kenneth T Lyles
ENGINEERING RESEARCH AND CONSULTING, INC. 9B. DATED (SEE ITEM 11)
308 VOYAGER WAY, SUITE 200 10A. MODIFICATION OF CONTRACT/ORDER
HUNTSVILLE, AL 35806-3200 NO.
United States GS00Q140ADS741 / GSQ0415DB0020
256-430-3080 TYPE OF MODIFICATION:
E. Amount + Admin Change
CODE FACILITY CODE 10B. DATED (SEE ITEM 11)

03/25/2015 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers
is extended is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the
following methods:

(a) By completing items 8 and 15, and returning _ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of
the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE| OF
YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR

AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment your desire to change an offer
already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and

this amendment, and is received prior to the opening hour and date specified.

12.ACCOUNTING AND APPROPRIATION DATA (If required)

(b) (4)

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CONTRACT ORDER NO. IN ITEM 10A.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes |n

THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

V| OTHER (Specify type of modification and authority)
Bilateral Modification IAW with DFARS clause 252.232-7007, Limitation of Government's Obligation.

E. IMPORTANT: Contractor IS required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where

feasible.)
ORDER MOD DATED:04/20/2015 Proposal Dated:04/20/2015 Order ID: ID04140134
PERFORMANCE PERIOD FROM: PERFORMANCE PERIOD TO: Desired Delivery Date:
01/01/2015 12/31/2015
ITEM TASK ITEM DESCRIPTION PREVIOUS MOD MOD CHANGE NEW MOD
NO AMOUNT AMOUNT AMOUNT
0001 Engineering & Test Services, Base Services [ ] [ ] —_
0002 Contract Access Fee (CAF)- for CLIN 0001 I | e
(Cost)
0003 Engineering and Test Services, Surge Support- $255,000.00 $0.00 $255,000.00
plus CAF (T&M)
0004 Material- plus G&A or MH and CAF (T&M) $200,000.00 $0.00 $200,000.00
0005 Overtime- plus CAF (T&M) $117,728.16 $100,000.00 $217,728.16
0006 Travel and Training- plus G&A and CAF (Cost) $181,961.17 $100,000.00 $281,961.17
https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500960... 5/26/2016
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Task Order ID Number: ID04140134

Contract Number: GS00Q140ADS741

Task Order Number: GSQ0415DB0020

Modification Number: 07

Project Name: Engineering & Test Support Services

The purpose of this modification is to add incremental funding to the Base Period.
a) The funded and ceiling amounts are as follows:

Base Year: 01/01/2015 - 12/31/2015

unae mount:

project as required in 2.2.8.3.1 and 12.1 of the revised PWS:

1) , Project: F4257, Next Generation on Flight Test Data Analysis, MIPR5F047AT038

2) , Project: F8768, Aviation Instrumentation Risk Mitigation Capability, MIPR5F047AT039

Project: F8767 Low-Speed Flight Atmospheric Data Collecting and Display, MIPR5F047AT040

CLIN 0003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 0003, Surge Support, Funded Amount: $255,000.00

Rates are the same rates as identified in the pre-priced rates established in the agreed to contractor's price quote.

CLIN 0004, Material, Ceiling Amount: $2,000,000.00
CLIN 0004, Material, Funded Amount: $200,000.00

Material Handling Rate: |l

CLIN 0005, Overtime, Ceiling Amount: $704,000.00
CLIN 0005, Overtime, Funded Amount: $117,728.16 changed to $217,728.16, an increase of $100,000.00

CLIN 0006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 0006, Travel & Training, Funded Amount: $181,961.17 changed to $281,961.17, an increase of $100,000.00

G8A Rate: I

o!a gase !un!e! !mounl: !!!!!!!!!! c!anged to $4,853,147.26; an increase of $929,965.03

Option 1: 01/01/2016 - 12/31/2016

CLIN 1003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 1003, Surge Support, Funded Amount: $0

Rates are the same rates as identified in the pre-priced rates established in the agreed to contractor's price quote.
CLIN 1004, Material, Ceiling Amount: $2,000,000.00

CLIN 1004, Material, Funded Amount: $0

Material Handling Rate:-

CLIN 1005, Overtime, Ceiling Amount: $746,000.00
CLIN 1005, Overtime, Funded Amount: $0

CLIN 1006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 1006, Travel & Training, Funded Amount: $0

G&A Rate: -

ola gpllon !un!e! !mounl: !!

Option 2: 01/01/2017 - 12/31/2017

https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500960...

*The following incremental funds within CLIN 0001 funding are designated as identified below and will be tracked and invoiced against the specifjed

Page 2 of 4
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(b) (4)

Option 3: 01/01/2018 - 12/31/2018
(b) (4)

Option 4: 01/01/2019 - 12/31/2019

(b) (4)
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,923,182.23 changed to $4,853,147.26; an increase of $929,965.03.

authorized to perform without sufficient funding.

and increase in funds.

d) All other terms and conditions remain unchanged.

conditions for invoice submission: Invoice Submission Instructions

Upon deployment of the Central Invoice Service, the contractor shall submit invoices electronically by logging into the ASSIST portal

For additional assistance contact the ASSIST Helpdesk at 877-472-4877. ***

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

b) DFARS clause 252.232-7007, Limitation of Government s Obligation (Apr 2014), has been updated to reflect the increase in funds. This task
order was incrementally funded in accordance with DFARS clause 252.232-7007, Limitation of Government's Obligation. The contractor is not

c¢) The attached PWS (Attachment 1) dated 17 April 2015 hereby updates and replaces the PWS dated 24 Mar 2015 to reflect the above changes

***Attention Contractors: The invoice submission functionality within the system is changing to converge and normalize invoice submission across
ASSIST. The invoice submission process detailed at the following link supersedes any instructions for interfacing with the system(s) currently in the
contract. These revised instructions do not change the frequency, content, supporting documentation requirements, or any other terms and

(https://portal.fas.gsa.gov), navigating to the appropriate order, and creating the invoice for that order. Upon deployment of the Central Invoice
Service, the contractor shall NOT submit any invoices directly to the GSA Finance Center (neither by mail nor via electronic submission).

Page 4 of 4

PRIOR AMOUNT NEW AMOUNT| INCREASE/DECREASE

Cost To GSA: $3,923,182.23 $4,853,147.26 $929,965,03

unchanged and in full force and effect.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains

15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or
Van F Chatraw print)
Eric Heaton
256-541-9835
15B. CONTRACTOR/OFFEROR 15C. DATE 16B. UNITED STATES OF AMERICA 16C. DATE
Van F Chatraw SIGNED Eric Heaton SIGNED
04/23/2015 04/24/2015
(Signature of person authorized to sign) (Signature of person authorized to sign)
NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA FAR (48 CFR) 53/243
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AMENDMENT OF SOLICITATION/MODIFICATION OF 1. CONTRACT ID CODE PAGE 1 OF 1
CONTRACT PAGE(S)
2. AMENDMENT/MODIFICATION NO. 3.EFFECTIVE 4.REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if
1D04140134 / P O 008 DATE A21273784 applicable)
05/01/2015
6. ISSUED BY 7. ADMINISTERED BY (If other than Item 6)
GSA Region 04 Eric Heaton 256-541-9835

Eric Heaton

4890 University Center
Huntsville, AL 35816-0000
United States
256-541-9835

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.
Kenneth T Lyles

ENGINEERING RESEARCH AND CONSULTING, INC. 9B. DATED (SEE ITEM 11)
308 VOYAGER WAY, SUITE 200 10A. MODIFICATION OF CONTRACT/ORDER
HUNTSVILLE, AL 35806-3200 NO.
United States GS00Q140ADS741 / GSQ0415DB0020
256-430-3080 TYPE OF MODIFICATION:

E. Amount + Admin Change
CODE FACILITY CODE 10B. DATED (SEE ITEM 11)

04/24/2015 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers
is extended is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the
following methods:

(a) By completing items 8 and 15, and returning _ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of
the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE| OF
YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR

AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment your desire to change an offer
already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and

this amendment, and is received prior to the opening hour and date specified.

12.ACCOUNTING AND APPROPRIATION DATA (If required)

(b) (4)

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CONTRACT ORDER NO. IN ITEM 10A.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes

>

THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

V| OTHER (Specify type of modification and authority)

Bilateral Modification IAW with FAR 52.243-1, Changes- Fixed Price, Alternate Il (April 1984) of the basic contract and mutual agreement.

E. IMPORTANT: Contractor IS required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where

feasible.)
ORDER MOD DATED:04/27/2015 Quote Dated:05/01/2015 Order ID: ID04140134
PERFORMANCE PERIOD FROM: PERFORMANCE PERIOD TO: Desired Delivery Date:
01/01/2015 12/31/2015
ITEM TASK ITEM DESCRIPTION PREVIOUS MOD MOD CHANGE NEW MOD
NO AMOUNT AMOUNT AMOUNT
0001 Engineering & Test Services, Base Services [ ] [ ] _
0002 Contract Access Fee (CAF)- for CLIN 0001 I | e
(Cost)
0003 Engineering and Test Services, Surge Support- $255,000.00 $0.00 $255,000.00
plus CAF (T&M)
0004 Material- plus G&A or MH and CAF (T&M) $200,000.00 $0.00 $200,000.00
0005 Overtime- plus CAF (T&M) $217,728.16 $0.00 $217,728.16
0006 Travel and Training- plus G&A and CAF (Cost) $281,961.17 $0.00 $281,961.17
https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500960... 5/26/2016
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Task Order ID Number: ID04140134

Contract Number: GS00Q140ADS741

Task Order Number: GSQ0415DB0020
Modification Number: 08

Project Name: Engineering - Test Support Services

The purpose of this modification is to provide the following:

1) add one Journeyman Engineer Group 4 (Mechanical) position for the base and all option periods

2) add one Junior Computer Programmer position for the base and all option periods

3) reduce Journeyman Engineering Group 4 (Electronics) from 6 to 5 positions for the base and all option periods

4) add one Junior Computer Programmer position for the base and all option periods

5) reduce Journeyman Business Operations Specialist Group 3 from 11 to 9 positions for the base and all option periods
6) add one Project Coordination Controller position for the base and all option periods

a) The awarded and funded ceiling amounts are as follows:

Base Year: 01/01/2015 - 12/31/2015

unae moun

*The following incremental funds within CLIN 0001 funding are designated as identified below and will be tracked and invoiced against the specifjed
project as required in 2.2.8.3.1 and 12.1 of the revised PWS:

1 , Project: F4257, Next Generation on Flight Test Data Analysis, MIPR5F047AT038

2 roject: F8768, Aviation Instrumentation Risk Mitigation Capability, MIPR5F047AT039

3) Project: F8767 Low-Speed Flight Atmospheric Data Collecting and Display, MIPR5F047AT040

CLIN 0003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 0003, Surge Support, Funded Amount: $255,000.00

Rates are the same rates as identified in the pre-priced rates established in the agreed to contractor's price quote.

CLIN 0004, Material, Ceiling Amount: $2,000,000.00
CLIN 0004, Material, Funded Amount: $200,000.00

Material Handling Rate: |l

CLIN 0005, Overtime, Ceiling Amount: $704,000.00
CLIN 0005, Overtime, Funded Amount: $217,728.16

CLIN 0006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 0006, Travel & Training, Funded Amount: $281,961.17

G&A Rate: Il

ola gase !un!e! !mounl: !!,!!!, !! !!

Option 1: 01/01/2016 - 12/31/2016

CLIN 1003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 1003, Surge Support, Funded Amount: $0

Rates are the same rates as identified in the pre-priced rates established in the agreed to contractor's price quote.
CLIN 1004, Material, Ceiling Amount: $2,000,000.00

CLIN 1004, Material, Funded Amount: $0

Material Handling Rate:-

CLIN 1005, Overtime, Ceiling Amount: $746,000.00
CLIN 1005, Overtime, Funded Amount: $0

CLIN 1006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 1006, Travel & Training, Funded Amount: $0

G&A Rate: -

otal Option unae mount:
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Option 2: 01/01/2017 - 12/31/2017

(b) (4)
(b) (4)

Option 3: 01/01/2018 - 12/31/2018
(b) (4)

Option 4: 01/01/2019 - 12/31/2019
(b) (4)

https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500960...
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b) The attached PWS (Attachment 1) dated 4 May 2015 hereby updates and replaces the PWS dated 24 April 2015 to reflect the above changes
increase in funds.

c) All other terms and conditions remain unchanged.

***Attention Contractors: The invoice submission functionality within the system is changing to converge and normalize invoice submission acros
ASSIST. The invoice submission process detailed at the following link supersedes any instructions for interfacing with the system(s) currently in {
contract. These revised instructions do not change the frequency, content, supporting documentation requirements, or any other terms and
conditions for invoice submission: Invoice Submission Instructions

Upon deployment of the Central Invoice Service, the contractor shall submit invoices electronically by logging into the ASSIST portal
(https://portal.fas.gsa.gov), navigating to the appropriate order, and creating the invoice for that order. Upon deployment of the Central Invoice
Service, the contractor shall NOT submit any invoices directly to the GSA Finance Center (neither by mail nor via electronic submission).

For additional assistance contact the ASSIST Helpdesk at 877-472-4877. ***

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

of 4

and

he

PRIOR AMOUNT NEW AMOUNT| INCREASE/DECREASE
Cost To GSA: |$4,853,147.26 $4,853,147.26 $0.00
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains
unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or
Van F Chatraw print)
Eric Heaton
256-541-9835
15B. CONTRACTOR/OFFEROR 15C. DATE 16B. UNITED STATES OF AMERICA 16C. DATE
Van F Chatraw SIGNED Eric Heaton SIGNED
05/01/2015 05/01/2015
(Signature of person authorized to sign) (Signature of person authorized to sign)
NSN_7540-Q1-152-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA FAR (48 CFR) 53|243

https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500960...
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AMENDMENT OF SOLICITATION/MODIFICATION OF 1. CONTRACT ID CODE PAGE 1 OF 1
CONTRACT PAGE(S)
2. AMENDMENT/MODIFICATION NO. 3.EFFECTIVE 4 REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if
1D04140134 / P O 009 DATE A21273784 applicable)
05/26/2015
6. ISSUED BY 7. ADMINISTERED BY (If other than Item 6)
GSA Region 04 Eric Heaton 256-541-9835
Eric Heaton

4890 University Center
Huntsville, AL 35816-0000
United States
256-541-9835

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.

Kenneth T Lyles
ENGINEERING RESEARCH AND CONSULTING, INC. 9B. DATED (SEE ITEM 11)
308 VOYAGER WAY, SUITE 200 10A. MODIFICATION OF CONTRACT/ORDER
HUNTSVILLE, AL 35806-3200 NO.
United States GS00Q140ADS741 / GSQ0415DB0020
256-430-3080 TYPE OF MODIFICATION:
E. Amount + Admin Change
CODE FACILITY CODE 10B. DATED (SEE ITEM 11)

05/01/2015 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers
is extended is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the
following methods:

(a) By completing items 8 and 15, and returning _ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of
the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE| OF
YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR

AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment your desire to change an offer
already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and

this amendment, and is received prior to the opening hour and date specified.

12.ACCOUNTING AND APPROPRIATION DATA (If required)

(b) (4)

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CONTRACT ORDER NO. IN ITEM 10A.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes |n

THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

V| OTHER (Specify type of modification and authority)
Bilateral Modification IAW DFARS clause 252.232-7007, Limitation of Government's Obligation.

E. IMPORTANT: Contractor IS required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where

feasible.)
ORDER MOD DATED:05/26/2015 Proposal Dated:05/26/2015 Order ID: ID04140134
PERFORMANCE PERIOD FROM: PERFORMANCE PERIOD TO: Desired Delivery Date:
01/01/2015 12/31/2015
ITEM TASK ITEM DESCRIPTION PREVIOUS MOD MOD CHANGE NEW MOD
NO AMOUNT AMOUNT AMOUNT
0001 Engineering & Test Services, Base Services [ ] [ ] —_
0002 Contract Access Fee (CAF)- for CLIN 0001 I | e
(Cost)
0003 Engineering and Test Services, Surge Support- $255,000.00 $0.00 $255,000.00
plus CAF (T&M)
0004 Material- plus G&A or MH and CAF (T&M) $200,000.00 $0.00 $200,000.00
0005 Overtime- plus CAF (T&M) $217,728.16 $100,000.00 $317,728.16
0006 Travel and Training- plus G&A and CAF (Cost) $281,961.17 $100,000.00 $381,961.17
https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500960... 5/26/2016
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Task Order ID Number: ID04140134

Contract Number: GS00Q140ADS741

Task Order Number: GSQ0415DB0020

Modification Number: 09

Project Name: Engineering & Test Support Services

The purpose of this modification is to provide the following:

1) add incremental funding in the amount of $943,660.72 to the Base Period
a) The awarded and funded ceiling amounts are as follows:

Base Year: 01/01/2015 - 12/31/2015
unded Amount:

project as required in 2.2.8.3.1 and 12.1 of the revised PWS:

1) , Project: F4257, Next Generation on Flight Test Data Analysis, MIPR5F047AT038
2) , Project: F8768, Aviation Instrumentation Risk Mitigation Capability, MIPR5F047AT039
3) , Project: F8767 Low-Speed Flight Atmospheric Data Collecting and Display, MIPR5F047AT040

CLIN 0003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 0003, Surge Support, Funded Amount: $255,000.00

Rates are the same rates as identified in the pre-priced rates established in the agreed to contractor's price quote.

CLIN 0004, Material, Ceiling Amount: $2,000,000.00
CLIN 0004, Material, Funded Amount: $200,000.00

Material Handling Rate: |l

CLIN 0005, Overtime, Ceiling Amount: $704,000.00
CLIN 0005, Overtime, Funded Amount: $217,728.16 changed to $317,728.16, an increase of $100,000.00

CLIN 0006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 0006, Travel & Training, Funded Amount: $281,961.17 changed to $381,961.17, an increase of $100,000.00

G&A Rate:-

o!a gase !un!e! !mounl: !!!!!!!!!! c!anged to $5,796,807.98, an increase of $943,660.72

Option 1: 01/01/2016 - 12/31/2016

CLIN 1003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 1003, Surge Support, Funded Amount: $0

Rates are the same rates as identified in the pre-priced rates established in the agreed to contractor's price quote.
CLIN 1004, Material, Ceiling Amount: $2,000,000.00

CLIN 1004, Material, Funded Amount: $0

Material Handling Rate: |l

CLIN 1005, Overtime, Ceiling Amount: $746,000.00
CLIN 1005, Overtime, Funded Amount: $0

CLIN 1006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 1006, Travel & Training, Funded Amount: $0

G8A Rate: I

ola gpllon !un!e! !moun'z !!

Option 2: 01/01/2017 - 12/31/2017

R —

https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500960...

*The following incremental funds within CLIN 0001 funding are designated as identified below and will be tracked and invoiced against the specifjed

Page 2 of 4
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(b) (4)

Option 3: 01/01/2018 - 12/31/2018
(b) (4)

Option 4: 01/01/2019 - 12/31/2019
(b) (4)

https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500960... 5/26/2016
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,853,147.26 changed to $5,796,807.98, an increase of $943,660.72

increase in funds.

c) All other terms and conditions remain unchanged.

conditions for invoice submission: Invoice Submission Instructions

Upon deployment of the Central Invoice Service, the contractor shall submit invoices electronically by logging into the ASSIST portal

For additional assistance contact the ASSIST Helpdesk at 877-472-4877. ***

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

b) The attached PWS (Attachment 1) dated 26 May 2015 hereby updates and replaces the PWS dated 4 May 2015 to reflect the above changes|and

***Attention Contractors: The invoice submission functionality within the system is changing to converge and normalize invoice submission across
ASSIST. The invoice submission process detailed at the following link supersedes any instructions for interfacing with the system(s) currently in the
contract. These revised instructions do not change the frequency, content, supporting documentation requirements, or any other terms and

(https://portal.fas.gsa.gov), navigating to the appropriate order, and creating the invoice for that order. Upon deployment of the Central Invoice
Service, the contractor shall NOT submit any invoices directly to the GSA Finance Center (neither by mail nor via electronic submission).

Page 4 of 4

PRIOR AMOUNT NEW AMOUNT| INCREASE/DECREASE

Cost To GSA: |$4,853,147.26 $5,796,807.98 $943,660,72

unchanged and in full force and effect.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains

15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or
Van F Chatraw print)
Eric Heaton
256-541-9835
15B. CONTRACTOR/OFFEROR 15C. DATE 16B. UNITED STATES OF AMERICA 16C. DATE
Van F Chatraw SIGNED Eric Heaton SIGNED
05/27/2015 05/27/2015
(Signature of person authorized to sign) (Signature of person authorized to sign)
NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA FAR (48 CFR) 53/243
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IT-Solutions Shop Page 1 of 4
AMENDMENT OF SOLICITATION/MODIFICATION OF 1. CONTRACT ID CODE PAGE 1 OF 1
CONTRACT PAGE(S)
2.AMENDMENT/MODIFICATION NO. 3.EFFECTIVE 4 REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if
1D04140134 /P O 010 DATE A21273784 applicable)
05/29/2015
6. ISSUED BY 7. ADMINISTERED BY (If other than Item 6)
GSA Region 04 Eric Heaton 256-541-9835
Eric Heaton
4890 University Center
Huntsville, AL 35816-0000
United States
256-541-9835
8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.
Kenneth T Lyles
ENGINEERING RESEARCH AND CONSULTING, INC. 9B. DATED (SEE ITEM 11)
308 VOYAGER WAY, SUITE 200 10A. MODIFICATION OF CONTRACT/ORDER
HUNTSVILLE, AL 35806-3200 NO.
United States GS00Q140ADS741 / GSQ0415DB0020
256-430-3080 TYPE OF MODIFICATION:
B. Administrative Change (No Funding or POP
Date Changes)
CODE FACILITY CODE 10B. DATED (SEE ITEM 11)

05/27/2015 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers
is extended is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the
following methods:

(a) By completing items 8 and 15, and returning _ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of
the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE|OF
YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR

AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment your desire to change an offer

already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and

this amendment, and is received prior to the opening hour and date specified.

12, ACCOUNTING AND APPROPRIATION DATA (If required)
(b) (4)

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

CONTRACT ORDER NO. IN ITEM 10A.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes
paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

V| OTHER (Specify type of modification and authority)

Bilateral Modification IAW the basic contract clause FAR 52.243-1, Changes- Fixed Price, Alternate Il (April 1984) and mutual agreement.

E. IMPORTANT: Contractor IS required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where
feasible.)

https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500960...

ORDER MOD DATED:05/28/2015 Proposal Dated:05/28/2015 Order ID: ID04140134
PERFORMANCE PERIOD FROM: PERFORMANCE PERIOD TO: Desired Delivery Date:
01/01/2015 12/31/2015

ITEM TASK ITEM DESCRIPTION PREVIOUS MOD MOD CHANGE NEW MOD

NO AMOUNT AMOUNT AMOUNT
0001 Engineering & Test Services, Base Services _ - _
0002 (Cg;:;tr)act Access Fee (CAF)- for CLIN 0001 | ] [ ] I
0003 Engineering and Test Services, Surge Support- $255,000.00 $0.00 $255,000.00
plus CAF (T&M)

0004 Material- plus G&A or MH and CAF (T&M) $200,000.00 $0.00 $200,000.00
0005 Overtime- plus CAF (T&M) $317,728.16 $0.00 $317,728.16
0006 Travel and Training- plus G&A and CAF (Cost) $381,961.17 $0.00 $381,961.17
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Task Order ID Number: ID04140134

Contract Number: GS00Q140ADS741

Task Order Number: GSQ0415DB0020
Modification Number: 10

Project Name: Engineering & Test Support Services

process.

a) PWS paragraph 11.3 Materials, 11.3.1 Material Request Form, 11.3.2 Material Approval Process, and 11.5.1 Training Approval Process have
been revised to provide clarification to items that can be procured under the Material ODC CLIN and simplify the training approval process in PW,

delegation authorities for the COR for these items.

b) The awarded and funded ceiling amounts are as follows:

Base Year: 01/01/2015 - 12/31/2015

unae mount:

project as required in 2.2.8.3.1 and 12.1 of the revised PWS:

1) $141,393.00, Project: F4257, Next Generation on Flight Test Data Analysis, MIPR5F047AT038

2) $9,460.00, Project: F8768, Aviation Instrumentation Risk Mitigation Capability, MIPR5F047AT039

3) $47,270.06, Project: F8767 Low-Speed Flight Atmospheric Data Collecting and Display, MIPR5F047AT040

CLIN 0003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 0003, Surge Support, Funded Amount: $255,000.00

Rates are the same rates as identified in the pre-priced rates established in the agreed to contractor's price quote.

CLIN 0004, Material, Ceiling Amount: $2,000,000.00
CLIN 0004, Material, Funded Amount: $200,000.00

Material Handling Rate: |l

CLIN 0005, Overtime, Ceiling Amount: $704,000.00
CLIN 0005, Overtime, Funded Amount: $317,728.16

CLIN 0006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 0006, Travel & Training, Funded Amount: $381,961.17

G&A Rate: Il

ola gase !un!e! !mounl: !!,!!!,!!! !!

Option 1: 01/01/2016 - 12/31/2016

CLIN 1003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 1003, Surge Support, Funded Amount: $0

Rates are the same rates as identified in the pre-priced rates established in the agreed to contractor's price quote.
CLIN 1004, Material, Ceiling Amount: $2,000,000.00

CLIN 1004, Material, Funded Amount: $0

Material Handling Rate:-

CLIN 1005, Overtime, Ceiling Amount: $746,000.00
CLIN 1005, Overtime, Funded Amount: $0

CLIN 1006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 1006, Travel & Training, Funded Amount: $0

G&A Rate: -

otal Option unae mount:

The purpose of this modification is to revise the PWS to provide clarification for the Material ODC purchases and streamline the Training approval

11.5.1. The clarification for the Material ODC specifies the additional items that can be procured under this CLIN and specifies the micro-purchase

of 4

S

*The following incremental funds within CLIN 0001 funding are designated as identified below and will be tracked and invoiced against the specified

5/26/2016
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Option 2: 01/01/2017 - 12/31/2017
(b) (4)

Option 3: 01/01/2018 - 12/31/2018
(b) (4)

Option 4: 01/01/2019 ¢, 12/31/2019
(b) (4)

https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500960...
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,796,807.98, an increase of $943,660.72

and increase in funds.

c) All other terms and conditions remain unchanged.

conditions for invoice submission: Invoice Submission Instructions

Upon deployment of the Central Invoice Service, the contractor shall submit invoices electronically by logging into the ASSIST portal

For additional assistance contact the ASSIST Helpdesk at 877-472-4877. ***

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

b) The attached PWS (Attachment 1) dated 28 May 2015 hereby updates and replaces the PWS dated 26 May 2015 to reflect the above changes

***Attention Contractors: The invoice submission functionality within the system is changing to converge and normalize invoice submission across
ASSIST. The invoice submission process detailed at the following link supersedes any instructions for interfacing with the system(s) currently in the
contract. These revised instructions do not change the frequency, content, supporting documentation requirements, or any other terms and

(https://portal.fas.gsa.gov), navigating to the appropriate order, and creating the invoice for that order. Upon deployment of the Central Invoice
Service, the contractor shall NOT submit any invoices directly to the GSA Finance Center (neither by mail nor via electronic submission).

Page 4 of 4

PRIOR AMOUNT NEW AMOUNT| INCREASE/DECREASE

Cost To GSA: |$5,796,807.98 $5,796,807.98

$0.00

unchanged and in full force and effect.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains

15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or
Van F Chatraw print)
Eric Heaton
256-541-9835
15B. CONTRACTOR/OFFEROR 15C. DATE 16B. UNITED STATES OF AMERICA 16C. DATE
Van F Chatraw SIGNED Eric Heaton SIGNED
05/29/2015 05/29/2015
(Signature of person authorized to sign) (Signature of person authorized to sign)
NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA FAR (48 CFR) 53/243

https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500960...
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IT-Solutions Shop Page 1 of 4
AMENDMENT OF SOLICITATION/MODIFICATION OF 1. CONTRACT ID CODE PAGE 1 OF 1
CONTRACT PAGE(S)
2. AMENDMENT/MODIFICATION NO. 3.EFFECTIVE 4 REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if
1D04140134 /P O 011 DATE A21273784 applicable)
06/12/2015
6. ISSUED BY 7. ADMINISTERED BY (If other than Item 6)
GSA Region 04 Eric Heaton 256-541-9835
Eric Heaton

4890 University Center
Huntsville, AL 35816-0000
United States
256-541-9835

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.

Kenneth T Lyles
ENGINEERING RESEARCH AND CONSULTING, INC. 9B. DATED (SEE ITEM 11)
308 VOYAGER WAY, SUITE 200 10A. MODIFICATION OF CONTRACT/ORDER
HUNTSVILLE, AL 35806-3200 NO.
United States GS00Q140ADS741 / GSQ0415DB0020
256-430-3080 TYPE OF MODIFICATION:
E. Amount + Admin Change
CODE FACILITY CODE 10B. DATED (SEE ITEM 11)

05/29/2015 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers
is extended is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the
following methods:

(a) By completing items 8 and 15, and returning _ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of
the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE| OF
YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR

AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment your desire to change an offer
already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and

this amendment, and is received prior to the opening hour and date specified.

12.ACCOUNTING AND APPROPRIATION DATA (If required)

(b) (4)

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CONTRACT ORDER NO. IN ITEM 10A.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes |n

THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

V| OTHER (Specify type of modification and authority)
Bilateral Modification IAW DFARS clause 252.232-7007, Limitation of Government's Obligation.

E. IMPORTANT: Contractor IS required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where

feasible.)
ORDER MOD DATED:06/09/2015 Proposal Dated:06/09/2015 Order ID: ID04140134
PERFORMANCE PERIOD FROM: PERFORMANCE PERIOD TO: Desired Delivery Date:
01/01/2015 12/31/2015
ITEM TASK ITEM DESCRIPTION PREVIOUS MOD MOD CHANGE NEW MOD
NO AMOUNT AMOUNT AMOUNT
0001 Engineering & Test Services, Base Services [ ] [ ] —_
0002 Contract Access Fee (CAF)- for CLIN 0001 I | e
(Cost)
0003 Engineering and Test Services, Surge Support- $255,000.00 $0.00 $255,000.00
plus CAF (T&M)
0004 Material- plus G&A or MH and CAF (T&M) $200,000.00 $0.00 $200,000.00
0005 Overtime- plus CAF (T&M) $317,728.16 $0.00 $317,728.16
0006 Travel and Training- plus G&A and CAF (Cost) $381,961.17 $0.00 $381,961.17
https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500960... 5/26/2016
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Task Order ID Number: ID04140134

Contract Number: GS00Q140ADS741

Task Order Number: GSQ0415DB0020
Modification Number: 11

Project Name: Engineering & Test Support Services

The purpose of this modification is to provide incremental funding to the base year of the task order.
a) Add incremental funding in the amount of $866,274.34 to the Base Period
b) The awarded and funded ceiling amounts are as follows:

Base Year: 01/01/2015 - 12/31/2015
unded Amount:

project as required in 2.2.8.3.1 and 12.1 of the revised PWS:
, Project: F4257, Next Generation on Flight Test Data Analysis, MIPR5F047AT038
, Project: F8768, Aviation Instrumentation Risk Mitigation Capability, MIPR5F047AT039
3) , Project: F8767 Low-Speed Flight Atmospheric Data Collecting and Display, MIPR5F047AT040

CLIN 0003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 0003, Surge Support, Funded Amount: $255,000.00

Rates are the same rates as identified in the pre-priced rates established in the agreed to contractor's price quote.

CLIN 0004, Material, Ceiling Amount: $2,000,000.00
CLIN 0004, Material, Funded Amount: $200,000.00

Material Handling Rate: |l

CLIN 0005, Overtime, Ceiling Amount: $704,000.00
CLIN 0005, Overtime, Funded Amount: $317,728.16

CLIN 0006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 0006, Travel & Training, Funded Amount: $381,961.17

G&A Rate:-

o!a gase !un!e! !mounl: !!!!!!!!!! c!anged to $6,663,082.32, an increase of $866,274.32

Option 1: 01/01/2016 - 12/31/2016

CLIN 1003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 1003, Surge Support, Funded Amount: $0

Rates are the same rates as identified in the pre-priced rates established in the agreed to contractor's price quote.
CLIN 1004, Material, Ceiling Amount: $2,000,000.00

CLIN 1004, Material, Funded Amount: $0

Material Handling Rate: |l

CLIN 1005, Overtime, Ceiling Amount: $746,000.00
CLIN 1005, Overtime, Funded Amount: $0

CLIN 1006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 1006, Travel & Training, Funded Amount: $0

G8A Rate: I

ola gpllon !un!e! !moun'z !!

Option 2: 01/01/2017 - 12/31/2017

R —

https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500960...

*The following incremental funds within CLIN 0001 funding are designated as identified below and will be tracked and invoiced against the specifjed
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(b) (4)

Option 3: 01/01/2018 - 12/31/2018
(b) (4)

Option 4: 01/01/2019 - 12/31/2019
(b) (4)

https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500960... 5/26/2016
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$6,663,082.32, an increase of $866,274.34

and increase in funds.

c) All other terms and conditions remain unchanged.

conditions for invoice submission: Invoice Submission Instructions

Upon deployment of the Central Invoice Service, the contractor shall submit invoices electronically by logging into the ASSIST portal

For additional assistance contact the ASSIST Helpdesk at 877-472-4877. ***

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

b) The attached PWS (Attachment 1) dated 09 June 2015 hereby updates and replaces the PWS dated 28 May 2015 to reflect the above change

***Attention Contractors: The invoice submission functionality within the system is changing to converge and normalize invoice submission across
ASSIST. The invoice submission process detailed at the following link supersedes any instructions for interfacing with the system(s) currently in the
contract. These revised instructions do not change the frequency, content, supporting documentation requirements, or any other terms and

(https://portal.fas.gsa.gov), navigating to the appropriate order, and creating the invoice for that order. Upon deployment of the Central Invoice
Service, the contractor shall NOT submit any invoices directly to the GSA Finance Center (neither by mail nor via electronic submission).

Page 4 of 4

2]

PRIOR AMOUNT NEW AMOUNT| INCREASE/DECREASE

Cost To GSA: |$5,796,807.98 $6,663,082.32 $866,274,34

unchanged and in full force and effect.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains

15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or
Van F Chatraw print)
Eric Heaton
256-541-9835
15B. CONTRACTOR/OFFEROR 15C. DATE 16B. UNITED STATES OF AMERICA 16C. DATE
Van F Chatraw SIGNED Eric Heaton SIGNED
06/15/2015 06/16/2015
(Signature of person authorized to sign) (Signature of person authorized to sign)
NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA FAR (48 CFR) 53/243

https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500960...
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AMENDMENT OF SOLICITATION/MODIFICATION OF 1. CONTRACT ID CODE PAGE 1 OF 1
CONTRACT PAGE(S)
2. AMENDMENT/MODIFICATION NO. 3.EFFECTIVE 4.REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if
1D04140134 /P O 012 DATE A21273784 applicable)
06/23/2015
6. ISSUED BY 7. ADMINISTERED BY (If other than Item 6)
GSA Region 04 Eric Heaton 256-541-9835

Eric Heaton

4890 University Center
Huntsville, AL 35816-0000
United States
256-541-9835

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.
Kenneth T Lyles

ENGINEERING RESEARCH AND CONSULTING, INC. 9B. DATED (SEE ITEM 11)
308 VOYAGER WAY, SUITE 200 10A. MODIFICATION OF CONTRACT/ORDER
HUNTSVILLE, AL 35806-3200 NO.
United States GS00Q140ADS741 / GSQ0415DB0020
256-430-3080 TYPE OF MODIFICATION:

E. Amount + Admin Change
CODE FACILITY CODE 10B. DATED (SEE ITEM 11)

06/16/2015 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers
is extended is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the
following methods:

(a) By completing items 8 and 15, and returning _ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of
the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE| OF
YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR

AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment your desire to change an offer
already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and

this amendment, and is received prior to the opening hour and date specified.

12.ACCOUNTING AND APPROPRIATION DATA (If required)

(b) (4)

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CONTRACT ORDER NO. IN ITEM 10A.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes

>

THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

V| OTHER (Specify type of modification and authority)

Bilateral Modification IAW with FAR 52.243-1, Changes- Fixed Price, Alternate Il (April 1984) of the basic contract and mutual agreement.

E. IMPORTANT: Contractor IS required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where

feasible.)
ORDER MOD DATED:06/19/2015 Quote Dated:06/23/2015 Order ID: ID04140134
PERFORMANCE PERIOD FROM: PERFORMANCE PERIOD TO: Desired Delivery Date:
01/01/2015 12/31/2015
ITEM TASK ITEM DESCRIPTION PREVIOUS MOD MOD CHANGE NEW MOD
NO AMOUNT AMOUNT AMOUNT
0001 Engineering & Test Services, Base Services [ ] [ ] _
0002 Contract Access Fee (CAF)- for CLIN 0001 I | e
(Cost)
0003 Engineering and Test Services, Surge Support- $255,000.00 $0.00 $255,000.00
plus CAF (T&M)
0004 Material- plus G&A or MH and CAF (T&M) $200,000.00 $0.00 $200,000.00
0005 Overtime- plus CAF (T&M) $317,728.16 $0.00 $317,728.16
0006 Travel and Training- plus G&A and CAF (Cost) $381,961.17 $0.00 $381,961.17
https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500960... 5/26/2016
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Task Order ID Number: ID04140134

Contract Number: GS00Q140ADS741

Task Order Number: GSQ0415DB0020
Modification Number: 12

Project Name: Engineering & Test Support Services

The purpose of this modification is to add labor positions and decrease labor positions and incorporate a revised PWS for:

1) Increase Senior Engineering Analyst from 1 to 2 positions for the remainder of the base year and all option years

2) Reduce one Journeyman Engineer Group 4 (Health and Safety) position for the remainder of the base year and all option years.
3) Reduce one Junior Engineer Group 4 (Health and Safety) position for the remainder of the base year and all option years

4) Add one Senior Engineer Group 3 (Industrial) position for the remainder of the base year and all option years

5) Add one Journeyman Engineer Group 3 (Industrial) position for the remainder of the base year and all option years.

6) Reduce Journeyman RAM Technicians from 6 to 5 positions for the remainder of the base year and all option years

7) Add one Senior RAM Technician position for the remainder of the base year and all option years

8)
9

10) Increase Senior Engineering Analyst from 1 to 2 positions for the base year and all option years
Jl(b) (4) DION

engineering and data collection for RAM.

b) The awarded and funded ceiling amounts are as follows:

Base Year: 01/01/2015 - 12/31/2015

unae mount:

project as required in 2.2.8.3.1 and 12.1 of the revised PWS:

, Project: F4257, Next Generation on Flight Test Data Analysis, MIPR5F047AT038

, Project: F8768, Aviation Instrumentation Risk Mitigation Capability, MIPR5F047AT039

, Project: F8767 Low-Speed Flight Atmospheric Data Collecting and Display, MIPR5F047AT040

CLIN 0003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 0003, Surge Support, Funded Amount: $255,000.00

Rates are the same rates as identified in the pre-priced rates established in the agreed to contractor's price quote.

CLIN 0004, Material, Ceiling Amount: $2,000,000.00
CLIN 0004, Material, Funded Amount: $200,000.00

Material Handling Rate: |l

CLIN 0005, Overtime, Ceiling Amount: $704,000.00
CLIN 0005, Overtime, Funded Amount: $317,728.16

CLIN 0006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 0006, Travel & Training, Funded Amount: $381,961.17

G3A Rate: Il

ola gase !un!e! !mounl: !!,!!!,!!!!!

Option 1: 01/01/2016 - 12/31/2016

CLIN 1003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 1003, Surge Support, Funded Amount: $0

Rates are the same rates as identified in the pre-priced rates established in the agreed to contractor's price quote.
CLIN 1004, Material, Ceiling Amount: $2,000,000.00

CLIN 1004, Material, Funded Amount: $0

Material Handling Rate: |l

CLIN 1005, Overtime, Ceiling Amount: $746,000.00
CLIN 1005, Overtime, Funded Amount: $0

https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500960...

Reduce Journeyman Business Operations Specialist Group 3 from 9 to 4 positions for the remainder of the base year and all option years
) Increase Senior Business Operations Specialist Group 3 from 1 to 6 positions for the remainder of the base year and all option years

12) Adds 3 new types of aircrait supported, add Global Combat Support System under supply support, and add focused language under human

*The following incremental funds within CLIN 0001 funding are designated as identified below and will be tracked and invoiced against the specified

Page 2 of 4
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CLIN 1006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 1006, Travel & Training, Funded Amount: $0

G&A Rate: -

ola gpllon !un!e! !mounl: !!

Option 2: 01/01/2017 - 12/31/2017

(b) (4)

Option 3: 01/01/2018 - 12/31/2018

(b) (4)

Option 4: 01/01/2019 - 12/31/2019

CLIN 4001 Awarded Amount: $11,748,533.60 changed to $12,241,695.20, an increase of $493,161.60
(b) (4)

https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500960...
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(b) (4)

(b) (4)
TOTAL ORDER FUNDED AMOUNT: $6,663,082.32

b) CLIN 0003 Surge Support: [(S]E]

and increase in funds.

d) All other terms and conditions remain unchanged.

conditions for invoice submission: Invoice Submission Instructions

Upon deployment of the Central Invoice Service, the contractor shall submit invoices electronically by logging into the ASSIST portal

For additional assistance contact the ASSIST Helpdesk at 877-472-4877. ***

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

c) The attached PWS (Attachment 1) dated 16 June 2015 hereby updates and replaces the PWS dated 09 June 2015 to reflect the above changes

***Attention Contractors: The invoice submission functionality within the system is changing to converge and normalize invoice submission across
ASSIST. The invoice submission process detailed at the following link supersedes any instructions for interfacing with the system(s) currently in the
contract. These revised instructions do not change the frequency, content, supporting documentation requirements, or any other terms and

(https://portal.fas.gsa.gov), navigating to the appropriate order, and creating the invoice for that order. Upon deployment of the Central Invoice
Service, the contractor shall NOT submit any invoices directly to the GSA Finance Center (neither by mail nor via electronic submission).

Page 4 of 4

PRIOR AMOUNT NEW AMOUNT| INCREASE/DECREASE

Cost To GSA: $6,663,082.32 $6,663,082.32

$0.00

unchanged and in full force and effect.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains

15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or
Van F Chatraw print)
Eric Heaton
256-541-9835
15B. CONTRACTOR/OFFEROR 15C. DATE 16B. UNITED STATES OF AMERICA 16C. DATE
Van F Chatraw SIGNED Eric Heaton SIGNED
06/23/2015 06/24/2015
(Signature of person authorized to sign) (Signature of person authorized to sign)
NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA FAR (48 CFR) 53/243

https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500960...
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IT-Solutions Shop Page 1 of 4
AMENDMENT OF SOLICITATION/MODIFICATION OF 1. CONTRACT ID CODE PAGE 1 OF 1
CONTRACT PAGE(S)
2. AMENDMENT/MODIFICATION NO. 3.EFFECTIVE 4 REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if
1D04140134 /P O 013 DATE A21273784 applicable)
07/13/2015
6. ISSUED BY 7. ADMINISTERED BY (If other than Item 6)
GSA Region 04 Eric Heaton 256-541-9835
Eric Heaton

4890 University Center
Huntsville, AL 35816-0000
United States
256-541-9835

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.

Kenneth T Lyles
ENGINEERING RESEARCH AND CONSULTING, INC. 9B. DATED (SEE ITEM 11)
308 VOYAGER WAY, SUITE 200 10A. MODIFICATION OF CONTRACT/ORDER
HUNTSVILLE, AL 35806-3200 NO.
United States GS00Q140ADS741 / GSQ0415DB0020
256-430-3080 TYPE OF MODIFICATION:
E. Amount + Admin Change
CODE FACILITY CODE 10B. DATED (SEE ITEM 11)

06/24/2015 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers
is extended is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the
following methods:

(a) By completing items 8 and 15, and returning _ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of
the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE| OF
YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR

AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment your desire to change an offer
already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and

this amendment, and is received prior to the opening hour and date specified.

12.ACCOUNTING AND APPROPRIATION DATA (If required)

(b) (4)

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CONTRACT ORDER NO. IN ITEM 10A.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes |n

THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

V| OTHER (Specify type of modification and authority)
Bilateral Modification IAW DFARS clause 252.232-7007, Limitation of Government's Obligation

E. IMPORTANT: Contractor IS required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where

feasible.)
ORDER MOD DATED:07/13/2015 Proposal Dated:07/13/2015 Order ID: ID04140134
PERFORMANCE PERIOD FROM: PERFORMANCE PERIOD TO: Desired Delivery Date:
01/01/2015 12/31/2015
ITEM TASK ITEM DESCRIPTION PREVIOUS MOD MOD CHANGE NEW MOD
NO AMOUNT AMOUNT AMOUNT
0001 Engineering & Test Services, Base Services [ ] [ ] —_
0002 Contract Access Fee (CAF)- for CLIN 0001 I | e
(Cost)
0003 Engineering and Test Services, Surge Support- $255,000.00 $0.00 $255,000.00
plus CAF (T&M)
0004 Material- plus G&A or MH and CAF (T&M) $200,000.00 $10,000.00 $210,000.00
0005 Overtime- plus CAF (T&M) $317,728.16 $100,000.00 $417,728.16
0006 Travel and Training- plus G&A and CAF (Cost) $381,961.17 $100,000.00 $481,961.17
https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500960... 5/26/2016
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Task Order ID Number: ID04140134

Contract Number: GS00Q140ADS741

Task Order Number: GSQ0415DB0020
Modification Number: 13

Project Name: Engineering & Test Support Services

The purpose of this modification is to provide the following:

1) add incremental funding in the amount of $1,109,119.41 to the Base Period

b) The awarded and funded ceiling amounts are as follows:

Base Year: 01/01/2015 - 12/31/2015

unae mount:

project as required in 2.2.8.3.1 and 12.1 of the revised PWS:
, Project: F4257, Next Generation on Flight Test Data Analysis, MIPR5F047AT038

1)
2) , Project: F8768, Aviation Instrumentation Risk Mitigation Capability, MIPR5F047AT039
, Project: F8767 Low-Speed Flight Atmospheric Data Collecting and Display, MIPR5F047AT040

CLIN 0003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 0003, Surge Support, Funded Amount: $255,000.00

Rates are the same rates as identified in the pre-priced rates established in the agreed to contractor's price quote.

CLIN 0004, Material, Ceiling Amount: $2,000,000.00
CLIN 0004, Material, Funded Amount: $200,000.00 changed to $210,000.00, an increase of $10,000.00

Material Handling Rate: |l

CLIN 0005, Overtime, Ceiling Amount: $704,000.00
CLIN 0005, Overtime, Funded Amount: $317,728.16 changed to $417,728.16, an increase of $100,000.00

CLIN 0006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 0006, Travel & Training, Funded Amount: $381,961.17 changed to $481,961.17, an increase of $100,000.00

G&A Rate: I

o!a gase !un!e! !mounl: !!!!!l!!!!! c!anged to $7,772,201.73, an increase of $1,109,119.41

Option 1: 01/01/2016 - 12/31/2016

CLIN 1003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 1003, Surge Support, Funded Amount: $0

Rates are the same rates as identified in the pre-priced rates established in the agreed to contractor's price quote.
CLIN 1004, Material, Ceiling Amount: $2,000,000.00

CLIN 1004, Material, Funded Amount: $0

Material Handling Rate:-

CLIN 1005, Overtime, Ceiling Amount: $746,000.00
CLIN 1005, Overtime, Funded Amount: $0

CLIN 1006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 1006, Travel & Training, Funded Amount: $0

G&A Rate: -

ola gpllon !un!e! !mounl: !!

Option 2: 01/01/2017 - 12/31/2017

(X

https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500960...

*The following incremental funds within CLIN 0001 funding are designated as identified below and will be tracked and invoiced against the specifjed

Page 2 of 4

5/26/2016



IT-Solutions Shop Page 3 of 4

Option 3: 01/01/2018 - 12/31/2018
(b) (4)

Option 4: 01/01/2019 - 12/31/2019

(b) (4)

https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500960... 5/26/2016
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82.29 changed to $7,772,201.73, an increase of $1,109,119.41

and increase in funds.

c) All other terms and conditions remain unchanged.

conditions for invoice submission: Invoice Submission Instructions

Upon deployment of the Central Invoice Service, the contractor shall submit invoices electronically by logging into the ASSIST portal

For additional assistance contact the ASSIST Helpdesk at 877-472-4877. ***

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

b) The attached PWS (Attachment 1) dated 07 July 2015 hereby updates and replaces the PWS dated 09 June 2015 to reflect the above changes

***Attention Contractors: The invoice submission functionality within the system is changing to converge and normalize invoice submission across
ASSIST. The invoice submission process detailed at the following link supersedes any instructions for interfacing with the system(s) currently in the
contract. These revised instructions do not change the frequency, content, supporting documentation requirements, or any other terms and

(https://portal.fas.gsa.gov), navigating to the appropriate order, and creating the invoice for that order. Upon deployment of the Central Invoice
Service, the contractor shall NOT submit any invoices directly to the GSA Finance Center (neither by mail nor via electronic submission).

Page 4 of 4

PRIOR AMOUNT NEW AMOUNT| INCREASE/DECREASE

Cost To GSA: $6,663,082.32 $7,772,201.73 $1,109,119,41

unchanged and in full force and effect.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains

15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or
Van F Chatraw print)
Eric Heaton
256-541-9835
15B. CONTRACTOR/OFFEROR 15C. DATE 16B. UNITED STATES OF AMERICA 16C. DATE
Van F Chatraw SIGNED Eric Heaton SIGNED
07/15/2015 07/16/2015
(Signature of person authorized to sign) (Signature of person authorized to sign)
NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA FAR (48 CFR) 53/243

https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500960...
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IT-Solutions Shop Page 1 of 4
AMENDMENT OF SOLICITATION/MODIFICATION OF 1. CONTRACT ID CODE PAGE 1 OF 1
CONTRACT PAGE(S)
2.AMENDMENT/MODIFICATION NO. 3.EFFECTIVE 4 REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if
ID04140134 /P O 014 DATE A21273784 applicable)
08/21/2015
6. ISSUED BY 7. ADMINISTERED BY (If other than Item 6)
GSA Region 04 Eric Heaton 256-541-9835
Eric Heaton
4890 University Center
Huntsville, AL 35816-0000
United States
256-541-9835
8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.
Kenneth T Lyles
ENGINEERING RESEARCH AND CONSULTING, INC. 9B. DATED (SEE ITEM 11)
308 VOYAGER WAY, SUITE 200 10A. MODIFICATION OF CONTRACT/ORDER
HUNTSVILLE, AL 35806-3200 NO.
United States GS00Q140ADS741 / GSQ0415DB0020
256-430-3080 TYPE OF MODIFICATION:
E. Amount + Admin Change
CODE FACILITY CODE 10B. DATED (SEE ITEM 11)

07/16/2015 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers
is extended is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the
following methods:

(a) By completing items 8 and 15, and returning _ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of

the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE

YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR

AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment your desire to change an offer

already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and

this amendment, and is received prior to the opening hour and date specified.

12.ACCOUNTING AND APPROPRIATION DATA (If required)

(b) (4)

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

CONTRACT ORDER NO. IN ITEM 10A.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes
paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

V| OTHER (Specify type of modification and authority)
Bilateral Modification IAW the basic contract clause FAR 52.243-1, Changes- Fixed Price, Alternate Il (April 1984) and mutual agreemen

t.

E. IMPORTANT: Contractor IS required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where
feasible.)

ORDER MOD DATED:08/21/2015 Quote Dated:08/21/2015 Order ID: ID04140134
PERFORMANCE PERIOD FROM: PERFORMANCE PERIOD TO: Desired Delivery Date:
01/01/2015 12/31/2015

ITEM TASK ITEM DESCRIPTION PREVIOUS MOD MOD CHANGE NEW MOD

NO AMOUNT AMOUNT AMOUNT
0001 Engineering & Test Services, Base Services _4_—_
0002 (Cg)nt:)act Access Fee (CAF)- for CLIN 0001 I [ ] [ ]
0s
0003 Engineering and Test Services, Surge Support- $255,000.00 $40,000.00 $295,000.00
plus CAF (T&M)

0004 Material- plus G&A or MH and CAF (T&M) $210,000.00 $0.00 $210,000.00
0005 Overtime- plus CAF (T&M) $417,728.16 $0.00 $417,728.16
0006 Travel and Training- plus G&A and CAF (Cost) $481,961.17 $100,000.00 $581,961.17

https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500961... 5/26/2
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Task Order ID Number: ID04140134

Contract Number: GS00Q140ADS741

Task Order Number: GSQ0415DB0020
Modification Number: 14

Project Name: Engineering & Test Support Services
provide incremental funding.

a) Awarded Amounts for current ceilings have been corrected as noted in paragraph (c) to reflect the changes from Mod 12.

The following increases, decreases and additions to the labor requirements are hereby incorporated.
Increase the Senior Engineer Group 3 (Aerospace) labor category from 1 to 2.

Reduce the Journeyman RAM Technician labor category from 5 to 4 positions.
Reduce the Journeyman Database Manager from 1 to 0.

to 3.
9to 8.

Supervisor.

Base Year: 01/01/2015 - 12/31/2015

unae mou

project as required in 2.2.8.3.1 and 12.1 of the revised PWS:

1 , Project: F4257, Next Generation on Flight Test Data Analysis, MIPR5F047AT038

, Project: F8768, Aviation Instrumentation Risk Mitigation Capability, MIPR5F047AT039

, Project: F8767 Low-Speed Flight Atmospheric Data Collecting and Display, MIPR5F047AT040

CLIN 0003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 0003, Surge Support, Funded Amount: $255,000.00, changed to $295,000.00 an increase of $40,000.00

Rates are the same rates as identified in the pre-priced rates established in the agreed to contractor's price quote.

CLIN 0004, Material, Ceiling Amount: $2,000,000.00
CLIN 0004, Material, Funded Amount: $210,000.00

Material Handling Rate: i
CLIN 0005, Overtime, Ceiling Amount: $704,000.00
CLIN 0005, Overtime, Funded Amount: $417,728.16

CLIN 0006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 0006, Travel & Training, Funded Amount: $481,961.17 changed to $581,961.17, an increase of $100,000.00

G&A Rate:-

CLIN 1003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 1003, Surge Support, Funded Amount: $0

Rates are the same rates as identified in the pre-priced rates established in the agreed to contractor's price quote.
CLIN 1004, Material, Ceiling Amount: $2,000,000.00

CLIN 1004, Material, Funded Amount: $0

Material Handling Rate: i

CLIN 1005, Overtime, Ceiling Amount: $746,000.00
CLIN 1005, Overtime, Funded Amount: $0

https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500961...

The purpose of this modification is to add labor positions and decreases labor positions as identified below, make administrative corrections, and

b)
1)
2) Reduce the Journeyman Flight Operations Clerk labor category from 3 to 2. Add a new labor category for 1 position; Flight Operations Supervisor.
3)
4)

5) Increase the Senior Engineering Analyst labor category from 2 to 3 positions. Reduce the Journeyman Engineering Analyst labor category from 4
6) Add a new labor category, Senior Administrative Professional, for 1 position. Decrease The Junior Administrative Professional labor category from

7) Reduce the Journeyman Telemetry Technician labor category from 4 to 3. Add a new labor category for 1 position; Telemetry Coordination

c) Provide incremental funding in the amount of $2,033,276.50 for the Base Period. The awarded and funded ceiling amounts are as follows:

*The following incremental funds within CLIN 0001 funding are designated as identified below and will be tracked and invoiced against the specified

Page 2 of 4

5/26/2016
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CLIN 1006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 1006, Travel & Training, Funded Amount: $0

G&A Rate:-

Option 2: 01/01/2017 - 12/31/2017

(b) (4)

Option 3: 01/01/2018 - 12/31/2018

(b) (4)

Option 4: 01/01/2019 - 12/31/2019

(b) (4)

https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500961...
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(b) (4)

(b) (4)

requirements under this PWS are an allowable direct cost under the Material CLIN.

e) All other terms and conditions remain unchanged.

conditions for invoice submission: Invoice Submission Instructions

Upon deployment of the Central Invoice Service, the contractor shall submit invoices electronically by logging into the ASSIST portal

For additional assistance contact the ASSIST Helpdesk at 877-472-4877. ***

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

TOTAL ORDER FUNDED AMOUNT: $6,663,082.29 corrected to read $7,772,201.73 changed to $9,805,478.23, an increase of $2,033,276.50

d) The attached PWS (Attachment 1) dated 20 August 2015 hereby updates and replaces the PWS dated 13 August 2015 to reflect the above
changes and increase in funds. Also, PWS paragraphs 3.2.2.1 (Flight and Ground Operations), 3.5.3 (Telemetry Technical Support), 3.6.1.4 (Flight
Test Engineering Support), and Table 2 (Minimum Qualifications) were modified to clarify the increased support for the added labor positions. PWS
paragraph 5.1.5 has been revised to clarify applicable requirements for PPE and 11.3 revised to clarify that shipping charges to support the logistics

***Attention Contractors: The invoice submission functionality within the system is changing to converge and normalize invoice submission across
ASSIST. The invoice submission process detailed at the following link supersedes any instructions for interfacing with the system(s) currently in the
contract. These revised instructions do not change the frequency, content, supporting documentation requirements, or any other terms and

(https://portal.fas.gsa.gov), navigating to the appropriate order, and creating the invoice for that order. Upon deployment of the Central Invoice
Service, the contractor shall NOT submit any invoices directly to the GSA Finance Center (neither by mail nor via electronic submission).

Page 4 of 4

PRIOR AMOUNT NEW AMOUNT| INCREASE/DECREASE

Cost To GSA: $7,772,201.73 $9,805,478.23 $2,033,276,50

unchanged and in full force and effect.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains

15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or
Van F Chatraw print)
Eric Heaton
256-541-9835
15B. CONTRACTOR/OFFEROR 15C. DATE 16B. UNITED STATES OF AMERICA 16C. DATE
Van F Chatraw SIGNED Eric Heaton SIGNED
08/21/2015 08/21/2015
(Signature of person authorized to sign) (Signature of person authorized to sign)
NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA FAR (48 CFR) 53/243

https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500961...
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AMENDMENT OF SOLICITATION/MODIFICATION OF 1. CONTRACT ID CODE PAGE 1 OF 1
CONTRACT PAGE(S)
2. AMENDMENT/MODIFICATION NO. 3.EFFECTIVE 4.REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if
1D04140134 /P O 015 DATE A21273784 applicable)
09/08/2015
6. ISSUED BY 7. ADMINISTERED BY (If other than Item 6)
GSA Region 04 Eric Heaton 256-541-9835

Eric Heaton

4890 University Center
Huntsville, AL 35816-0000
United States
256-541-9835

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.
Kenneth T Lyles

ENGINEERING RESEARCH AND CONSULTING, INC. 9B. DATED (SEE ITEM 11)
308 VOYAGER WAY, SUITE 200 10A. MODIFICATION OF CONTRACT/ORDER
HUNTSVILLE, AL 35806-3200 NO.
United States GS00Q140ADS741 / GSQ0415DB0020
256-430-3080 TYPE OF MODIFICATION:

E. Amount + Admin Change
CODE FACILITY CODE 10B. DATED (SEE ITEM 11)

08/21/2015 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers
is extended is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the
following methods:

(a) By completing items 8 and 15, and returning _ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of
the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE| OF
YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR

AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment your desire to change an offer
already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and

this amendment, and is received prior to the opening hour and date specified.

12.ACCOUNTING AND APPROPRIATION DATA (If required)

(b) (4)

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CONTRACT ORDER NO. IN ITEM 10A.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes

>

THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

V| OTHER (Specify type of modification and authority)

Limitation of Governments Obligation (May 2006)

Bilateral Modification IAW the basic contract clause FAR 52.243-1, Changes- Fixed Price, Alternate Il (April 1984), DFARS 252.232-7007

E. IMPORTANT: Contractor IS required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where

feasible.)
ORDER MOD DATED:09/08/2015 Proposal Dated:09/08/2015 Order ID: ID04140134
PERFORMANCE PERIOD FROM: PERFORMANCE PERIOD TO: Desired Delivery Date:
01/01/2015 12/31/2015
ITEM TASK ITEM DESCRIPTION PREVIOUS MOD MOD CHANGE NEW MOD
NO AMOUNT AMOUNT AMOUNT
0001 Engineering & Test Services, Base Services _ - _
0002 Contract Access Fee (CAF)- for CLIN 0001 [ ] [ [ ]
(Cost)
0003 Engineering and Test Services, Surge Support- $295,000.00 $0.00 $295,000.00
plus CAF (T&M)
0004 Material- plus G&A or MH and CAF (T&M) $210,000.00 $0.00 $210,000.00
0005 Overtime- plus CAF (T&M) $417,728.16 $0.00 $417,728.16
0006 Travel and Training- plus G&A and CAF (Cost) $581,961.17 $0.00 $581,961.17
https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500961... 5/26/2016



IT-Solutions Shop

Task Order ID Number: ID04140134

Contract Number: GS00Q140ADS741

Task Order Number: GSQ0415DB0020

Modification Number: 15

Project Name: Engineering & Test Support Services

The purpose of this modification is to replace the current DD254 with a revised copy and provide incremental funding.

a) Revised DD254 replaces the current DD254 and is hereby incorporated.

funding was not applied to the contract. The awarded and funded ceiling amounts are as follows:

Base Year: 01/01/2015 - 12/31/2015

unae mount:

project as required in 2.2.8.3.1 and 12.1 of the revised PWS:
, Project: F4257, Next Generation on Flight Test Data Analysis, MIPR5F047AT038

1)
2) , Project: F8768, Aviation Instrumentation Risk Mitigation Capability, MIPR5F047AT039
, Project: F8767 Low-Speed Flight Atmospheric Data Collecting and Display, MIPR5F047AT040

CLIN 0003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 0003, Surge Support, Funded Amount: $295,000.00

Rates are the same rates as identified in the pre-priced rates established in the agreed to contractor's price quote.

CLIN 0004, Material, Ceiling Amount: $2,000,000.00
CLIN 0004, Material, Funded Amount: $210,000.00

Material Handling Rate: |l

CLIN 0005, Overtime, Ceiling Amount: $704,000.00
CLIN 0005, Overtime, Funded Amount: $417,728.16

CLIN 0006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 0006, Travel & Training, Funded Amount: $581,961.17

G8A Rate: I

o!a Ease !un!e! !mounl: !!!!!!!!!!! c!anged to $9,805,536.49, an increase of $58.26

Option 1: 01/01/2016 - 12/31/2016

CLIN 1003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 1003, Surge Support, Funded Amount: $0

Rates are the same rates as identified in the pre-priced rates established in the agreed to contractor's price quote.
CLIN 1004, Material, Ceiling Amount: $2,000,000.00

CLIN 1004, Material, Funded Amount: $0

Material Handling Rate:-

CLIN 1005, Overtime, Ceiling Amount: $746,000.00
CLIN 1005, Overtime, Funded Amount: $0

CLIN 1006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 1006, Travel & Training, Funded Amount: $0

G&A Rate: -

ola !pllon !un!e! !mounl: !!

Option 2: 01/01/2017 - 12/31/2017

(X

https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500961...

b) Provide incremental funding in the amount of $58.26 for the Base Period. This was an administrative error from the previous mod where all of the

*The following incremental funds within CLIN 0001 funding are designated as identified below and will be tracked and invoiced against the specifjed

Page 2 of 4
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Option 3: 01/01/2018 - 12/31/2018
(b) (4)

Option 4: 01/01/2019 - 12/31/2019

(b) (4)

https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500961... 5/26/2016



IT-Solutions Shop

OXO)

(b) (4)

TOTAL ORDER FUNDED AMOUNT: $9,805,478.23 changed to $9,805,536.49, an increase of $58.26

changes and increase in funds.

d) All other terms and conditions remain unchanged.

conditions for invoice submission: Invoice Submission Instructions

Upon deployment of the Central Invoice Service, the contractor shall submit invoices electronically by logging into the ASSIST portal

For additional assistance contact the ASSIST Helpdesk at 877-472-4877. ***

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

c) The attached PWS (Attachment 1) dated 03 September 2015 hereby updates and replaces the PWS dated 20 August 2015 to reflect the above

***Attention Contractors: The invoice submission functionality within the system is changing to converge and normalize invoice submission across
ASSIST. The invoice submission process detailed at the following link supersedes any instructions for interfacing with the system(s) currently in the
contract. These revised instructions do not change the frequency, content, supporting documentation requirements, or any other terms and

(https://portal.fas.gsa.gov), navigating to the appropriate order, and creating the invoice for that order. Upon deployment of the Central Invoice
Service, the contractor shall NOT submit any invoices directly to the GSA Finance Center (neither by mail nor via electronic submission).

Page 4 of 4

PRIOR AMOUNT NEW AMOUNT| INCREASE/DECREASE

Cost To GSA: |$9,805,478.23 $9,805,536.49

$58(26

unchanged and in full force and effect.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains

15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or
Van F Chatraw print)
Eric Heaton
256-541-9835
15B. CONTRACTOR/OFFEROR 15C. DATE 16B. UNITED STATES OF AMERICA 16C. DATE
Van F Chatraw SIGNED Eric Heaton SIGNED
09/08/2015 09/08/2015
(Signature of person authorized to sign) (Signature of person authorized to sign)
NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA FAR (48 CFR) 53/243

https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500961...
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IT-Solutions Shop Page 1 of 4
AMENDMENT OF SOLICITATION/MODIFICATION OF 1. CONTRACT ID CODE PAGE 1 OF 1
CONTRACT PAGE(S)
2. AMENDMENT/MODIFICATION NO. 3.EFFECTIVE 4 REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if
1D04140134 /P O 016 DATE A21273784 applicable)
09/24/2015
6. ISSUED BY 7. ADMINISTERED BY (If other than Item 6)
GSA Region 04 Eric Heaton 256-541-9835
Eric Heaton

4890 University Center
Huntsville, AL 35816-0000
United States
256-541-9835

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.

Kenneth T Lyles
ENGINEERING RESEARCH AND CONSULTING, INC. 9B. DATED (SEE ITEM 11)
308 VOYAGER WAY, SUITE 200 10A. MODIFICATION OF CONTRACT/ORDER
HUNTSVILLE, AL 35806-3200 NO.
United States GS00Q140ADS741 / GSQ0415DB0020
256-430-3080 TYPE OF MODIFICATION:
E. Amount + Admin Change
CODE FACILITY CODE 10B. DATED (SEE ITEM 11)

09/08/2015 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers
is extended is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the
following methods:

(a) By completing items 8 and 15, and returning _ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of
the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE| OF
YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR

AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment your desire to change an offer

already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and

this amendment, and is received prior to the opening hour and date specified.

12.ACCOUNTING AND APPROPRIATION DATA (If required)

(b) (4)

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

CONTRACT ORDER NO. IN ITEM 10A.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes
paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

>

THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

V| OTHER (Specify type of modification and authority)

Bilateral Modification IAW the basic contract clause FAR 52.243-1, Changes- Fixed Price, Alternate Il (April 1984) and DFARS 252.232-7007

Limitation of Governments Obligation (May 2006)

E. IMPORTANT: Contractor IS required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where
feasible.)

https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500961...

ORDER MOD DATED:09/24/2015 Proposal Dated:09/24/2015 Order ID: ID04140134
PERFORMANCE PERIOD FROM: PERFORMANCE PERIOD TO: Desired Delivery Date:
01/01/2015 12/31/2015

ITEM TASK ITEM DESCRIPTION PREVIOUS MOD MOD CHANGE NEW MOD

NO AMOUNT AMOUNT AMOUNT
0001 Engineering & Test Services, Base Services _4—_—
0002 E)é)nttr;\ct Access Fee (CAF)- for CLIN 0001 [ ] [ ] [ ]
os
0003 Engineering and Test Services, Surge Support- $295,000.00 $0.00 $295,000.00
plus CAF (T&M)

0004 Material- plus G&A or MH and CAF (T&M) $210,000.00 $200,058.40 $410,058.40
0005 Overtime- plus CAF (T&M) $417,728.16 $0.00 $417,728.16
0006 Travel and Training- plus G&A and CAF (Cost) $581,961.17 $0.00 $581,961.17

5/26/2016
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Task Order ID Number: ID04140134

Contract Number: GS00Q140ADS741

Task Order Number: GSQ0415DB0020

Modification Number: 16

Project Name: Engineering & Test Support Services

The purpose of this modification is to incorporate a revised PWS to revise Material ODC purchase requirements and provide incremental funding
a) Revise PWS Section 11.0 Other Direct Costs (ODCs) to add verbiage identifying the Contractor;s recent DCMA approved purchasing system
b) Revise PWS Section 11.3 Materials to add verbiage to more clearly define Materials.

c) Revise PWS Paragraph 11.3.1 to revise information that should be included on the Request Form. Specifically adds "quotes" to 11.3.1-i.

d) Revise PWS paragraph 11.3.2 Material Approval Process to increase the ceiling for COR approval of material requests. The Contractor has a
approved purchasing system; therefore, the COR may approve material requests (except for service related requests) in the amount of $150,000.00
or less. The COR may only approve service related material requests that do not exceed $2,500.00. The contractor shall still be required to upload
evidence of pre-approval for all Government approved Material purchase requests into ITSS as an Action Memo. Failure to do so could result in

rejected invoices and delayed payment.

e) Provide incremental funding in the amount of $1,814,090.00 for the Base Period. The awarded and funded ceiling amounts are as follows:

Base Year: 01/01/2015 - 12/31/2015

unae: mount:

*The following incremental funds within CLIN 0001 funding are designated as identified below and will be tracked and invoiced against the specifled
project as required in 2.2.8.3.1 and 12.1 of the revised PWS:

, Project: F4257, Next Generation on Flight Test Data Analysis, MIPR5F047AT038

, Project: F8768, Aviation Instrumentation Risk Mitigation Capability, MIPR5F047AT039

, Project: F8767 Low-Speed Flight Atmospheric Data Collecting and Display, MIPR5F047AT040

CLIN 0003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 0003, Surge Support, Funded Amount: $295,000.00

Rates are the same rates as identified in the pre-priced rates established in the agreed to contractor's price quote.

CLIN 0004, Material, Ceiling Amount: $2,000,000.00
CLIN 0004, Material, Funded Amount: $210,000.00 changed to $410,058.40, an increase of $200,058.40

Material Handling Rate: |l
CLIN 0005, Overtime, Ceiling Amount: $704,000.00
CLIN 0005, Overtime, Funded Amount: $417,728.16

CLIN 0006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 0006, Travel & Training, Funded Amount: $581,961.17

G&A Rate: Il

o!a gase !un!e! !mounl: !!!!! !!!!! !o !! ! ,619,626.49, an increase of $1,814,090.00

Option 1: 01/01/2016 ¢, 12/31/2016 ’

CLIN 1003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 1003, Surge Support, Funded Amount: $0

Rates are the same rates as identified in the pre-priced rates established in the agreed to contractor's price quote.

CLIN 1004, Material, Ceiling Amount: $2,000,000.00
CLIN 1004, Material, Funded Amount: $0

Material Handling Rate JJJJli

CLIN 1005, Overtime, Ceiling Amount: $746,000.00
CLIN 1005, Overtime, Funded Amount: $0

CLIN 1006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 1006, Travel & Training, Funded Amount: $0

G8A Rate: I

https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500961... 5/26/2016
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(b) (4)

otal Option unded Amount: $0

Option 2: 01/01/2017 - 12/31/2017

(b) (4)

Option 3: 01/01/2018 - 12/31/2018
(b) (4)

Option 4: 01/01/2019 - 12/31/2019

(b) (4)
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(b) (4)
TOTAL ORDER FUNDED AMOUNT: $9,805,536.49 changed to $11,619,626.49, an increase of $1,814,090.00

above changes and increase in funds.

g) All other terms and conditions remain unchanged.

conditions for invoice submission: Invoice Submission Instructions

Upon deployment of the Central Invoice Service, the contractor shall submit invoices electronically by logging into the ASSIST portal

For additional assistance contact the ASSIST Helpdesk at 877-472-4877. ***

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

f) The attached PWS (Attachment 1) dated 16 September 2015 hereby updates and replaces the PWS dated 03 September 2015 to reflect the

***Attention Contractors: The invoice submission functionality within the system is changing to converge and normalize invoice submission across
ASSIST. The invoice submission process detailed at the following link supersedes any instructions for interfacing with the system(s) currently in the
contract. These revised instructions do not change the frequency, content, supporting documentation requirements, or any other terms and

(https://portal.fas.gsa.gov), navigating to the appropriate order, and creating the invoice for that order. Upon deployment of the Central Invoice
Service, the contractor shall NOT submit any invoices directly to the GSA Finance Center (neither by mail nor via electronic submission).

Page 4 of 4

PRIOR AMOUNT NEW AMOUNT| INCREASE/DECREASE

Cost To GSA: |$9,805,536.49 $11,619,626.49 $1,814,090,00

unchanged and in full force and effect.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains

15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or
Van F Chatraw print)
Eric Heaton
256-541-9835
15B. CONTRACTOR/OFFEROR 15C. DATE 16B. UNITED STATES OF AMERICA 16C. DATE
Van F Chatraw SIGNED Eric Heaton SIGNED
09/28/2015 09/29/2015
(Signature of person authorized to sign) (Signature of person authorized to sign)
NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA FAR (48 CFR) 53/243
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AMENDMENT OF SOLICITATION/MODIFICATION OF 1. CONTRACT ID CODE PAGE 1 OF 1
CONTRACT PAGE(S)
2.AMENDMENT/MODIFICATION NO. 3.EFFECTIVE DATE 4.REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if
1D04140134 /P O 017 10/21/2015 A21273784 applicable)
6. ISSUED BY 7. ADMINISTERED BY (If other than Item 6)
GSA Region 04 Eric Heaton 256-541-9835
Eric Heaton

4890 University Center
Huntsville, AL 35816-0000
United States
256-541-9835

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.
Kenneth T Lyles
ENGINEERING RESEARCH AND CONSULTING, INC. 9B. DATED (SEE ITEM 11)
308 VOYAGER WAY, SUITE 200 10A. MODIFICATION OF CONTRACT/ORDER
HUNTSVILLE, AL 35806-3200 NO.
United States GS00Q140ADS741 / GSQ0415DB0020
256-430-3080 TYPE OF MODIFICATION:

E. Amount + Admin Change
CODE FACILITY CODE 10B. DATED (SEE ITEM 11)

09/29/2015 12:00 AM
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers
is extended is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the
following methods:

(a) By completing items 8 and 15, and returning _ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy|of
the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE QF
YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUF
AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment your desire to change an offer
already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this
amendment, and is received prior to the opening hour and date specified.
12.ACCOUNTING AND APPROPRIATION DATA (If required)
(b) (4) -

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in
paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

V| OTHER (Specify type of modification and authority)
Bilateral Modification IAW the basic contract clause FAR 52.243-1, Changes- Fixed Price, Alternate Il (April 1984)

E. IMPORTANT: Contractor IS required to sign this document and return copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where

feasible.)
ORDER MOD DATED:10/21/2015 Quote Dated:10/21/2015 Order ID: ID04140134
PERFORMANCE PERIOD FROM: PERFORMANCE PERIOD TO: Desired Delivery Date:
01/01/2015 12/31/2015

ITEM TASK ITEM DESCRIPTION PREVIOUS MOD MOD CHANGE NEW MOD

NO AMOUNT AMOUNT AMOUNT
0001 Engineering & Test Services, Base Services _ - _
0002 (Coogsttr;ict Access Fee (CAF)- for CLIN 0001 ] [ ] [
0003 Engineering and Test Services, Surge Support- $295,000.00 $0.00 $295,000.00
plus CAF (T&M)

0004 Material- plus G&A or MH and CAF (T&M) $410,058.40 $0.00 $410,058.40
0005 Overtime- plus CAF (T&M) $417,728.16 $0.00 $417,728.16
0006 Travel and Training- plus G&A and CAF (Cost) $581,961.17 $0.00 $581,961.17

Task Order ID Number: ID04140134
Contract Number: GS00Q140ADS741
Task Order Number: GSQ0415DB0020
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Modification Number: 17
Project Name: Engineering & Test Support Services

The purpose of this modification is to add labor positions as identified below, add additional surge hours under CLIN 0003 for the Senior Engineer
Group 4 (Electronics), and make changes to the CAF fee.

) The following changes are hereby incorporated. The effective date for the labor positions is October 26, 2015.
) Create a new labor category position, Subject Matter Expert Engineer Group 4 (Electronics), for one position.
) Increase the Senior Engineer Group 3 (Aerospace) from 2 to 3 positions.

) Add 100 hours to the Surge CLIN under the Senior Engineer Group 4 (Electronics) labor category, added under Modification 12, for the remaind
of the base year only.

B(b) (4)

¢) The awarded and funded ceiling amounts are as follows:

a
1
2
3

Base Year: 01/01/2015 - 12/31/2015

unded Amount:
*The following incremental funds within CLIN 0001 funding are designated as identified below and will be tracked and invoiced against the specifie
project as required in 2.2.8.3.1 and 12.1 of the revised PWS:

, Project: F4257, Next Generation on Flight Test Data Analysis, MIPR5F047AT038

1
2) roject: F8768, Aviation Instrumentation Risk Mitigation Capability, MIPR5F047AT039
3 , Project: F8767 Low-Speed Flight Atmospheric Data Collecting and Display, MIPR5F047AT040

s , Funae mount:

(b) (4)

CLIN 0003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 0003, Surge Support, Funded Amount: $295,000.00

Rates are the same rates as identified in the pre-priced rates established in the agreed to contractor's price quote.

CLIN 0004, Material, Ceiling Amount: $2,000,000.00
CLIN 0004, Material, Funded Amount: $410,058.40

Material Handling Rate:-

CLIN 0005, Overtime, Ceiling Amount: $704,000.00
CLIN 0005, Overtime, Funded Amount: $417,728.16

CLIN 0006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 0006, Travel & Training, Funded Amount: $581,961.17

G&A Rate:-

ase runae: mount: ,

Option 1: 01/01/2016 - 12/31/2016

unde mount:

f , Funde mount:

|

b) (4)

CLIN 1003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 1003, Surge Support, Funded Amount: $0

Rates are the same rates as identified in the pre-priced rates established in the agreed to contractor's price quote.
CLIN 1004, Material, Ceiling Amount: $2,000,000.00

CLIN 1004, Material, Funded Amount: $0

Material Handling Rate: |l

CLIN 1005, Overtime, Ceiling Amount: $746,000.00
CLIN 1005, Overtime, Funded Amount: $0

CLIN 1006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 1006, Travel & Training, Funded Amount: $0

G&A Rate:-

otal Option unde mount:

Option 2: 01/01/2017 - 12/31/2017

of 4
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Option 3: 01/01/2018 - 12/31/2018

Option 4: 01/01/2019 - 12/31/2019
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(b) (4)

(b) (4)

TOTAL ORDER FUNDED AMOUNT: $11,619,626.49

changes.

e) All other terms and conditions remain unchanged.

ASSIST. The invoice submission process detailed at the following link supersedes any instructions for interfacing with the system(s)
for invoice submission: Invoice Submission Instructions

Upon deployment of the Central Invoice Service, the contractor shall submit invoices electronically by logging into the ASSIST portal

d) The attached PWS (Attachment 1) dated 14 October 2015 hereby updates and replaces the PWS dated 16 September 2015 to reflect the above

***Attention Contractors: The invoice submission functionality within the system is changing to converge and normalize invoice submission across

contract. These revised instructions do not change the frequency, content, supporting documentation requirements, or any other terms and conditions

Page 4 of 4

currently in the

(https://portal.fas.gsa.gov), navigating to the appropriate order, and creating the invoice for that order. Upon deployment of the Central Invoice Seryice,
the contractor shall NOT submit any invoices directly to the GSA Finance Center (neither by mail nor via electronic submission).
For additional assistance contact the ASSIST Helpdesk at 877-472-4877. ***
FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287
PRIOR AMOUNT NEW AMOUNT| INCREASE/DECREASE
Cost To GSA: $11,619,626.49 $11,619,626.49 $0.00
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged
and in full force and effect.
15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or
Van F Chatraw print)
Eric Heaton
256-541-9835
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED |16B. UNITED STATES OF AMERICA 16C. DATE
Van F Chatraw 10/21/2015 Eric Heaton SIGNED
10/21/2015
(Signature of person authorized to sign) (Signature of person authorized to sign)
NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA FAR (48 CFR) 53.243
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AMENDMENT OF SOLICITATION/MODIFICATION OF 1. CONTRACT ID CODE PAGE 1 OF 1
CONTRACT PAGE(S)
2.AMENDMENT/MODIFICATION NO. 3.EFFECTIVE DATE 4.REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if
1D04140134 /P O 018 11/27/2015 A21273784 applicable)
6. ISSUED BY 7. ADMINISTERED BY (If other than Item 6)
GSA Region 04 Eric Heaton 256-541-9835
Eric Heaton

4890 University Center
Huntsville, AL 35816-0000
United States
256-541-9835

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.
Kenneth T Lyles
ENGINEERING RESEARCH AND CONSULTING, INC. 9B. DATED (SEE ITEM 11)
308 VOYAGER WAY, SUITE 200 10A. MODIFICATION OF CONTRACT/ORDER
HUNTSVILLE, AL 35806-3200 NO.
United States GS00Q140ADS741 / GSQ0415DB0020
256-430-3080 TYPE OF MODIFICATION:

E. Amount + Admin Change
CODE FACILITY CODE 10B. DATED (SEE ITEM 11)

10/21/2015 12:00 AM
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers
is extended is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the
following methods:

(a) By completing items 8 and 15, and returning _ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy|of
the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE QF
YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUF
AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment your desire to change an offer
already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this
amendment, and is received prior to the opening hour and date specified.

12, ACCOUNTING AND APPROPRIATION DATA (If required)
(b) (4)

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in
paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

V| OTHER (Specify type of modification and authority)
Bilateral Modification IAW the basic contract clause FAR 52.243-1, and Changes- Fixed Price, Alternate Il (April 1984)

E. IMPORTANT: Contractor IS required to sign this document and return copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where

feasible.)
ORDER MOD DATED:11/27/2015 Quote Dated:11/27/2015 Order ID: ID04140134
PERFORMANCE PERIOD FROM: PERFORMANCE PERIOD TO: Desired Delivery Date:
01/01/2015 12/31/2015

ITEM TASK ITEM DESCRIPTION PREVIOUS MOD MOD CHANGE NEW MOD

NO AMOUNT AMOUNT AMOUNT
0001 Engineering & Test Services, Base Services _ - _
0002 (Coogsttr;ict Access Fee (CAF)- for CLIN 0001 ] [ ] [
0003 Engineering and Test Services, Surge Support- $295,000.00 $0.00 $295,000.00
plus CAF (T&M)

0004 Material- plus G&A or MH and CAF (T&M) $410,058.40 $0.00 $410,058.40
0005 Overtime- plus CAF (T&M) $417,728.16 $0.00 $417,728.16
0006 Travel and Training- plus G&A and CAF (Cost) $581,961.17 $0.00 $581,961.17

Task Order ID Number: ID04140134
Contract Number: GS00Q140ADS741
Task Order Number: GSQ0415DB0020
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Modification Number: 18
Project Name: Engineering & Test Support Services

The purpose of this modification is to add labor positions as identified below.

a) The following changes are hereby incorporated. The effective date for the labor positions is as stated below.

1. Increases the Junior Engineer Group 3 (Aerospace) from 4 to 5 positions for the remainder of the base year and all option years. Effective Date!]
December 2015

2. Increases Senior Operations Specialist Group 3 from 6 to 7 positions for the remainder of the base year and all option years. Effective Date: 4
January 2016

3. Increases Journeyman Computer Programmer from 2 to 3 positions for the remainder of the base year and all option years. Effective Date: 30
November 2015

4. Increases Junior Administrative Professional from 8 to 9 positions for the remainder of the base year and all option years. Effective Date: 14
December 2015

5. Adds 115 hours to the Surge CLIN under the SME Engineer Group 3 (Aerospace), added under modification 5, for the remainder of the base ye
only. Effective Date: 30 November 2015 - 31 December 2015

6. Effective Date 30
November - ecember

7. Revises PWS Table 2 (Minimum Qualifications) to clarify the increased support for the added labor position.

b) The awarded and funded ceiling amounts are as follows:
Base Year: 01/01/2015 - 12/31/2015

CLIN 0001 Awarded Amount

CLIN 0001 Funded Amount:

*The following incremental funds within CLIN 0001 funding are designated as identified below and will be tracked and invoiced against the specifie
project as required in 2.2.8.3.1 and 12.1 of the revised PWS:

1) , Project: F4257, Next Generation on Flight Test Data Analysis, MIPR5F047AT038
2) roject: F8768, Aviation Instrumentation Risk Mitigation Capability, MIPR5F047AT039
3 , Project: F8767 Low-Speed Flight Atmospheric Data Collecting and Display, MIPR5F047AT040

s , Funae mount:

(b) (4)

CLIN 0003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 0003, Surge Support, Funded Amount: $295,000.00

Rates are the same rates as identified in the pre-priced rates established in the agreed to contractor's price quote.

CLIN 0004, Material, Ceiling Amount: $2,000,000.00
CLIN 0004, Material, Funded Amount: $410,058.40

Material Handling Rate: |JJJJii
CLIN 0005, Overtime, Ceiling Amount: $704,000.00
CLIN 0005, Overtime, Funded Amount: $417,728.16

CLIN 0006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 0006, Travel & Training, Funded Amount: $581,961.17

G&A Rate:-

ola Ease !un!e! !mounl: ! ,! !,!!!!!

Option 1: 01/01/2016 - 12/31/2016

SE ! !! !un!e! !mounl: !!

(b) (4)
CLIN 1002, CAF, Funded Amount: $0

(b) (4)

CLIN 1003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 1003, Surge Support, Funded Amount: $0

Rates are the same rates as identified in the pre-priced rates established in the agreed to contractor's price quote.
CLIN 1004, Material, Ceiling Amount: $2,000,000.00
CLIN 1004, Material, Funded Amount: $0

Material Handling Rate |l

CLIN 1005, Overtime, Ceiling Amount: $746,000.00
CLIN 1005, Overtime, Funded Amount: $0

CLIN 1006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 1006, Travel & Training, Funded Amount: $0
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G&A Rate:-

ola gpllon !un!e! !mounl: !!

Option 2: 01/01/2017 - 12/31/2017

Option 3: 01/01/2018 - 12/31/2018

Option 4: 01/01/2019 - 12/31/2019
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c) The attached PWS (Attachment 1) dated 20 November 2015 hereby updates and replaces the PWS dated 14 October 2015 to reflect the above
changes.

d) All other terms and conditions remain unchanged.

***Attention Contractors: The invoice submission functionality within the system is changing to converge and normalize invoice submission across
ASSIST. The invoice submission process detailed at the following link supersedes any instructions for interfacing with the system(s) currently in th
contract. These revised instructions do not change the frequency, content, supporting documentation requirements, or any other terms and conditi
for invoice submission: Invoice Submission Instructions

Upon deployment of the Central Invoice Service, the contractor shall submit invoices electronically by logging into the ASSIST portal
(https://portal.fas.gsa.gov), navigating to the appropriate order, and creating the invoice for that order. Upon deployment of the Central Invoice Sery
the contractor shall NOT submit any invoices directly to the GSA Finance Center (neither by mail nor via electronic submission).

For additional assistance contact the ASSIST Helpdesk at 877-472-4877. ***

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

of 4

3}

ons

ce,

PRIOR AMOUNT NEW AMOUNT| INCREASE/DECREASE
Cost To GSA: ‘$11,619,626.49 $11,619,626.49 $0.00
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged
and in full force and effect.
15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or
Van F Chatraw print)
Eric Heaton
256-541-9835
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED |16B. UNITED STATES OF AMERICA 16C. DATE
Van F Chatraw 11/27/2015 Eric Heaton SIGNED
11/27/2015
(Signature of person authorized to sign) (Signature of person authorized to sign)
NSN.7540—O_1_—152—8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA FAR (48 CFR) 53.243
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AMENDMENT OF SOLICITATION/MODIFICATION OF 1. CONTRACT ID CODE PAGE 1 OF 1
CONTRACT PAGE(S)
2.AMENDMENT/MODIFICATION NO. 3.EFFECTIVE DATE 4.REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if
1D04140134 /P O 019 12/10/2015 A21273784 applicable)
6. ISSUED BY 7. ADMINISTERED BY (If other than ltem 6)
GSA Region 04 Eric Heaton 256-541-9835
Eric Heaton
4890 University Center
Huntsville, AL 35816-0000
United States
256-541-9835
8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.
Kenneth T Lyles
ENGINEERING RESEARCH AND CONSULTING, INC. 9B. DATED (SEE ITEM 11)
308 VOYAGER WAY, SUITE 200 10A. MODIFICATION OF CONTRACT/ORDER
HUNTSVILLE, AL 35806-3200 NO.
United States GS00Q140ADS741 / GSQ0415DB0020
256-430-3080 TYPE OF MODIFICATION:
E. Amount + Admin Change
CODE FACILITY CODE 10B. DATED (SEE ITEM 11)

11/27/2015 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers
is extended is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the
following methods:

(a) By completing items 8 and 15, and returning _ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy

the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE QF

YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUH
AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment your desire to change an offer

already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this

amendment, and is received prior to the opening hour and date specified.

12, ACCOUNTING AND APPROPRIATION DATA (If required)
(b) (4) :

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

CONTRACT ORDER NO. IN ITEM 10A.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in
paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

V| OTHER (Specify type of modification and authority)
Bilateral Modification IAW FAR Clause 52.217-9, Option to Extend the Term of the contract (Mar 2000) and DFARS clause 252.232-7007,
Limitation of Government's Obligation

E. IMPORTANT: Contractor IS required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where
feasible.)

ORDER MOD DATED:12/09/2015 Quote Dated:12/09/2015 Order ID: ID04140134
PERFORMANCE PERIOD FROM: PERFORMANCE PERIOD TO: Desired Delivery Date:
01/01/2015 12/31/2016

ITEM TASK ITEM DESCRIPTION PREVIOUS MOD MOD CHANGE NEW MOD

NO AMOUNT AMOUNT AMOUNT
0001 Engineering & Test Services, Base Services ] [ !
0002 %;Sttrfct Access Fee (CAF)- for CLIN 0001 [ ] [ [
0003 Engineering and Test Services, Surge Support- $295,000.00 $0.00 $295,000.00
plus CAF (T&M)

0004 Material- plus G&A or MH and CAF (T&M) $410,058.40 $0.00 $410,058.40
0005 Overtime- plus CAF (T&M) $417,728.16 $0.00 $417,728.16
0006 Travel and Training- plus G&A and CAF (Cost) $581,961.17 $0.00 $581,961.17
1001 Engineering & Test Services Option Year 1 $0.00 $1,010,249.33 $1,010,249.33
1002 $0.00 $1,210.25 $1,210.25

https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500961... 5/26/2
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ITEM TASK ITEM DESCRIPTION PREVIOUS MOD MOD CHANGE NEW MOD
NO AMOUNT AMOUNT AMOUNT
Contract Access Fee (CAF)- for CLIN 1001
(Cost)
1003 Option Year 1 (CLINS 1003-1006) $0.00 $295,000.00 $295,000.00

Task Order ID Number: ID04140134

Contract Number: GS00Q140ADS741

Task Order Number: GSQ0415DB0020
Modification Number: 19

Project Name: Engineering & Test Support Services

The purpose of this modification is to exercise Option Year 1 for the period of 1/1/2016 through 12/31/2016 and provide incremental funding for Option
1.

a) Option 1 for the period of 01/01/2016 - 12/31/2016 is hereby exercised.
b) Provide incremental funding in the amount of $1,306,459.58 for the Option Year 1.
The awarded and funded ceiling amounts are as follows:

Base Year: 01/01/2015 - 12/31/2015

unde mount:

*The following incremental funds within CLIN 0001 funding are designated as identified below and will be tracked and invoiced against the specified
prolect as required in 2.2.8.3.1 and 12.1 of the revised PWS:

1)

, Project: F4257, Next Generation on Flight Test Data Analysis, MIPR5F047AT038
2) rOJect F8768, Aviation Instrumentation Risk Mitigation Capability, MIPR5F047AT039
3) Project: F8767 Low-Speed Flight Atmospheric Data Collecting and Display, MIPR5F047AT040

(b) (4)

CLIN 0003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 0003, Surge Support, Funded Amount: $295,000.00

Rates are the same rates as identified in the pre-priced rates established in the agreed to contractor's price quote.

CLIN 0004, Material, Ceiling Amount: $2,000,000.00
CLIN 0004, Material, Funded Amount: $410,058.40

Material Handling Rate:-

CLIN 0005, Overtime, Ceiling Amount: $704,000.00
CLIN 0005, Overtime, Funded Amount: $417,728.16

CLIN 0006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 0006, Travel & Training, Funded Amount: $581,961.17

G&A Rate:-

oIa Ease !un!e! !mounl:! ,! !,!!!!!

Option 1: 01/01/2016 - 12/31/2016

unde mount:

s , Funde mount:

(b) (4)

CLIN 1003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 1003, Surge Support, Funded Amount: $10,000.00

Rates are the same rates as identified in the pre-priced rates established in the agreed to contractor's price quote.
CLIN 1004, Material, Ceiling Amount: $2,000,000.00

CLIN 1004, Material, Funded Amount: $200,000.00

Material Handling Rate: |l

CLIN 1005, Overtime, Ceiling Amount: $746,000.00
CLIN 1005, Overtime, Funded Amount: $25,000.00

CLIN 1006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 1006, Travel & Training, Funded Amount: $60,000.00

https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500961... 5/26/2016
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G&A Rate:-

ola gpllon !un!e! !mounl:! ,!!!,!!!!!

Option 2: 01/01/2017 - 12/31/2017

Option 3: 01/01/2018 - 12/31/2018

Option 4: 01/01/2019 - 12/31/2019

https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500961... 5/26/2016
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CLIN 4005, Overtime, Ceiling Amount: $771,000.00

(b) (4)

,619,626.49 changed to $12,926,086.07, an increase of $1,306,459.58

c) The attached PWS (Attachment 1) dated 01 December 2015 hereby updates and replaces the PWS 20 November 2015 to reflect the above
changes.

d) All other terms and conditions remain unchanged.

***Attention Contractors: The invoice submission functionality within the system is changing to converge and normalize invoice submission across
ASSIST. The invoice submission process detailed at the following link supersedes any instructions for interfacing with the system(s) currently in th
contract. These revised instructions do not change the frequency, content, supporting documentation requirements, or any other terms and conditi
for invoice submission: Invoice Submission Instructions

Upon deployment of the Central Invoice Service, the contractor shall submit invoices electronically by logging into the ASSIST portal
(https://portal.fas.gsa.gov), navigating to the appropriate order, and creating the invoice for that order. Upon deployment of the Central Invoice Sery
the contractor shall NOT submit any invoices directly to the GSA Finance Center (neither by mail nor via electronic submission).

For additional assistance contact the ASSIST Helpdesk at 877-472-4877. ***

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

of 4

2}

ons

ce,

PRIOR AMOUNT NEW AMOUNT| INCREASE/DECREASE
Cost To GSA: |$11,619,626.49 $12,926,086.07 $1,306,459.58
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged
and in full force and effect.
15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or
Van F Chatraw print)
Eric Heaton
256-541-9835
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED |16B. UNITED STATES OF AMERICA 16C. DATE
Van F Chatraw 12/10/2015 Eric Heaton SIGNED
12/11/2015
(Signature of person authorized to sign) (Signature of person authorized to sign)
NSNl7540—O.1_—152—8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA FAR (48 CFR) 53.243
https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500961... 5/26/2016
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AMENDMENT OF SOLICITATION/MODIFICATION OF 1. CONTRACT ID CODE PAGE 1 OF 1
CONTRACT PAGE(S)

2.AMENDMENT/MODIFICATION NO. 3.EFFECTIVE DATE 4.REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if

1D04140134 / P O 020 12/11/2015 A21273784 applicable)

6. ISSUED BY 7. ADMINISTERED BY (If other than ltem 6)

GSA Region 04 Eric Heaton 256-541-9835

Eric Heaton

4890 University Center
Huntsville, AL 35816-0000
United States
256-541-9835

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.
Kenneth T Lyles
ENGINEERING RESEARCH AND CONSULTING, INC. 9B. DATED (SEE ITEM 11)
308 VOYAGER WAY, SUITE 200 10A. MODIFICATION OF CONTRACT/ORDER
HUNTSVILLE, AL 35806-3200 NO.
United States GS00Q140ADS741 / GSQ0415DB0020
256-430-3080 TYPE OF MODIFICATION:

E. Amount + Admin Change
CODE FACILITY CODE 10B. DATED (SEE ITEM 11)

12/11/2015 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers
is extended is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the
following methods:

(a) By completing items 8 and 15, and returning _ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy
the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE
YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUF
AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment your desire to change an offer
already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and
amendment, and is received prior to the opening hour and date specified.

this

12.ACCOUNTING AND APPROPRIATION DATA (If required)
() (4)

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

CONTRACT ORDER NO. IN ITEM 10A.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in
paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

V| OTHER (Specify type of modification and authority)
Bilateral Modification IAW DFARS clause 252.232-7007, Limitation of Government's Obligation

E. IMPORTANT: Contractor IS required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where
feasible.)

ORDER MOD DATED:12/11/2015 Proposal Dated:12/11/2015 Order ID: 1D04140134
PERFORMANCE PERIOD FROM: PERFORMANCE PERIOD TO: Desired Delivery Date:
01/01/2015 12/31/2016

ITEM TASK ITEM DESCRIPTION PREVIOUS MOD MOD CHANGE NEW MOD

NO AMOUNT AMOUNT AMOUNT
0001 Engineering & Test Services, Base Services _ _ —_
0002 (CConttr)act Access Fee (CAF)- for CLIN 0001 [ ] ] [
os!
0003 Engineering and Test Services, Surge Support- $295,000.00 $30,142.33 $325,142.33
plus CAF (T&M)
0004 Material- plus G&A or MH and CAF (T&M) $410,058.40 $0.00 $410,058.40
0005 Overtime- plus CAF (T&M) $417,728.16 $0.00 $417,728.16
0006 Travel and Training- plus G&A and CAF (Cost) $581,961.17 $0.00 $581,961.17
1001 Engineering & Test Services Option Year 1 $1,010,249.33 $0.00 $1,010,249.33
1002 $1,210.25 $0.00 $1,210.25
https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500961... 5/26/2016
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Page 2 of 4

ITEM TASK ITEM DESCRIPTION PREVIOUS MOD MOD CHANGE NEW MOD
NO AMOUNT AMOUNT AMOUNT
Contract Access Fee (CAF)- for CLIN 1001
(Cost)
1003 Option Year 1 (CLINS 1003-1006) $295,000.00 $0.00 $295,000.00

Task Order ID Number: ID04140134

Contract Number: GS00Q140ADS741

Task Order Number: GSQ0415DB0020

Modification Number: 19

Project Name: Engineering & Test Support Services

a) The purpose of this modification is to provide the following:

1) Provide incremental funding in the amount of $103,602.61 for the Base Year.

b) The awarded and funded ceiling amounts are as follows:

Base Year: 01/01/2015 - 12/31/2015

unae moun

project as required in 2.2.8.3.1 and 12.1 of the revised PWS:

1 , Project: F4257, Next Generation on Flight Test Data Analysis, MIPR5F047AT038

, Project: F8768, Aviation Instrumentation Risk Mitigation Capability, MIPR5F047AT039

, Project: F8767 Low-Speed Flight Atmospheric Data Collecting and Display, MIPR5F047AT040

2
3)

(b) (4)

CLIN 0003, Surge Support, Ceiling Amount: $1,000,000.00

CLIN 0003, Surge Support, Funded Amount: $295,000.00 changed to $325,142.33, an increase of $30,142.33
Rates are the same rates as identified in the pre-priced rates established in the agreed to contractor's price quote.

CLIN 0004, Material, Ceiling Amount: $2,000,000.00
CLIN 0004, Material, Funded Amount: $410,058.40

Material Handling Rate: |l

CLIN 0005, Overtime, Ceiling Amount: $704,000.00
CLIN 0005, Overtime, Funded Amount: $417,728.16

CLIN 0006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 0006, Travel & Training, Funded Amount: $581,961.17

G&A Rate-

o!a Ease !un!e! !mounl: !! ! !!!!!!!! c!anged to $11,723,229.10, an increase of $103,602.61

Option 1: 01/01/2016 - 12/31/2016
g:i H H!”! !un!e! !mounl: !”I”!!!!I!I!

unde mount: ,

IO

CLIN 1003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 1003, Surge Support, Funded Amount: $10,000.00

Rates are the same rates as identified in the pre-priced rates established in the agreed to contractor's price quote.
CLIN 1004, Material, Ceiling Amount: $2,000,000.00

CLIN 1004, Material, Funded Amount: $200,000.00

Material Handling Rate:-

CLIN 1005, Overtime, Ceiling Amount: $746,000.00
CLIN 1005, Overtime, Funded Amount: $25,000.00

CLIN 1006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 1006, Travel & Training, Funded Amount: $60,000.00

G&A Rate:-

oIa gpllon !un!e! !mounl: ! ,!!!,!!!!!

https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500961...
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Option 2: 01/01/2017 - 12/31/2017

Option 3: 01/01/2018 - 12/31/2018

Option 4: 01/01/2019 - 12/31/2019

https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500961... 5/26/2016
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,920, .07 changed to $13,029,688.68, an increase of $103,602.61

c) The attached PWS (Attachment 1) dated 10 December 2015 hereby updates and replaces the PWS 01 December 2015 to reflect
changes.

d) All other terms and conditions remain unchanged.

ASSIST. The invoice submission process detailed at the following link supersedes any instructions for interfacing with the system(s)
for invoice submission: Invoice Submission Instructions

Upon deployment of the Central Invoice Service, the contractor shall submit invoices electronically by logging into the ASSIST portal

***Attention Contractors: The invoice submission functionality within the system is changing to converge and normalize invoice submission across

contract. These revised instructions do not change the frequency, content, supporting documentation requirements, or any other terms and conditions

Page 4 of 4

the above

currently in the

(https://portal.fas.gsa.gov), navigating to the appropriate order, and creating the invoice for that order. Upon deployment of the Central Invoice Seryice,
the contractor shall NOT submit any invoices directly to the GSA Finance Center (neither by mail nor via electronic submission).
For additional assistance contact the ASSIST Helpdesk at 877-472-4877. ***
FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287
PRIOR AMOUNT NEW AMOUNT| INCREASE/DECREASE
Cost To GSA: $12,926,086.07 $13,029,688.68 $103,602.61
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged
and in full force and effect.
15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or
Van F Chatraw print)
Eric Heaton
256-541-9835
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED |16B. UNITED STATES OF AMERICA 16C. DATE
Van F Chatraw 12/11/2015 Eric Heaton SIGNED
12/11/2015
(Signature of person authorized to sign) (Signature of person authorized to sign)
NSNI7540-O.1.-152-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA FAR (48 CFR) 53.243

https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500961...
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AMENDMENT OF SOLICITATION/MODIFICATION OF 1. CONTRACT ID CODE PAGE 1 OF 1
CONTRACT PAGE(S)
2.AMENDMENT/MODIFICATION NO. 3.EFFECTIVE DATE 4.REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if
1D04140134 / P O 021 12/29/2015 A21273784 applicable)
6. ISSUED BY 7. ADMINISTERED BY (If other than Item 6)
GSA Region 04 Eric Heaton 256-541-9835
Eric Heaton

4890 University Center
Huntsville, AL 35816-0000
United States
256-541-9835

8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.
Kenneth T Lyles
ENGINEERING RESEARCH AND CONSULTING, INC. 9B. DATED (SEE ITEM 11)
308 VOYAGER WAY, SUITE 200 10A. MODIFICATION OF CONTRACT/ORDER
HUNTSVILLE, AL 35806-3200 NO.
United States GS00Q140ADS741 / GSQ0415DB0020
256-430-3080 TYPE OF MODIFICATION:

E. Amount + Admin Change
CODE FACILITY CODE 10B. DATED (SEE ITEM 11)

12/11/2015 12:00 AM
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers
is extended is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the
following methods:

(a) By completing items 8 and 15, and returning _ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy|of
the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE QF
YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUF
AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment your desire to change an offer

already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this
amendment, and is received prior to the opening hour and date specified.

12.ACCOUNTING AND APPROPRIATION DATA (If required)
() (4)
13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in
paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

V| OTHER (Specify type of modification and authority)
Bilateral Modification IAW the basic contract clause FAR 52.243-1, and Changes- Fixed Price, Alternate Il (April 1984)

E. IMPORTANT: Contractor IS required to sign this document and return copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where

feasible.)
ORDER MOD DATED:12/29/2015 Quote Dated:12/29/2015 Order ID: ID04140134
PERFORMANCE PERIOD FROM: PERFORMANCE PERIOD TO: Desired Delivery Date:
01/01/2015 12/31/2016

ITEM TASK ITEM DESCRIPTION PREVIOUS MOD MOD CHANGE NEW MOD

NO AMOUNT AMOUNT AMOUNT
0001 Engineering & Test Services, Base Services _ _ —_
0002 (CConttr;ict Access Fee (CAF)- for CLIN 0001 ] [ ] [
os
0003 Engineering and Test Services, Surge Support- $325,142.33 $0.00 $325,142.33
plus CAF (T&M)

0004 Material- plus G&A or MH and CAF (T&M) $410,058.40 $0.00 $410,058.40
0005 Overtime- plus CAF (T&M) $417,728.16 $0.00 $417,728.16
0006 Travel and Training- plus G&A and CAF (Cost) $581,961.17 $0.00 $581,961.17
1001 Engineering & Test Services Option Year 1 $1,010,249.33 $0.00 $1,010,249.33
1002 $1,210.25 $0.00 $1,210.25

https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500961... 5/26/2016
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ITEM TASK ITEM DESCRIPTION PREVIOUS MOD MOD CHANGE NEW MOD
NO AMOUNT AMOUNT AMOUNT
Contract Access Fee (CAF)- for CLIN 1001
(Cost)
1003 Option Year 1 (CLINS 1003-1006) $295,000.00 $0.00 $295,000.00
Task Order ID Number: ID04140134

Contract Number: GS00Q140ADS741

Task Order Number: GSQ0415DB0020

Modification Number: 21

Project Name: Engineering & Test Support Services

The purpose of this modification is to decrease a labor position as identified below.

a) Decreases the Engineering Support Pilot from 6 to 5 positions effective December 5, 2015 - December 31, 2015 for the base year and for all option
years.

b) The awarded and funded ceiling amounts have been reduced as follows:

Base Year: 01/01/2015 - 12/31/2015

(b) g4) unded Amount:

*The following incremental funds within CLIN 0001 funding are designated as identified below and will be tracked and invoiced against the specified
project as required in 2.2.8.3.1 and 12.1 of the revised PWS:

, Project: F4257, Next Generation on Flight Test Data Analysis, MIPR5F047AT038
, Project: F8768, Aviation Instrumentation Risk Mitigation Capability, MIPR5F047AT039

Project: F8767 Low-Speed Flight Atmospheric Data Collecting and Display, MIPR5F047AT040

[ s e mount:

(b) (4)

CLIN 0003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 0003, Surge Support, Funded Amount: $325,142.33
Rates are the same rates as identified in the pre-priced rates established in the agreed to contractor's price quote.

CLIN 0004, Material, Ceiling Amount: $2,000,000.00
CLIN 0004, Material, Funded Amount: $410,058.40

Material Handling Rate JJJJJli]

CLIN 0005, Overtime, Ceiling Amount: $704,000.00
CLIN 0005, Overtime, Funded Amount: $417,728.16

CLIN 0006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 0006, Travel & Training, Funded Amount: $581,961.17

G&A Rate:-

Option 1: 01/01/2016 - 12/31/2016

unae mount: s s

unde mount: ,

(b) (4)

CLIN 1003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 1003, Surge Support, Funded Amount: $10,000.00

Rates are the same rates as identified in the pre-priced rates established in the agreed to contractor's price quote.
CLIN 1004, Material, Ceiling Amount: $2,000,000.00

CLIN 1004, Material, Funded Amount: $200,000.00

Material Handling Rate: i

CLIN 1005, Overtime, Ceiling Amount: $746,000.00
CLIN 1005, Overtime, Funded Amount: $25,000.00

CLIN 1006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 1006, Travel & Training, Funded Amount: $60,000.00

G&A Rate:-
(b) (4)

https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500961... 5/26/2016
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Total Option 1 Funded Amount: $1,306,459.58

Option 2: 01/01/2017 - 12/31/2017

Option 3: 01/01/2018 - 12/31/2018

—

Option 4: 01/01/2019 - 12/31/2019

(b) (4)
(D) (4)

https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500961... 5/26/2016



IT-Solutions Shop

(b) (4)

b) (4)
TOTAL ORDER FUNDED AMOUNT: $13,029,688.68 changed to $ 13,019,367.93, a decrease of $10,320.75

c) The attached PWS (Attachment 1) dated 21 December 2015 hereby updates and replaces the PWS 10 December 2015 to reflect
changes.

d) All other terms and conditions remain unchanged.

ASSIST. The invoice submission process detailed at the following link supersedes any instructions for interfacing with the system(s)
for invoice submission: Invoice Submission Instructions

Upon deployment of the Central Invoice Service, the contractor shall submit invoices electronically by logging into the ASSIST portal
the contractor shall NOT submit any invoices directly to the GSA Finance Center (neither by mail nor via electronic submission).

For additional assistance contact the ASSIST Helpdesk at 877-472-4877. ***

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

***Attention Contractors: The invoice submission functionality within the system is changing to converge and normalize invoice submission across

contract. These revised instructions do not change the frequency, content, supporting documentation requirements, or any other terms and conditions

(https://portal.fas.gsa.gov), navigating to the appropriate order, and creating the invoice for that order. Upon deployment of the Central Invoice SerYice,

Page 4 of 4

the above

currently in the

PRIOR AMOUNT NEW AMOUNT| INCREASE/DECREASE

Cost To GSA: |$13,029,688.68 $13,019,367.93

($10,320.75)

and in full force and effect.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged

15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or
Van F Chatraw print)
Eric Heaton
256-541-9835
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED |16B. UNITED STATES OF AMERICA 16C. DATE
Van F Chatraw 12/30/2015 Eric Heaton SIGNED
12/30/2015
(Signature of person authorized to sign) (Signature of person authorized to sign)
NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)

Previous edition unusable Prescribed by GSA FAR (48 CFR) 53243

https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500961...
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AMENDMENT OF SOLICITATION/MODIFICATION OF 1. CONTRACT ID CODE PAGE 1 OF 1
CONTRACT PAGE(S)
2.AMENDMENT/MODIFICATION NO. 3.EFFECTIVE DATE 4.REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if
1D04140134 / P A 022 01/07/2016 A21273784 applicable)
6. ISSUED BY 7. ADMINISTERED BY (If other than ltem 6)
GSA Region 04 Eric Heaton 256-541-9835
Eric Heaton
4890 University Center
Huntsville, AL 35816-0000
United States
256-541-9835
8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.
Kenneth T Lyles
ENGINEERING RESEARCH AND CONSULTING, INC. 9B. DATED (SEE ITEM 11)
308 VOYAGER WAY, SUITE 200 10A. MODIFICATION OF CONTRACT/ORDER
HUNTSVILLE, AL 35806-3200 NO.
United States GS00Q140ADS741 / GSQ0415DB0020
256-430-3080 TYPE OF MODIFICATION:
E. Amount + Admin Change
CODE FACILITY CODE 10B. DATED (SEE ITEM 11)

12/30/2015 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers
is extended is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the
following methods:

(a) By completing items 8 and 15, and returning _ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy
the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE
YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUF
AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment your desire to change an offer
already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and
amendment, and is received prior to the opening hour and date specified.

this

12, ACCOUNTING AND APPROPRIATION DATA (If required)
(b) (4) -

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

CONTRACT ORDER NO. IN ITEM 10A.

| THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes|
paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

in

THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor IS NOTrequired to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where
feasible.)

ORDER MOD DATED:01/06/2016 Proposal Dated:01/06/2016 Order ID: ID04140134
PERFORMANCE PERIOD FROM: PERFORMANCE PERIOD TO: Desired Delivery Date:
01/01/2015 12/31/2016

ITEM TASK ITEM DESCRIPTION PREVIOUS MOD MOD CHANGE NEW MOD

NO AMOUNT AMOUNT AMOUNT
0001 Engineering & Test Services, Base Services [ [ [ |
0002 (%)gsttr;ict Access Fee (CAF)- for CLIN 0001 ] [ ] [
0003 Engineering and Test Services, Surge Support- $325,142.33 $0.00 $325,142.33
plus CAF (T&M)
0004 Material- plus G&A or MH and CAF (T&M) $410,058.40 $0.00 $410,058.40
0005 Overtime- plus CAF (T&M) $417,728.16 $0.00 $417,728.16
0006 Travel and Training- plus G&A and CAF (Cost) $581,961.17 $0.00 $581,961.17
1001 Engineering & Test Services Option Year 1 $1,010,249.33 $0.00 $1,010,249.33
1002 (Cé;cmtr;act Access Fee (CAF)- for CLIN 1001 $1,210.25 $0.00 $1,210.25
ost

https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500961... 5/26/2

016




IT-Solutions Shop Page 2 of 2
ITEM TASK ITEM DESCRIPTION PREVIOUS MOD MOD CHANGE NEW MOD
NO AMOUNT AMOUNT AMOUNT
1003 Option Year 1 (CLINS 1003-1006) $295,000.00 $0.00 $295,000.00

Task Order ID Number: ID04140134

Contract Number: GS00Q140ADS741

Task Order Number: GSQ0415DB0020

Modification Number: 22

Project Name: Engineering & Test Support Services

The purpose of this administrative modification is to complete the following:

a) Correct the Line of Accounting due to administrative error.

b) No changes to the awarded or funded amounts.

c) No changes to the attached PWS (Attachment 1) dated 21 December 2015.

d) All other terms and conditions remain unchanged.

for invoice submission: Invoice Submission Instructions

Upon deployment of the Central Invoice Service, the contractor shall submit invoices electronically by logging into the ASSIST portal
the contractor shall NOT submit any invoices directly to the GSA Finance Center (neither by mail nor via electronic submission).

For additional assistance contact the ASSIST Helpdesk at 877-472-4877. ***

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

***Attention Contractors: The invoice submission functionality within the system is changing to converge and normalize invoice submission across
ASSIST. The invoice submission process detailed at the following link supersedes any instructions for interfacing with the system(s) currently in the
contract. These revised instructions do not change the frequency, content, supporting documentation requirements, or any other terms and conditions

(https://portal.fas.gsa.gov), navigating to the appropriate order, and creating the invoice for that order. Upon deployment of the Central Invoice SerYice,

PRIOR AMOUNT NEW AMOUNT| INCREASE/DECREASE

Cost To GSA: |$13,019,367.93 $13,019,367.93

$0.00

and in full force and effect.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged

15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or
print)
Eric Heaton
256-541-9835
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED |16B. UNITED STATES OF AMERICA 16C. DATE
Eric Heaton SIGNED
01/07/2016
(Signature of person authorized to sign) (Signature of person authorized to sign)
NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA FAR (48 CFR) 53,243

https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500961...
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AMENDMENT OF SOLICITATION/MODIFICATION OF 1. CONTRACT ID CODE PAGE 1 OF 1
CONTRACT PAGE(S)
2.AMENDMENT/MODIFICATION NO. 3.EFFECTIVE DATE 4.REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if
1D04140134 /P O 023 01/26/2016 A21273784 applicable)
6. ISSUED BY 7. ADMINISTERED BY (If other than ltem 6)
GSA Region 04 Eric Heaton 256-541-9835
Eric Heaton
4890 University Center
Huntsville, AL 35816-0000
United States
256-541-9835
8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.
Kenneth T Lyles
ENGINEERING RESEARCH AND CONSULTING, INC. 9B. DATED (SEE ITEM 11)
308 VOYAGER WAY, SUITE 200 10A. MODIFICATION OF CONTRACT/ORDER
HUNTSVILLE, AL 35806-3200 NO.
United States GS00Q140ADS741 / GSQ0415DB0020
256-430-3080 TYPE OF MODIFICATION:
E. Amount + Admin Change
CODE FACILITY CODE 10B. DATED (SEE ITEM 11)

01/07/2016 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers
is extended is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the
following methods:

(a) By completing items 8 and 15, and returning _ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy
the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE
YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUF
AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment your desire to change an offer
already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and
amendment, and is received prior to the opening hour and date specified.

this

12, ACCOUNTING AND APPROPRIATION DATA (If required)
(b) (4)

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

CONTRACT ORDER NO. IN ITEM 10A.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in
paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

V| OTHER (Specify type of modification and authority)
Bilateral Modification IAW the basic contract clause FAR 52.243-1 Changes- Fixed Price, Alternate Il (April 1984) and DFARS 252.232-700
Limitation of Government's Obligation (Apr 2014)

E. IMPORTANT: Contractor IS required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where
feasible.)

ORDER MOD DATED:01/25/2016 Proposal Dated:01/25/2016 Order ID: 1D04140134
PERFORMANCE PERIOD FROM: PERFORMANCE PERIOD TO: Desired Delivery Date:
01/01/2015 12/31/2016

ITEM TASK ITEM DESCRIPTION PREVIOUS MOD MOD CHANGE NEW MOD

NO AMOUNT AMOUNT AMOUNT
0001 Engineering & Test Services, Base Services ] [ !
0002 E:(?:Sttr?ct Access Fee (CAF)- for CLIN 0001 ] [ [ ]
0003 Engineering and Test Services, Surge Support- $325,142.33 -$37,606.79 $287,535.54
plus CAF (T&M)

0004 Material- plus G&A or MH and CAF (T&M) $410,058.40 $0.00 $410,058.40
0005 Overtime- plus CAF (T&M) $417,728.16 -$152,547.44 $265,180.72
0006 Travel and Training- plus G&A and CAF (Cost) $581,961.17 $0.00 $581,961.17
1001 Engineering & Test Services Option Year 1 $1,010,249.33 $0.00 $1,010,249.33
1002 $1,210.25 $0.00 $1,210.25
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ITEM TASK ITEM DESCRIPTION PREVIOUS MOD MOD CHANGE NEW MOD
NO AMOUNT AMOUNT AMOUNT
Contract Access Fee (CAF)- for CLIN 1001
(Cost)
1003 Option Year 1 (CLINS 1003-1006) $295,000.00 $0.00 $295,000.00

Task Order ID Number: ID04140134

Contract Number: GS00Q140ADS741

Task Order Number: GSQ0415DB0020
Modification Number: 23

Project Name: Engineering & Test Support Services

The purpose of this modification is to add Surge Support under CLIN 1003 and to deobligate base year (1 Jan 2015 - 31 Dec 2015) funding as
identified below.

a)
eobligate excess funding in the amount o 0,367.93 from CLINS 0003 and 0005 for the Base Period
¢) The awarded and funded ceiling amounts have been changed as follows:

Base Year: 01/01/2015 - 12/31/2015

unde mount:

f , Funae mount:

(b) (4)

CLIN 0003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 0003, Surge Support, Funded Amount: $325,142.33 changed to $287,535.54, a decrease of $37,606.79

Rates are the same rates as identified in the pre-priced rates established in the agreed to contractor's price quote.

CLIN 0004, Material, Ceiling Amount: $2,000,000.00
CLIN 0004, Material, Funded Amount: $410,058.40

Material Handling Rate: |l

CLIN 0005, Overtime, Ceiling Amount: $704,000.00
CLIN 0005, Overtime, Funded Amount: $417,728.16 changed to $265,180.72, a decrease of $152,547.44

CLIN 0006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 0006, Travel & Training, Funded Amount: $581,961.17

G&A Rate:-

o!a gase !un!e! !mounl: !! ”!!!l!!!! c!anged to $11,522,754.12, a decrease of $190,154.23

Option 1: 01/01/2016 - 12/31/2016
!: H HI”! !un!e! !mounl: !”Im!!!l!l!

) , Funded Amount: $71,

(b) (4)

CLIN 1003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 1003, Surge Support, Funded Amount: $10,000.00

Rates are the same rates as identified in the pre-priced rates established in the agreed to contractor's price quote.
CLIN 1004, Material, Ceiling Amount: $2,000,000.00

CLIN 1004, Material, Funded Amount: $200,000.00

Material Handling Rate:-

CLIN 1005, Overtime, Ceiling Amount: $746,000.00
CLIN 1005, Overtime, Funded Amount: $25,000.00

CLIN 1006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 1006, Travel & Training, Funded Amount: $60,000.00

G&A Rate-

oIa gpllon !un!e! !mounl: ! ,!!!,!!!!!
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Option 2: 01/01/2017 - 12/31/2017

Option 3: 01/01/2018 - 12/31/2018

Option 4: 01/01/2019 - 12/31/2019
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(b) (4)

|

b) (4)

TOTAL ORDER FUNDED AMOUNT: $13,019,367.93 changed to $12,829,213.70, a decrease of $190,154.23

d) All other terms and conditions remain unchanged.

for invoice submission: Invoice Submission Instructions

Upon deployment of the Central Invoice Service, the contractor shall submit invoices electronically by logging into the ASSIST portal

¢) The attached PWS (Attachment 1) dated 21 January 2016 hereby updates and replaces the PWS 21 December 2015 to reflect the above changes.

***Attention Contractors: The invoice submission functionality within the system is changing to converge and normalize invoice submission across
ASSIST. The invoice submission process detailed at the following link supersedes any instructions for interfacing with the system(s) currently in the
contract. These revised instructions do not change the frequency, content, supporting documentation requirements, or any other terms and conditions

Page 4 of 4

(https://portal.fas.gsa.gov), navigating to the appropriate order, and creating the invoice for that order. Upon deployment of the Central Invoice Seryice,
the contractor shall NOT submit any invoices directly to the GSA Finance Center (neither by mail nor via electronic submission).
For additional assistance contact the ASSIST Helpdesk at 877-472-4877. ***
FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287
PRIOR AMOUNT NEW AMOUNT| INCREASE/DECREASE
Cost To GSA: $13,019,367.93 $12,829,213.70 ($190,154.23)
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged
and in full force and effect.
15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or
Van F Chatraw print)
Eric Heaton
256-541-9835
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED |16B. UNITED STATES OF AMERICA 16C. DATE
Van F Chatraw 01/26/2016 Eric Heaton SIGNED
01/26/2016
(Signature of person authorized to sign) (Signature of person authorized to sign)
NSNI7540-O.1.-152-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA FAR (48 CFR) 53.243
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AMENDMENT OF SOLICITATION/MODIFICATION OF 1. CONTRACT ID CODE PAGE 1 OF 1
CONTRACT PAGE(S)
2.AMENDMENT/MODIFICATION NO. 3.EFFECTIVE DATE 4.REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if
1D04140134 /P O 024 01/26/2016 A21273784 applicable)
6. ISSUED BY 7. ADMINISTERED BY (If other than ltem 6)
GSA Region 04 Eric Heaton 256-541-9835
Eric Heaton
4890 University Center
Huntsville, AL 35816-0000
United States
256-541-9835
8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.
Kenneth T Lyles
ENGINEERING RESEARCH AND CONSULTING, INC. 9B. DATED (SEE ITEM 11)
308 VOYAGER WAY, SUITE 200 10A. MODIFICATION OF CONTRACT/ORDER
HUNTSVILLE, AL 35806-3200 NO.
United States GS00Q140ADS741 / GSQ0415DB0020
256-430-3080 TYPE OF MODIFICATION:
E. Amount + Admin Change
CODE FACILITY CODE 10B. DATED (SEE ITEM 11)

01/26/2016 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers
is extended is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the
following methods:

(a) By completing items 8 and 15, and returning _ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy
the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE
YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUF
AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment your desire to change an offer
already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and
amendment, and is received prior to the opening hour and date specified.

this

12.ACCOUNTING AND APPROPRIATION DATA (If required)
() (4)

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

CONTRACT ORDER NO. IN ITEM 10A.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in
paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

V| OTHER (Specify type of modification and authority)
Bilateral Modification IAW DFARS 252.232-7007 Limitation of Government's Obligation (Apr 2014)

E. IMPORTANT: Contractor IS required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where
feasible.)

ORDER MOD DATED:01/26/2016 Proposal Dated:01/26/2016 Order ID: 1D04140134
PERFORMANCE PERIOD FROM: PERFORMANCE PERIOD TO: Desired Delivery Date:
01/01/2015 12/31/2016

ITEM TASK ITEM DESCRIPTION PREVIOUS MOD MOD CHANGE NEW MOD

NO AMOUNT AMOUNT AMOUNT
0001 Engineering & Test Services, Base Services _ - _
0002 (Coogsttr;ict Access Fee (CAF)- for CLIN 0001 ] [ ] [
0003 Engineering and Test Services, Surge Support- $287,535.54 $0.00 $287,535.54
plus CAF (T&M)

0004 Material- plus G&A or MH and CAF (T&M) $410,058.40 $0.00 $410,058.40
0005 Overtime- plus CAF (T&M) $265,180.72 $0.00 $265,180.72
0006 Travel and Training- plus G&A and CAF (Cost) $581,961.17 $0.00 $581,961.17
1001 Engineering & Test Services Option Year 1 $1,010,249.33 $500,000.00 $1,510,249.33
1002 $1,210.25 $700.00 $1,910.25
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ITEM TASK ITEM DESCRIPTION PREVIOUS MOD MOD CHANGE NEW MOD
NO AMOUNT AMOUNT AMOUNT
Contract Access Fee (CAF)- for CLIN 1001
(Cost)
1003 Option Year 1 (CLINS 1003-1006) $295,000.00 $108,000.00 $403,000.00
Task Order ID Number: ID04140134

Contract Number: GS00Q140ADS741

Task Order Number: GSQ0415DB0020

Modification Number: 24

Project Name: Engineering & Test Support Services

a) The purpose of this modification is to provide the following:

1) Provide incremental funding in the amount of $608,700.00 for Option Period 1.
2) The awarded and funded ceiling amounts have been changed as follows:

Base Year: 01/01/2015 - 12/31/2015

unae: moun

unde mount:

(b) (4)

CLIN 0003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 0003, Surge Support, Funded Amount: $287,535.54

Rates are the same rates as identified in the pre-priced rates established in the agreed to contractor's price quote.

CLIN 0004, Material, Ceiling Amount: $2,000,000.00
CLIN 0004, Material, Funded Amount: $410,058.40

Material Handling Rate-

CLIN 0005, Overtime, Ceiling Amount: $704,000.00
CLIN 0005, Overtime, Funded Amount: $265,180.72

CLIN 0006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 0006, Travel & Training, Funded Amount: $581,961.17

G8A Rate il

oIa Ease !un!e! !moun!:! ,!!!,!!! !

Option 1: 01/01/2016 - 12/31/2016

unded Amount: $1,010,249.33 changed to $1,510,249.33, an increase of $500,000.00
g:i H HI“! !l!! !un!e! !mounl: !!!”I!! changed to $1,910.25, an increase of $700.00
(b) (4)

CLIN 1003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 1003, Surge Support, Funded Amount: $10,000.00

Rates are the same rates as identified in the pre-priced rates established in the agreed to contractor's price quote.
CLIN 1004, Material, Ceiling Amount: $2,000,000.00

CLIN 1004, Material, Funded Amount: $200,000.00 changed to $300,000.00, an increase of $100,000.00
Material Handling Rate: i

CLIN 1005, Overtime, Ceiling Amount: $746,000.00
CLIN 1005, Overtime, Funded Amount: $25,000.00 changed to $33,000.00, an increase of $8,000.00

CLIN 1006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 1006, Travel & Training, Funded Amount: $60,000.00

G&A Rate:-

o!a gpllon ! !un!e! !mounl: !! !I!!!!!!! c!anged to $1,915,159.58, an increase of $608,700.00

Option 2: 01/01/2017 - 12/31/2017

(b) (4)
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(b) (4)

Option 3: 01/01/2018 - 12/31/2018

Option 4: 01/01/2019 - 12/31/2019
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b) (4)

TOTAL ORDER FUNDED AMOUNT: $12,829,213.70 changed to $13,437,913.70, an increase of $608,700.00

d) All other terms and conditions remain unchanged.

ASSIST. The invoice submission process detailed at the following link supersedes any instructions for interfacing with the system(s)
for invoice submission: Invoice Submission Instructions

Upon deployment of the Central Invoice Service, the contractor shall submit invoices electronically by logging into the ASSIST portal
the contractor shall NOT submit any invoices directly to the GSA Finance Center (neither by mail nor via electronic submission).

For additional assistance contact the ASSIST Helpdesk at 877-472-4877. ***

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

c) The attached PWS (Attachment 1) dated 26 January 2016 hereby updates and replaces the PWS 21 January 2016 to reflect the above changes.

***Attention Contractors: The invoice submission functionality within the system is changing to converge and normalize invoice submission across

contract. These revised instructions do not change the frequency, content, supporting documentation requirements, or any other terms and conditions

(https://portal.fas.gsa.gov), navigating to the appropriate order, and creating the invoice for that order. Upon deployment of the Central Invoice SerYice,

Page 4 of 4

currently in the

PRIOR AMOUNT NEW AMOUNT| INCREASE/DECREASE
Cost To GSA: ’$12,829,213.70 $13,437,913.70 $608,700.00
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged
and in full force and effect.
15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or
Van F Chatraw print)
Eric Heaton
256-541-9835
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED |16B. UNITED STATES OF AMERICA 16C. DATE
Van F Chatraw 01/27/2016 Eric Heaton SIGNED
01/28/2016
(Signature of person authorized to sign) (Signature of person authorized to sign)
NSN.7540-O_1_-152-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA FAR (48 CFR) 53,243
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AMENDMENT OF SOLICITATION/MODIFICATION OF 1. CONTRACT ID CODE PAGE 1 OF 1
CONTRACT PAGE(S)
2.AMENDMENT/MODIFICATION NO. 3.EFFECTIVE DATE 4.REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if
1D04140134 /P O 025 02/05/2016 A21273784 applicable)
6. ISSUED BY 7. ADMINISTERED BY (If other than ltem 6)
GSA Region 04 Eric Heaton 256-541-9835
Eric Heaton
4890 University Center
Huntsville, AL 35816-0000
United States
256-541-9835
8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.
Kenneth T Lyles
ENGINEERING RESEARCH AND CONSULTING, INC. 9B. DATED (SEE ITEM 11)
308 VOYAGER WAY, SUITE 200 10A. MODIFICATION OF CONTRACT/ORDER
HUNTSVILLE, AL 35806-3200 NO.
United States GS00Q140ADS741 / GSQ0415DB0020
256-430-3080 TYPE OF MODIFICATION:
E. Amount + Admin Change
CODE FACILITY CODE 10B. DATED (SEE ITEM 11)

01/28/2016 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers
is extended is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the
following methods:

(a) By completing items 8 and 15, and returning _ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy
the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE
YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUF
AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment your desire to change an offer
already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and
amendment, and is received prior to the opening hour and date specified.

this

12, ACCOUNTING AND APPROPRIATION DATA (If required)
(b) (4) -

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

CONTRACT ORDER NO. IN ITEM 10A.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in
paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

V| OTHER (Specify type of modification and authority)
Bilateral Modification IAW DFARS 252.232-7007 Limitation of Government's Obligation (Apr 2014)

E. IMPORTANT: Contractor IS required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where
feasible.)

ORDER MOD DATED:02/05/2016 Proposal Dated:02/05/2016 Order ID: ID04140134
PERFORMANCE PERIOD FROM: PERFORMANCE PERIOD TO: Desired Delivery Date:
01/01/2015 12/31/2016

ITEM TASK ITEM DESCRIPTION PREVIOUS MOD MOD CHANGE NEW MOD

NO AMOUNT AMOUNT AMOUNT
0001 Engineering & Test Services, Base Services _ - _
0002 %J;St;?ct Access Fee (CAF)- for CLIN 0001 [ ] [ ] [
0003 Engineering and Test Services, Surge Support- $287,535.54 $0.00 $287,535.54
plus CAF (T&M)

0004 Material- plus G&A or MH and CAF (T&M) $410,058.40 $0.00 $410,058.40
0005 Overtime- plus CAF (T&M) $265,180.72 $0.00 $265,180.72
0006 Travel and Training- plus G&A and CAF (Cost) $581,961.17 $0.00 $581,961.17
1001 Engineering & Test Services Option Year 1 $1,510,249.33 $1,483,556.66 $2,993,805.99
1002 $1,910.25 $2,138.21 $4,048.46
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ITEM TASK ITEM DESCRIPTION PREVIOUS MOD MOD CHANGE NEW MOD
NO AMOUNT AMOUNT AMOUNT
Contract Access Fee (CAF)- for CLIN 1001
(Cost)
1003 Option Year 1 (CLINS 1003-1006) $403,000.00 $677,734.46 $1,080,734.46

Task Order ID Number: ID04140134

Contract Number: GS00Q140ADS741

Task Order Number: GSQ0415DB0020

Modification Number: 25

Project Name: Engineering & Test Support Services

a) The purpose of this modification is to provide the following:

1) Provide incremental funding in the amount of $2,163,429.33 for Option Period 1.
2) The awarded and funded ceiling amounts have been changed as follows:

Base Year: 01/01/2015 - 12/31/2015

unae: mount:

unde mount:

(b) (4)

CLIN 0003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 0003, Surge Support, Funded Amount: $287,535.54

Rates are the same rates as identified in the pre-priced rates established in the agreed to contractor's price quote.

CLIN 0004, Material, Ceiling Amount: $2,000,000.00
CLIN 0004, Material, Funded Amount: $410,058.40

Material Handling Rate:-

CLIN 0005, Overtime, Ceiling Amount: $704,000.00
CLIN 0005, Overtime, Funded Amount: $265,180.72

CLIN 0006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 0006, Travel & Training, Funded Amount: $581,961.17

G&A Rate:-

oIa Ease !un!e! !moun!:! ,!!!,!!! !

Option 1: 01/01/2016 - 12/31/2016

unded Amount: $1,510,249.33 changed to $2,993,805.99, an increase of $1,483,556.66
g:i H HI“! !l!! !un!e! !mounl: !!!”I!! changed to $4,048.46, an increase of $2,138.21
(b) (4)

CLIN 1003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 1003, Surge Support, Funded Amount: $10,000.00

Rates are the same rates as identified in the pre-priced rates established in the agreed to contractor's price quote.

CLIN 1004, Material, Ceiling Amount: $2,000,000.00
CLIN 1004, Material, Funded Amount: $300,000.00 changed to $879,734.46, an increase of $579,734.46

Material Handling Rate: |l

CLIN 1005, Overtime, Ceiling Amount: $746,000.00
CLIN 1005, Overtime, Funded Amount: $33,000.00 changed to $71,000.00, an increase of $38,000.00

CLIN 1006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 1006, Travel & Training, Funded Amount: $60,000.00 changed to $120,000.00, an increase of $60,000.00

G&A Rate:-

o!a gpllon ! !un!e! !mounl: !! !!!!!!!! c!anged to $4,078,588.91, an increase of $2,163,429.33

Option 2: 01/01/2017 - 12/31/2017

https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500961... 5/26/2016
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(b) (4)

Option 3: 01/01/2018 - 12/31/2018

Option 4: 01/01/2019 - 12/31/2019
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(b) (4)

TOTAL ORDER FUNDED AMOUNT: $13,437,913.70 changed to $15,601,343.03, an increase of $2,163,429.33

d) All other terms and conditions remain unchanged.

for invoice submission: Invoice Submission Instructions

Upon deployment of the Central Invoice Service, the contractor shall submit invoices electronically by logging into the ASSIST portal
the contractor shall NOT submit any invoices directly to the GSA Finance Center (neither by mail nor via electronic submission).

For additional assistance contact the ASSIST Helpdesk at 877-472-4877. ***

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

c) The attached PWS (Attachment 1) dated 04 February 2016 hereby updates and replaces the PWS 26 January 2016 to reflect the above changes.

***Attention Contractors: The invoice submission functionality within the system is changing to converge and normalize invoice submission across
ASSIST. The invoice submission process detailed at the following link supersedes any instructions for interfacing with the system(s) currently in the
contract. These revised instructions do not change the frequency, content, supporting documentation requirements, or any other terms and conditions

(https://portal.fas.gsa.gov), navigating to the appropriate order, and creating the invoice for that order. Upon deployment of the Central Invoice Seryice,

Page 4 of 4

PRIOR AMOUNT NEW AMOUNT| INCREASE/DECREASE
Cost To GSA: $13,437,913.70 $15,601,343.03 $2,163,429.33
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged
and in full force and effect.
15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or
Van F Chatraw print)
Eric Heaton
256-541-9835
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED |16B. UNITED STATES OF AMERICA 16C. DATE
Van F Chatraw 02/05/2016 Eric Heaton SIGNED
02/05/2016
(Signature of person authorized to sign) (Signature of person authorized to sign)
NSN.7540-O_1_-152-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA FAR (48 CFR) 53,243
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AMENDMENT OF SOLICITATION/MODIFICATION OF 1. CONTRACT ID CODE PAGE 1 OF 1
CONTRACT PAGE(S)
2.AMENDMENT/MODIFICATION NO. 3.EFFECTIVE DATE 4.REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if
1D04140134 /P O 026 03/07/2016 A21273784 applicable)
6. ISSUED BY 7. ADMINISTERED BY (If other than ltem 6)
GSA Region 04 Eric Heaton 256-541-9835
Eric Heaton
4890 University Center
Huntsville, AL 35816-0000
United States
256-541-9835
8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.
Kenneth T Lyles
ENGINEERING RESEARCH AND CONSULTING, INC. 9B. DATED (SEE ITEM 11)
308 VOYAGER WAY, SUITE 200 10A. MODIFICATION OF CONTRACT/ORDER
HUNTSVILLE, AL 35806-3200 NO.
United States GS00Q140ADS741 / GSQ0415DB0020
256-430-3080 TYPE OF MODIFICATION:
E. Amount + Admin Change
CODE FACILITY CODE 10B. DATED (SEE ITEM 11)

02/05/2016 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers
is extended is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the
following methods:

(a) By completing items 8 and 15, and returning _ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy
the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE
YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUF
AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment your desire to change an offer
already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and
amendment, and is received prior to the opening hour and date specified.

this

12, ACCOUNTING AND APPROPRIATION DATA (If required)
(b) (4) :

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

CONTRACT ORDER NO. IN ITEM 10A.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in
paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

V| OTHER (Specify type of modification and authority)
Bilateral Modification IAW the basic contract clause FAR 52.243-1, and Changes- Fixed Price, Alternate Il (April 1984)

E. IMPORTANT: Contractor IS required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where
feasible.)

ORDER MOD DATED:03/07/2016 Quote Dated:03/07/2016 Order ID: ID04140134
PERFORMANCE PERIOD FROM: PERFORMANCE PERIOD TO: Desired Delivery Date:
01/01/2015 12/31/2016

ITEM TASK ITEM DESCRIPTION PREVIOUS MOD MOD CHANGE NEW MOD

NO AMOUNT AMOUNT AMOUNT
0001 Engineering & Test Services, Base Services _ - _
0002 (Coogsttr;ict Access Fee (CAF)- for CLIN 0001 ] [ ] [
0003 Engineering and Test Services, Surge Support- $287,535.54 $0.00 $287,535.54
plus CAF (T&M)

0004 Material- plus G&A or MH and CAF (T&M) $410,058.40 $0.00 $410,058.40
0005 Overtime- plus CAF (T&M) $265,180.72 $0.00 $265,180.72
0006 Travel and Training- plus G&A and CAF (Cost) $581,961.17 $0.00 $581,961.17
1001 Engineering & Test Services Option Year 1 $2,993,805.99 $0.00 $2,993,805.99
1002 $4,048.46 $0.00 $4,048.46
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ITEM TASK ITEM DESCRIPTION PREVIOUS MOD MOD CHANGE NEW MOD
NO AMOUNT AMOUNT AMOUNT

Contract Access Fee (CAF)- for CLIN 1001
(Cost)

1003 Option Year 1 (CLINS 1003-1006) $1,080,734.46 $0.00 $1,080,734.46

Task Order ID Number: ID04140134

Contract Number: GS00Q140ADS741

Task Order Number: GSQ0415DB0020
Modification Number: 26

Project Name: Engineering & Test Support Services

a) The purpose of this modification is to add and decrease labor positions as identified below.

1. Decreases Senior Engineer Group 3 (Aerospace) from 3 to 2 positions for Option 1 and all option years. Effective Date: 14 March 2016

2. Decreases Journeyman Engineer Group 3 (Aerospace) from 5 to 4 positions for Option 1 and all option years. Effective Date: 14 March 2016

3. Increases Junior Engineer Group 4 (Electronics) from 1 to 2 positions for Option 1 and all option years. Effective Date: 14 March 2016

4. Creates a new labor category position, Junior Engineer Group 4 (Computer) for Option 1 and Options 2 through 4. Effective Date: 14 March 201
PWS Table 2 (Minimum Qualifications) is revised to identify the minimum qualifications for the Junior Engineer Group 4 (Computer).

5. PWS sub-paragraph 3.6.1.3.1, UAV Aircraft & Payload Operators, has been added, and the PWS Table 2 has been revised to identify specific
contractor support that will be required for the UAV, an Unmanned Aerial System (UAS). A labor category to provide this support is not required at
time.

b) The awarded and funded ceiling amounts are as follows:

Base Year: 01/01/2015 - 12/31/2015

(b) (4)

CLIN 0003, Surge Support, Ceiling Amount: $1,000,000.00

CLIN 0003, Surge Support, Funded Amount: $287,535.54

Rates are the same rates as identified in the pre-priced rates established in the agreed to contractor's price quote.

CLIN 0004, Material, Ceiling Amount: $2,000,000.00
CLIN 0004, Material, Funded Amount: $410,058.40

Material Handling Rate: i

CLIN 0005, Overtime, Ceiling Amount: $704,000.00
CLIN 0005, Overtime, Funded Amount: $265,180.72

CLIN 0006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 0006, Travel & Training, Funded Amount: $581,961.17

G&A Rate:-

unde mount: y

Option 1: 01/01/2016 - 12/31/2016

unae mount: s s

unde mount: ,

(b) (4)

CLIN 1003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 1003, Surge Support, Funded Amount: $10,000.00

Rates are the same rates as identified in the pre-priced rates established in the agreed to contractor's price quote.

CLIN 1004, Material, Ceiling Amount: $2,000,000.00
CLIN 1004, Material, Funded Amount: $879,734.46

Material Handling Rate:-

CLIN 1005, Overtime, Ceiling Amount: $746,000.00
CLIN 1005, Overtime, Funded Amount: $71,000.00

CLIN 1006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 1006, Travel & Training, Funded Amount: $120,000.00

G&A Rate:-

oIa gpllon !un!e! !mounl: !!,!! !,!!!!

this
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Option 2: 01/01/2017 ¢- 12/31/2017

Option 3: 01/01/2018 - 12/31/2018

Option 4: 01/01/2019 - 12/31/2019
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(b) (4)

TOTAL ORDER FUNDED AMOUNT: $15,601,343.03

d) All other terms and conditions remain unchanged.

for invoice submission: Invoice Submission Instructions

Upon deployment of the Central Invoice Service, the contractor shall submit invoices electronically by logging into the ASSIST portal

c) The attached PWS (Attachment 1) dated 01 March 2016 hereby updates and replaces the PWS 16 February 2016 to reflect the above changes

***Attention Contractors: The invoice submission functionality within the system is changing to converge and normalize invoice submission across
ASSIST. The invoice submission process detailed at the following link supersedes any instructions for interfacing with the system(s) currently in the
contract. These revised instructions do not change the frequency, content, supporting documentation requirements, or any other terms and conditions

Page 4 of 4

(https://portal.fas.gsa.gov), navigating to the appropriate order, and creating the invoice for that order. Upon deployment of the Central Invoice Seryice,
the contractor shall NOT submit any invoices directly to the GSA Finance Center (neither by mail nor via electronic submission).
For additional assistance contact the ASSIST Helpdesk at 877-472-4877. ***
FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287
PRIOR AMOUNT NEW AMOUNT| INCREASE/DECREASE
Cost To GSA: |$15,601,343.03 $15,601,343.03 $0.00
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged
and in full force and effect.
15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or
Van F Chatraw print)
Eric Heaton
256-541-9835
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED |16B. UNITED STATES OF AMERICA 16C. DATE
Van F Chatraw 03/07/2016 Eric Heaton SIGNED
03/07/2016
(Signature of person authorized to sign) (Signature of person authorized to sign)
NSNI7540-O.1'-152-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA FAR (48 CFR) 53243
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AMENDMENT OF SOLICITATION/MODIFICATION OF 1. CONTRACT ID CODE PAGE 1 OF 1
CONTRACT PAGE(S)
2.AMENDMENT/MODIFICATION NO. 3.EFFECTIVE DATE 4.REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if
1D04140134 / P O 027 03/15/2016 A21273784 applicable)
6. ISSUED BY 7. ADMINISTERED BY (If other than ltem 6)
GSA Region 04 Eric Heaton 256-541-9835
Eric Heaton
4890 University Center
Huntsville, AL 35816-0000
United States
256-541-9835
8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.
Kenneth T Lyles
ENGINEERING RESEARCH AND CONSULTING, INC. 9B. DATED (SEE ITEM 11)
308 VOYAGER WAY, SUITE 200 10A. MODIFICATION OF CONTRACT/ORDER
HUNTSVILLE, AL 35806-3200 NO.
United States GS00Q140ADS741 / GSQ0415DB0020
256-430-3080 TYPE OF MODIFICATION:
E. Amount + Admin Change
CODE FACILITY CODE 10B. DATED (SEE ITEM 11)

03/07/2016 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers
is extended is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the
following methods:

(a) By completing items 8 and 15, and returning _ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy
the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE
YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUF
AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment your desire to change an offer
already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and
amendment, and is received prior to the opening hour and date specified.

this

12, ACCOUNTING AND APPROPRIATION DATA (If required)
(b) (4)

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

CONTRACT ORDER NO. IN ITEM 10A.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in
paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

V| OTHER (Specify type of modification and authority)

Bilateral Modification IAW the basic contract clause FAR 52.243-1, Changes- Fixed Price, Alternate Il (April 1984), and DFARS 252.232-7007

Limitation of Government's Obligation (Apr 2014)

E. IMPORTANT: Contractor IS required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where
feasible.)

ORDER MOD DATED:03/15/2016 Quote Dated:03/15/2016 Order ID: ID04140134
PERFORMANCE PERIOD FROM: PERFORMANCE PERIOD TO: Desired Delivery Date:
01/01/2015 12/31/2016

ITEM TASK ITEM DESCRIPTION PREVIOUS MOD MOD CHANGE NEW MOD

NO AMOUNT AMOUNT AMOUNT
0001 Engineering & Test Services, Base Services ] [ ] !
0002 %):Stgglct Access Fee (CAF)- for CLIN 0001 ] [ [
0003 Engineering and Test Services, Surge Support- $287,535.54 $0.00 $287,535.54
plus CAF (T&M)
0004 Material- plus G&A or MH and CAF (T&M) $410,058.40 $0.00 $410,058.40
0005 Overtime- plus CAF (T&M) $265,180.72 $0.00 $265,180.72
0006 Travel and Training- plus G&A and CAF (Cost) $581,961.17 $0.00 $581,961.17
1001 Engineering & Test Services Option Year 1 $2,993,805.99 $979,999.35 $3,973,805.34
1002 $4,048.46 $1,290.96 $5,339.42
https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500961... 5/26/2016
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ITEM TASK ITEM DESCRIPTION PREVIOUS MOD MOD CHANGE NEW MOD
NO AMOUNT AMOUNT AMOUNT
Contract Access Fee (CAF)- for CLIN 1001
(Cost)
1003 Option Year 1 (CLINS 1003-1006) $1,080,734.46 $405,880.00 $1,486,614.46

Task Order ID Number: ID04140134

Contract Number: GS00Q140ADS741

Task Order Number: GSQ0415DB0020
Modification Number: 27

Project Name: Engineering & Test Support Services

a) Incorporate the following changes:

Base Year: 01/01/2015 - 12/31/2015

unde mount:

f , Funae mount:

(b) (4)

CLIN 0003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 0003, Surge Support, Funded Amount: $287,535.54

Rates are the same rates as identified in the pre-priced rates established in the agreed to contractor's price quote.

CLIN 0004, Material, Ceiling Amount: $2,000,000.00
CLIN 0004, Material, Funded Amount: $410,058.40

Material Handling Rate |l

CLIN 0005, Overtime, Ceiling Amount: $704,000.00
CLIN 0005, Overtime, Funded Amount: $265,180.72

CLIN 0006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 0006, Travel & Training, Funded Amount: $581,961.17

G&A Rate:-

ola Ease !un!e! !mounl:! ,!!!,!!! !

Option 1: 01/01/2016 - 12/31/2016

(b) (4)

CLIN 1003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 1003, Surge Support, Funded Amount: $10,000.00 changed to $22,000.00, an increase of $12,000.00

Rates are the same rates as identified in the pre-priced rates established in the agreed to contractor's price quote.

CLIN 1004, Material, Ceiling Amount: $2,000,000.00
CLIN 1004, Material, Funded Amount: $879,734.46 changed to $979,734.46, an increase of $100,000.00

Material Handling Rate: i

CLIN 1005, Overtime, Ceiling Amount: $746,000.00
CLIN 1005, Overtime, Funded Amount: $71,000.00 changed to $150,956.00, an increase of $79,956.00

CLIN 1006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 1006, Travel & Training, Funded Amount: $120,000.00 changed to $333,924.00, an increase of $213,924.00

G&A Rate:-

Option 2: 01/01/2017 - 12/31/2017

https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500961...

The purpose of this modification is to add and decrease labor positions as identified below, provide incremental funding and revise the PWS.

1. Decreases Journeyman Engineering Analyst from 3 to 2 positions for Option 1 and Options 2 through 4. Effective Date 21 March 2016
2. Increases Journeyman Telemetry Technician from 3 to 4 positions for Option 1 and Options 2 through 4. Effective Date 21 March 2016
3. Adds 240 hours to the Surge CLIN 1003 under the Journeyman Engineering Analyst. Effective Date: 21 March 2016 - 30 August 2016

b) Provides incremental funding in the amount of $1,387,170.31for Option Period 1. The awarded and funded ceiling amounts are changed as follgws:

5/26/2016
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—

Option 3: 01/01/2018 - 12/31/2018

CLIN 3001 Awarded Amount: $12,539,393.20 changed to $12,529,692.40, a decrease of $9,700.80

(b) (4)

—

Option 4: 01/01/2019 - 12/31/2019

CLIN 4001 Awarded Amount: $12,887,700.80 changed to $12,877,736.80, a decrease of $9,964.00

(b) (4)
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(b) (4)
TOTAL ORDER FUNDED AMOUNT: $15,601,343.03 changed to $16,988,513.34, an increase of $1,387,170.31
d) All other terms and conditions remain unchanged.

for invoice submission: Invoice Submission Instructions

Upon deployment of the Central Invoice Service, the contractor shall submit invoices electronically by logging into the ASSIST portal

c) The attached PWS (Attachment 1) dated 09 March 2016 hereby updates and replaces the PWS 01 March 2016 to reflect the above changes.

***Attention Contractors: The invoice submission functionality within the system is changing to converge and normalize invoice submission across
ASSIST. The invoice submission process detailed at the following link supersedes any instructions for interfacing with the system(s) currently in the
contract. These revised instructions do not change the frequency, content, supporting documentation requirements, or any other terms and conditions

(https://portal.fas.gsa.gov), navigating to the appropriate order, and creating the invoice for that order. Upon deployment of the Central Invoice Sery

Page 4 of 4

ice,
the contractor shall NOT submit any invoices directly to the GSA Finance Center (neither by mail nor via electronic submission).
For additional assistance contact the ASSIST Helpdesk at 877-472-4877. ***
FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287
PRIOR AMOUNT NEW AMOUNT| INCREASE/DECREASE
Cost To GSA: $15,601,343.03 $16,988,513.34 $1,387,170.31
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged
and in full force and effect.
15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or|
Van F Chatraw print)
Eric Heaton
256-541-9835
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED |16B. UNITED STATES OF AMERICA 16C. DATE
Van F Chatraw 03/15/2016 Eric Heaton SIGNED
03/15/2016
(Signature of person authorized to sign) (Signature of person authorized to sign)
NSNl7540—0_1_—152—8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA FAR (48 CFR) 53,243
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AMENDMENT OF SOLICITATION/MODIFICATION OF 1. CONTRACT ID CODE PAGE 1 OF 1
CONTRACT PAGE(S)
2.AMENDMENT/MODIFICATION NO. 3.EFFECTIVE DATE 4.REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if
1D04140134 /P O 028 04/08/2016 A21273784 applicable)
6. ISSUED BY 7. ADMINISTERED BY (If other than ltem 6)
GSA Region 04 Eric Heaton 256-541-9835
Eric Heaton
4890 University Center
Huntsville, AL 35816-0000
United States
256-541-9835
8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.
Kenneth T Lyles
ENGINEERING RESEARCH AND CONSULTING, INC. 9B. DATED (SEE ITEM 11)
308 VOYAGER WAY, SUITE 200 10A. MODIFICATION OF CONTRACT/ORDER
HUNTSVILLE, AL 35806-3200 NO.
United States GS00Q140ADS741 / GSQ0415DB0020
256-430-3080 TYPE OF MODIFICATION:
E. Amount + Admin Change
CODE FACILITY CODE 10B. DATED (SEE ITEM 11)

03/15/2016 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers
is extended is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the
following methods:

(a) By completing items 8 and 15, and returning _ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy
the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE
YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUF
AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment your desire to change an offer
already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and
amendment, and is received prior to the opening hour and date specified.

this

12, ACCOUNTING AND APPROPRIATION DATA (If required)
(b) (4)

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

CONTRACT ORDER NO. IN ITEM 10A.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in
paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

V| OTHER (Specify type of modification and authority)
Bilateral Modification IAW the basic contract clause DFARS 252.232-7007 Limitation of Government's Obligation (Apr 2014)

E. IMPORTANT: Contractor IS required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where
feasible.)

ORDER MOD DATED:04/07/2016 Proposal Dated:04/07/2016 Order ID: 1D04140134
PERFORMANCE PERIOD FROM: PERFORMANCE PERIOD TO: Desired Delivery Date:
01/01/2015 12/31/2016

ITEM TASK ITEM DESCRIPTION PREVIOUS MOD MOD CHANGE NEW MOD

NO AMOUNT AMOUNT AMOUNT
0001 Engineering & Test Services, Base Services _ - _
0002 (Coogsttr;ict Access Fee (CAF)- for CLIN 0001 ] [ ] [
0003 Engineering and Test Services, Surge Support- $287,535.54 $0.00 $287,535.54
plus CAF (T&M)

0004 Material- plus G&A or MH and CAF (T&M) $410,058.40 $0.00 $410,058.40
0005 Overtime- plus CAF (T&M) $265,180.72 $0.00 $265,180.72
0006 Travel and Training- plus G&A and CAF (Cost) $581,961.17 $0.00 $581,961.17
1001 Engineering & Test Services Option Year 1 $3,973,805.34 $992,278.05 $4,966,083.39
1002 $5,339.42 $549.53 $5,888.95

https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500961... 5/26/2
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ITEM TASK ITEM DESCRIPTION PREVIOUS MOD MOD CHANGE NEW MOD
NO AMOUNT AMOUNT AMOUNT
Contract Access Fee (CAF)- for CLIN 1001
(Cost)
1003 Option Year 1 (CLINS 1003-1006) $1,486,614.46 $59,936.46 $1,546,550.92
Task Order ID Number: ID04140134

Contract Number: GS00Q140ADS741

Task Order Number: GSQ0415DB0020

Modification Number: 28

Project Name: Engineering & Test Support Services

The purpose of this madification is to provide incremental funding.
a) Provides incremental funding in the amount of $1,052,764.04 Option Period 1. The awarded and funded ceiling amounts are changed as follows:

Base Year: 01/01/2015 - 12/31/2015

unae: mount:

s , Funae mount:

(b) (4)

CLIN 0003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 0003, Surge Support, Funded Amount: $287,535.54

Rates are the same rates as identified in the pre-priced rates established in the agreed to contractor's price quote.

CLIN 0004, Material, Ceiling Amount: $2,000,000.00
CLIN 0004, Material, Funded Amount: $410,058.40

Material Handling Rate: |l

CLIN 0005, Overtime, Ceiling Amount: $704,000.00
CLIN 0005, Overtime, Funded Amount: $265,180.72

CLIN 0006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 0006, Travel & Training, Funded Amount: $581,961.17

G&A Rate-

ola gase !un!e! !mounl:! ,!!!,!!! !

Option 1: 01/01/2016 - 12/31/2016

unded Amount: $3, R .34 changed to $4,966,083.39, an increase of $992,278.05

unded Amount: $5,339.42 changed to $5,888.95, an increase of $549.53

(b) (4)

CLIN 1003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 1003, Surge Support, Funded Amount: $22,000.00

Rates are the same rates as identified in the pre-priced rates established in the agreed to contractor's price quote.

CLIN 1004, Material, Ceiling Amount: $2,000,000.00
CLIN 1004, Material, Funded Amount: $979,734.46

Material Handling Rate: |l

CLIN 1005, Overtime, Ceiling Amount: $746,000.00
CLIN 1005, Overtime, Funded Amount: $150,956.00 changed to $200,728.28, an increase of $49,772.28

CLIN 1006, Travel & Training, Ceiling Amount: $1,100,000.00

CLIN 1006, Travel & Training, Funded Amount: $333,924.00 changed to $344,088.18, an increase of $10,164.18
G&A Rate:-

o!a !!pllon ! !un!e! !mounl: !!!!!!!!!! lo !!,!!8,523.26, an increase of $1,052,764.04

Option 2: 01/01/2017 - 12/31/2017

https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500961... 5/26/2016
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(b) (4)

Option 3: 01/01/2018 - 12/31/2018

Option 4: 01/01/2019 - 12/31/2019
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TOTAL ORDER FUNDED AMOUNT: $16,988,513.34 changed to $18,041,277.38, an increase of $1,052,764.04

¢) The attached PWS (Attachment 1) dated 06 April 2016 hereby updates and replaces the PWS 09 March 2016 to reflect the above changes.

d) All other terms and conditions remain unchanged.

***Attention Contractors: The invoice submission functionality within the system is changing to converge and normalize invoice submission across
ASSIST. The invoice submission process detailed at the following link supersedes any instructions for interfacing with the system(s) currently in thi
contract. These revised instructions do not change the frequency, content, supporting documentation requirements, or any other terms and conditi

for invoice submission: Invoice Submission Instructions

Upon deployment of the Central Invoice Service, the contractor shall submit invoices electronically by logging into the ASSIST portal

(https://portal.fas.gsa.gov), navigating to the appropriate order, and creating the invoice for that order. Upon deployment of the Central Invoice Ser

the contractor shall NOT submit any invoices directly to the GSA Finance Center (neither by mail nor via electronic submission).
For additional assistance contact the ASSIST Helpdesk at 877-472-4877. ***

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

of 4

2}

ons

ce,

PRIOR AMOUNT NEW AMOUNT| INCREASE/DECREASE
Cost To GSA: |$16,988,513.34 $18,041,277.38 $1,052,764.04
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged
and in full force and effect.
15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or
Van F Chatraw print)
Eric Heaton
256-541-9835
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED |16B. UNITED STATES OF AMERICA 16C. DATE
Van F Chatraw 04/08/2016 Eric Heaton SIGNED
04/08/2016
(Signature of person authorized to sign) (Signature of person authorized to sign)
NSNI7540-O.1.-152-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA FAR (48 CFR) 53,243
https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500961... 5/26/2016
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AMENDMENT OF SOLICITATION/MODIFICATION OF 1. CONTRACT ID CODE PAGE 1 OF 1
CONTRACT PAGE(S)
2.AMENDMENT/MODIFICATION NO. 3.EFFECTIVE DATE 4.REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if
1D04140134 /P O 029 05/17/2016 A21273784 applicable)
6. ISSUED BY 7. ADMINISTERED BY (If other than ltem 6)
GSA Region 04 Eric Heaton 256-541-9835
Eric Heaton
4890 University Center
Huntsville, AL 35816-0000
United States
256-541-9835
8.NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.
Kenneth T Lyles
ENGINEERING RESEARCH AND CONSULTING, INC. 9B. DATED (SEE ITEM 11)
308 VOYAGER WAY, SUITE 200 10A. MODIFICATION OF CONTRACT/ORDER
HUNTSVILLE, AL 35806-3200 NO.
United States GS00Q140ADS741 / GSQ0415DB0020
256-430-3080 TYPE OF MODIFICATION:
E. Amount + Admin Change
CODE FACILITY CODE 10B. DATED (SEE ITEM 11)

04/08/2016 12:00 AM

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers
is extended is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the
following methods:

(a) By completing items 8 and 15, and returning _ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy
the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE
YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUF
AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment your desire to change an offer
already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and
amendment, and is received prior to the opening hour and date specified.

this

12, ACCOUNTING AND APPROPRIATION DATA (If required)
(b) (4)

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify Authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

CONTRACT ORDER NO. IN ITEM 10A.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in
paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

V| OTHER (Specify type of modification and authority)
Bilateral Modification IAW the basic contract clause DFARS 252.232-7007 Limitation of Government's Obligation (Apr 2014)

E. IMPORTANT: Contractor IS required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract matter where
feasible.)

ORDER MOD DATED:05/16/2016 Proposal Dated:05/16/2016 Order ID: ID04140134
PERFORMANCE PERIOD FROM: PERFORMANCE PERIOD TO: Desired Delivery Date:
01/01/2015 12/31/2016

ITEM TASK ITEM DESCRIPTION PREVIOUS MOD MOD CHANGE NEW MOD

NO AMOUNT AMOUNT AMOUNT
0001 Engineering & Test Services, Base Services _ - _
0002 (Coogsttr;ict Access Fee (CAF)- for CLIN 0001 ] [ ] [
0003 Engineering and Test Services, Surge Support- $287,535.54 $0.00 $287,535.54
plus CAF (T&M)
0004 Material- plus G&A or MH and CAF (T&M) $410,058.40 $0.00 $410,058.40
0005 Overtime- plus CAF (T&M) $265,180.72 $0.00 $265,180.72
0006 Travel and Training- plus G&A and CAF (Cost) $581,961.17 $0.00 $581,961.17
1001 Engineering & Test Services Option Year 1 $4,966,083.39 $990,070.91 $5,956,154.30
1002 $5,888.95 $948.10 $6,837.05
https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500961... 5/26/2016
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ITEM TASK ITEM DESCRIPTION PREVIOUS MOD MOD CHANGE NEW MOD
NO AMOUNT AMOUNT AMOUNT
Contract Access Fee (CAF)- for CLIN 1001
(Cost)
1003 Option Year 1 (CLINS 1003-1006) $1,546,550.92 $62,059.12 $1,608,610.04
Task Order ID Number: ID04140134

Contract Number: GS00Q140ADS741

Task Order Number: GSQ0415DB0020

Modification Number: 29

Project Name: Engineering & Test Support Services

The purpose of this madification is to provide incremental funding.
a) Provides incremental funding in the amount of $1,053,078.13 Option Period 1. The awarded and funded ceiling amounts are changed as follows:

Base Year: 01/01/2015 - 12/31/2015

unae: mount:

s , Funae mount:

(b) (4)

CLIN 0003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 0003, Surge Support, Funded Amount: $287,535.54
Rates are the same rates as identified in the pre-priced rates established in the agreed to contractor's price quote.

CLIN 0004, Material, Ceiling Amount: $2,000,000.00
CLIN 0004, Material, Funded Amount: $410,058.40

Material Handling Rate: |l

CLIN 0005, Overtime, Ceiling Amount: $704,000.00
CLIN 0005, Overtime, Funded Amount: $265,180.72

CLIN 0006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 0006, Travel & Training, Funded Amount: $581,961.17

G&A Rate:-

oIa !ase !un!e! !moun':! ,!!!,!!! !

Option 1: 01/01/2016 - 12/31/2016

unded Amount: $4, R .39 changed to $5,956,154.30, an increase of $990,070.91
SE E HI“! !!! !un!e! !mounl: !!!!!!! changed to $6,837.05, an increase of $948.10
(b) (4)

CLIN 1003, Surge Support, Ceiling Amount: $1,000,000.00
CLIN 1003, Surge Support, Funded Amount: $22,000.00 changed to $31,129.40, an increase of $9,129.40

Rates are the same rates as identified in the pre-priced rates established in the agreed to contractor's price quote.

CLIN 1004, Material, Ceiling Amount: $2,000,000.00
CLIN 1004, Material, Funded Amount: $979,734.46

Material Handling Rate ||

CLIN 1005, Overtime, Ceiling Amount: $746,000.00
CLIN 1005, Overtime, Funded Amount: $200,728.28 changed to $253,658.00, an increase of $52,929.72

CLIN 1006, Travel & Training, Ceiling Amount: $1,100,000.00
CLIN 1006, Travel & Training, Funded Amount: $344,088.18

G&A Rate-

o!a gpllon ! !un!e! !mounl: !!!!!!!!!! c!anged to $7,571,601.39, an increase of $1,053,078.13

Option 2: 01/01/2017 - 12/31/2017
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(b) (4)

Option 3: 01/01/2018 - 12/31/2018

Option 4: 01/01/2019 - 12/31/2019

TOTAL ORDER FUNDED AMOUNT: $18,041,277.38 changed to $19,094,355.51, an increase of $1,053,078.13
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c) The attached PWS (Attachment 1) dated 12 May 2016 hereby updates and replaces the PWS 06 April 2016 to reflect the above changes.

d) All other terms and conditions remain unchanged.

***Attention Contractors: The invoice submission functionality within the system is changing to converge and normalize invoice submission across
ASSIST. The invoice submission process detailed at the following link supersedes any instructions for interfacing with the system(s) currently in thi
contract. These revised instructions do not change the frequency, content, supporting documentation requirements, or any other terms and conditi
for invoice submission: Invoice Submission Instructions

Upon deployment of the Central Invoice Service, the contractor shall submit invoices electronically by logging into the ASSIST portal
(https://portal.fas.gsa.gov), navigating to the appropriate order, and creating the invoice for that order. Upon deployment of the Central Invoice Ser
the contractor shall NOT submit any invoices directly to the GSA Finance Center (neither by mail nor via electronic submission).

For additional assistance contact the ASSIST Helpdesk at 877-472-4877. ***

FOR INQUIRIES REGARDING PAYMENT CONTACT:
GSA Finance Customer Support 816-926-7287

of 4

3}

oONs

ce,

PRIOR AMOUNT NEW AMOUNT| INCREASE/DECREASE
Cost To GSA: ’$18,041 ,277.38 $19,094,355.51 $1,053,078.13
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged
and in full force and effect.
15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or
Van F Chatraw print)
Eric Heaton
256-541-9835
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED |16B. UNITED STATES OF AMERICA 16C. DATE
Van F Chatraw 05/17/2016 Eric Heaton SIGNED
05/17/2016
(Signature of person authorized to sign) (Signature of person authorized to sign)
NSNI7540-O.1.-152-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA FAR (48 CFR) 53,243
https://was.itss.gsa.gov/rba modernization/xhtml/view/viewForm30Print.seam?id=500961... 5/26/2016
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